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Introduction  
The Mountain Home Plateau, a vast, rolling, upland plain in southwestern Idaho, has long been 

a focal point for irrigation development. Situated between the Boise and Snake Rivers, this region, 

part of the Western Snake Plain Aquifer, encompasses 750,000 acres of sagebrush desert running 

through Ada and Elmore Counties (Figure 1 and Figure 2). Mountain Home, the county seat of 

Elmore County, sits near the eastern edge of the plateau, midway between the South Fork of the 

Boise River and the Snake River. 

 

Figure 1. Shaded area indicates approximate location of the Mountain Home Plateau. 

Source: H. W. Young, òReconnaissance of Ground-Water Resources in the Mountain Home Plateau Area, Southwest 
Idaho,ó Water Resources Investigations 77-108, Open File Report (Boise: U.S. Geological Survey and Idaho Department 
of Water Resources, December 1977), 4. 
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Figure 2. A view of the Mountain Home Plateau. 

Source: U.S. Bureau of Reclamation, Snake River Project, IdahoðOregon, Composed of Mountain Home Division and 
Garden Valley Division: Report Summary, Mountain Home Division Guffey, Long Tom, and Hillcrest Units (Boise: 
U.S. Bureau of Reclamation, May 1965), Alphabetized Project Report Bookshelves, Idaho Department of Water 
Resources, Boise.  

The Mountain Home area has long been inhabited by Shoshone peoples who found sustenance 

in the rivers, on the plateaus, and in the forested mountains. In the 1860s, the discovery of gold in 

the mountains north of Mountain Home brought an influx of immigrants to the regionñsome 

seeking gold, and others seeking to supply the miners with manufactured goods or food. Raising 

food on the arid plateau required the development of irrigation works. Since the late nineteenth 

century, residents, supported by the Elmore County commissioners, have tirelessly pursued 

reclamation projects to bring water to the plateau, driven by a vision of economic prosperity and 

agricultural growth. Early homesteaders, struggling to make a living on the plateauõs dry lands, 

witnessed the transformation of the neighboring Boise River Valley through federal reclamation 

efforts. Inspired by this success, community members advocated for similar federal irrigation 

projects on the Mountain Home Plateau while private companies established the foundational 

reservoir and canal system upon which subsequent reclamation proposals would rely. 

Irrigation proposals for Mountain Home often involved diverting water from nearby rivers, such 

as the Snake or Boise Rivers, and constructing canals or tunnels to transport the water to the 

plateau. Throughout the twentieth century, the federal government investigated multiple Mountain 

Home reclamation proposals, which were inspired by plans originally designed by community 

members. However, a chronic lack of funding coupled with national and global events such as 
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World War II, the Vietnam War, and various economic downturns prevented the federal 

government from turning plans into reality. 

When the federal government moved away from funding largescale reclamation projects in the 

West, the State of Idaho stepped in. In collaboration with the Idaho Power Company, the State 

spent ten years formulating a plan to develop hydropower and use power sale revenue to fund 

irrigation development on the Mountain Home Plateau. Despite this diligent effort, environmental 

concerns led to the demise of the State project in the last third of the twentieth century. Additional 

reclamation possibilities have emerged sporadically in the early twenty-first century but have not 

developed into full-fledged proposals.  

While the implementation of a Mountain Home reclamation project has been elusive thus far, 

the possibility of implementing the goal long sought by federal, state, and local officials, remains. 

Groundwater currently supplies the primary water source for domestic and irrigation use in the 

Mountain Home area. Rapidly declining aquifer levels prompted the Elmore County commissioners 

to pursue recharge projects. They have also worked with the State to obtain funding for studies and 

water permits to pump storage water from Anderson Ranch Dam, a federal reservoir partially 

located in Elmore County but historically serving Ada and Canyon Counties. The commissioners are 

actively seeking to participate in conversations involving water resource development in 

southwestern Idaho, continuing a 150-year legacy of advancing Mountain Homeõs reclamation. 

Method 
Dylan Lawrence of Varin Thomas, LLC, and the Elmore County commissioners hired Historical 

Research Associates, Inc. (HRA), in January 2023 to investigate the history of proposals for water 

deliveries to the Mountain Home Plateau. HRAõs investigation into past efforts to bring water to the 

plateau involved research in several repositories in Idaho, the Denver branch of the National 

Archives and Record Administration (NARA-Denver), and various online databases. The first phase 

of research, undertaken in early 2023, sought to clarify how the U.S. Reclamation Service (USRS), 

and its successor, the Bureau of Reclamation (BOR), approached irrigation on the Mountain Home 

Plateau, beginning with the inception of the Boise Project in 1902. We collected historical 

newspaper articles, accessed through Chronicling America and Newspapers.com, to create a timeline 

of events related to federal reclamation and early advocacy efforts in Mountain Home. We reviewed 

local publications such as the Mountain Home Maverick, Mountain Home Republican, and Elmore County 

Republican; Boise-based newspapers such as the Idaho Statesman and Evening Capitol News; and other 

regional publications such as the Twin Falls News and Burley Herald. These articles offered a window 

into the discussions and concerns surrounding early twentieth-century irrigation in southwestern 

Idaho. 

To learn more about the state and federal governmentõs perspective on reclamation, we reviewed 

digitized government documents available through HathiTrust Digital Library. These included the 

Idaho Department of Reclamation Biennial Reports; USRS Annual Reports; articles published in the 

USRSõs monthly magazine, the Reclamation Record; BOR project reports and publications; and 

irrigation-focused periodicals. Published secondary sources obtained from the BORõs website, such 

as project histories, complemented this research by providing established narratives and 

interpretations of past events, helping us situate our findings within a broader historical context.  



The History of Reclamation Efforts on the Mountain Home Plateau  
4 

HRA initiated a second phase of research with a visit to NARA-Denver in April 2023. Here, we 

meticulously combed through 120 boxes of BOR records, encompassing proposals, reports of 

investigations, and correspondence related to various water delivery plans for Mountain Home from 

the 1910s to the 1960s. These documents shed light on the BORõs long-term plans for bringing 

irrigation to the region and local interest in the BOR undertaking reclamation of the Mountain 

Home area. In June 2023, HRA conducted research in the Albertsons Library Special Collections at 

Boise State University. We accessed records of former Idaho senators and governors to learn more 

about non-federal Mountain Home reclamation projects. 

Concurrent to the archival research effort, we reviewed digitized copies of the Elmore County 

commissioner minutes spanning 1889 to 1992. These records revealed a persistent local interest in 

water development for Mountain Home. Starting from the late 1800s to the 1920s, residents actively 

participated in regional irrigation conferences, raised funds for initial surveys, and collaborated with 

neighboring counties to investigate the irrigation potential of the Mountain Home Plateau. 

We also submitted a Freedom of Information Act (FOIA) request to the BOR to uncover 

information beyond the circa 1960s cutoff of NARA-Denver material. The goal of the FOIA 

request was to provide a deeper understanding of the BORõs post-1960s involvement in Mountain 

Home reclamation efforts. While the FOIA-delivered documents overlapped with the NARA-

Denver material, they provided valuable confirmation of previously gathered information. 

The third and fourth phases of research, undertaken in January and April 2024, focused on 

extending Mountain Homeõs water story beyond the 1960s. HRA conducted targeted newspaper 

research in the Idaho Statesman to identify any BOR involvement after this period. The findings of 

this research led us to conduct on-site research at the Idaho Department of Water Resources 

(IDWR) and the Idaho State Archives. Additionally, we explored IDWRõs online database, which 

contained important digitized documents. We reviewed published plans and IDWR meeting 

minutes, which documented Mountain Home reclamation efforts through the early 2000s.  

Finally, between January and February 2025, we conducted newspaper research and archival 

research at the Mountain Home Irrigation District (MHID) on the history of the formation of the 

MHID. MHIDõs irrigation system was established in the late nineteenth and early twentieth 

centuries. It comprises three reservoirs, miles of canals, and several tunnels. This infrastructure was a 

crucial component in the reclamation proposals explored throughout this report. 

This multifaceted approach, incorporating a diverse range of historical sources, allowed us to 

construct a detailed and comprehensive account of the long-standing pursuit of water delivery to the 

Mountain Home Plateau. 
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1 Community Water Development 
Advocacy and Proposals, 1870s to 
1920s 

Mountain Home residents have long shown interest in irrigation development and have had the 

countyõs support in their endeavors. Bureau of Land Management (BLM) records reveal that early 

homesteaders struggled to make a living on the plateauõs arid lands. Many canceled their land 

applications before receiving patents, highlighting the critical role of water resource development for 

the areaõs future prosperity.1  

Early Mountain Home Irrigation Proposals and 
Advocacy, 1870sð1910s 

Irrigation on the Mountain Home Plateau was limited in the late nineteenth century, with small-

scale efforts relying on diversions from Canyon Creek and its tributaries. Commodore Jackson, an 

employee of the Overland Stage Line, secured an early water right to Canyon Creek, a tributary of 

the Snake River, in 1877, intending to irrigate land near the future town of Mountain Home (Figure 

3).2 Jacksonõs improvements to the land attracted the attention of others interested in developing 

irrigation in the area.  

Jackson sold the land during the 1880s, and with the arrival of the Oregon Short Line Railroad 

through southern Idaho, Mountain Homeõs location shifted seven miles southwest, down 

Rattlesnake Creek, to its present location. As the population of the area increased, the residents 

succeeded in getting the Idaho State Legislature to designate Elmore County in 1889. In 1891, 

Mountain Home became the Elmore County seat, replacing Rocky Bar.3  

 

1 U.S. General Land Office [GLO], òHistorical Index, Township 3 South, Range 6 East of the Boise Meridian 
Idaho,ó n.d., The Official Federal Land Records Website, accessed May 30, 2023, https:// www.glorecords.blm.gov. 
(AEC218) 

2 Jackson was an employee of Ben Holladayõs Overland Stage Company. Holladay opened a stage station on 
Rattlesnake Creek named Rattlesnake Station in 1864. Rattlesnake Station, located at the junction of Rocky Bar Road 
and the Oregon Trail, was a vital stop on the route to the Rocky Bar gold mines. After Jackson purchased the property 
from Holladay in 1872, he ran the station for three years. Jackson also operated a ranch on the land and served as the 
stationõs first postmaster. Rattlesnake Station was renamed Mountain Home in 1878. Sources: General Land Office, 
òHomestead Patent No. 131, Commodore Jackson,ó November 10, 1877, Record Group 49: Records of the Bureau of 
Land Management & General Land Office, U.S. National Archives, Washington, DC.; Idaho State Historical Society, 
òRattle Snake Station, Number 187,ó 1, Idaho State Historical Society Reference Series, 1984, 
https://history.idaho.gov/wp-content/uploads/0187.pdf; Dorine Goertzen, òParagraphs of Idaho: Elmore County,ó 
Kellogg Evening News, March 14, 1963, 2; òMountain Home Postmaster was Odd Character,ó Times-News, September 4, 
1963, 22;; [O. E. Cannon], Untitled Memorandum, ca. 1916, Folder #52 History, File Cabinet Upright List, Records of 
the Mountain Home Irrigation District [MHID], Mountain Home, Idaho; Henry T. Williams, The Pacific Tourist: Williamsõ 
Illustrated Trans-Continental Guide of Travel, from the Atlantic to the Pacific Ocean (New York: Henry T. Williams, 1878), 171; W. 
C. Howie, òShort History of Mountain Home,ó Mountain Home Maverick, December 23, 1909, 21; òHistory of the System 
that Supplies Mountain Home Water for Irrigation,ó Mountain Home Maverick, December 23, 1909, 10. (AEC491, 
AEC488, AEC479, AEC478, AEC465, AEC490, AEC440) 

3 òFrom Stagecoach Stop to 10,000 People,ó Times-News, May 5, 1997, 1. (AEC477) 
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Figure 3. Portion of an 1893 U.S. Geological Survey [USGS] map showing the location of Long Tom (highlighted in 
purple), Canyon (highlighted in green), and Rattlesnake (highlighted in blue) Creeks and Mountain Home (highlighted in 
yellow) within Elmore County. Canyon and Rattlesnake Creeks are shown as intermittent creeks. 

Source: USGS, Idaho, Mountain Home Sheet, December 1893, (Denver: USGS, December 1948), USGS Historical 
Topographic Map Collection. 

Just three years after the countyõs founding, Elmore County commissioners began to research 

ways of bringing irrigation to the Mountain Home Plateau. Beginning in 1892 and continuing for at 

least the next two decades, the commissioners funded residents to attend the National Irrigation 

Congress. There, they learned about irrigation developments in the western United States and 
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advocated for irrigation on the Mountain Home Plateau.4 Once the federal government became 

involved in reclamation in the early 1900s, these conference delegates pushed the USRS to conduct 

feasibility studies of proposed reclamation plans for the broad swath of land surrounding Mountain 

Home.  

Between the late 1800s and 1910s, local citizens and companies proposed several water 

development plans. Their proposals provided the foundation for later studies.5 Civil engineer Arthur 

D. Foote presented one of the earliest known largescale reclamation plans in 1888, suggesting 

diverting water from the Snake River to the Mountain Home Plateau via a long canal. However, the 

logistical challenges of constructing a canal from the proposed diversion locations of the present-day 

site of Minidoka Dam or Thousand Springs to Mountain Home made this plan impractical.6  

Civil engineer William Kimmel offered another option in 1905, when he advised that the plateau 

could be irrigated by diverting the waters of the South Fork Boise River through a tunnel.7 While 

historical research did not confirm whether Kimmelõs proposal led to an investigation, South Fork 

Boise River diversion remained a prominent component of future plans. In 1906, as USRS work 

began on the Boise Project nearby, rancher and entrepreneur Ira Burton Perrine began developing 

his own plan to irrigate the Mountain Home Plateau. Inspired by his successful irrigation project 

near Twin Falls, Perrine grew increasingly convinced that a large area around Mountain Home could 

be irrigated.8 Following a visit to the Stanley Basin in the Sawtooth Mountains, Perrine proposed 

building a tunnel at Alturas Lake to divert its waters to the South Fork Boise River and then to 

Mountain Home. He self-financed studies of Alturas and Redfish Lakes to assess their potential as 

reservoirs for Mountain Home-area reclamation.9 

Perrine also collaborated with the Kuhn brothers of the Kuhn Irrigation and Cattle Company on 

another irrigation plan. In 1908, the Kuhns conducted a preliminary survey for a canal running from 

the Milner Dam on the Snake River to the Mountain Home Plateau. In 1909, they expanded the 

plan to include diverting South Fork Boise River water through a tunnel to supplement the Snake 

River water supply.10 Perrine kept working on details of the plan, using the Kuhnsõ research and his 

own, for the next decade, as discussed in a subsequent section titled, òElmore County Development 

League Advocacy and Snake River Plan, 1913ð1920.ó  

 

4 ò[October 14, 1891, Meeting Minutes],ó Proceedings of the Board of County Commissioners of Elmore County, Idaho, Book 1, 
n.d., 246; ò[January 15, 1892, Meeting Minutes],ó Proceedings of the Board of County Commissioners of Elmore County, Idaho, Book 
1, n.d., 277; ò[September 14, 1903, Meeting Minutes],ó Proceedings of the Board of County Commissioners of Elmore County, 
Idaho, Book 3, n.d., 242; ò[April 11, 1907, Meeting Minutes],ó Proceedings of the Board of County Commissioners of Elmore County, 
Idaho, Book 3, n.d., 485. (AEC212) 

5 S. H. Hays, òIrrigating the Country Between Boise and Mountain Homeó (Boise: n.p., 1921), 1, File: 302.12 Idaho, 
Surveys and Investigations, MMT. Home Project, Thru 1929, 1 of 2, Box 252, Entry 7: General Administrative and 
Project Records, 1919ð1945, Record Group 115: Records of the Bureau of Reclamation (hereafter RG 115), U.S. 
National Archives, Denver (hereafter NARA-Denver), Broomfield, CO. (AEC159) 

6 Hays, òIrrigating the Country Between Boise and Mountain Home,ó 1. (AEC159) 

7 Hays, òIrrigating the Country Between Boise and Mountain Home,ó 1. (AEC159) 

8 Hugh T. Lovin, òDreamers, Schemers, and Doers of Idaho Irrigation,ó Agricultural History 76, no. 2 (Spring 2002): 
239. 

9 Hays, òIrrigating the Country Between Boise and Mountain Home,ó 2. (AEC159) 

10 Hays, òIrrigating the Country Between Boise and Mountain Home,ó 1. (AEC159) 
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Yet another proposal emerged during this period. In 1910, a group of Mountain Home residents 

who had organized into the Mountain Home Commercial Club suggested collaborating with the 

Boise Commercial Club to bring Boise Project water to the Mountain Home Plateau. The plan 

involved utilizing òthe surplus water that the government has availableó to irrigate 700,000 acres 

between Kuna and Mountain Home. When presented with the proposal, the Boise club responded 

positively, expressing their intention to send a representative and engineers to Mountain Home to 

òthoroughly investigate the conditions.ó11 However, this investigation did not take place until 1920.12  

Throughout this early period of community development, Mountain Home residents 

demonstrated determination in their pursuit of expanding irrigation on the plateau. The efforts of 

individuals like Ira Burton Perrine, the support from county officials, and the collaboration with 

neighboring communities showcased a collective commitment to realizing the dream of growing the 

Mountain Home area through enhanced water development. While the aim of most Mountain 

Home irrigation advocacy was to obtain federal support for a largescale irrigation project on the 

plateau, private companies were simultaneously developing a local network of reservoirs and canals.  

Formation of the Mountain Home Irrigation District, 
1880sð1925 

Starting in the late 1880s, local citizens and private companies laid the foundation for an 

irrigation district that would provide water to landowners in Mountain Home. However, their path 

to success was not a smooth one. The high elevation of the area, the arid climate, and the scarcity of 

perennial streams crossing the plateau combined to make irrigation development costly and 

challenging for individuals and small-scale operations. Miner Kemp Van Ee, for instance, organized 

a local irrigation company in the 1880s, but ò[l]ocal difficultiesó quickly ended the venture.13 Despite 

the failed attempt, others remained determined to irrigate Mountain Home and several failed starts 

eventually led to irrigation infrastructure and an irrigation district to manage it. 

Local Irrigation Infrastructure   

Over the course of approximately thirty years, a series of irrigation companies gradually 

developed a network of irrigation structures that came to serve approximately 7,000 acres. The 

Mountain Home and South Boise Canal Company made a concerted effort at enhancing irrigation 

on the plateau in the late 1880s. In 1887, the company obtained water rights to Canyon and 

Rattlesnake Creeks and developed plans to connect the two through a 12-foot-wide, four-foot-deep 

ditch. The ditch would run òfrom the mouth of Canyon creek to Rattlesnake,ó where the company 

 

11 òTo Co-Operate in Great Project,ó Idaho Statesman, August 8, 1910. (AEC212) 

12 Ernest G. Eagleson, Mayor, to Franklin K. Lane, U.S. Secretary of the Interior, January 31, 1920, File: 302.12 
Idaho, Surveys and Investigations, MMT. Home Project, Thru 1929, 2 of 2, Box 252, Entry 7: General Administrative 
and Project Records, 1919ð1945, RG 115, NARA-Denver. (AEC160) 

13 òSurvey Contract Signed by Official of Official of Government,ó Mountain Home Republican, June 25, 1921, 1, 4. 
(AEC481) 
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planned to install a dam and irrigation system.14 Although this plan never materialized and the 

company forfeited its water rights and presumably dissolved, the companyõs efforts demonstrated 

that the use of streams alone would not be sufficient to provide steady irrigation on the arid 

plateau.15 Water storage was clearly crucial for successful reclamation at Mountain Home. 

The necessity of storage reservoirs to capture the abundant spring runoff from the surrounding 

hills and mountains and hold it until it was needed during the irrigation season led to new initiatives 

on the Mountain Home Plateau.16 In 1891, Chicago entrepreneurs A. W. Hager, John E. Harper, 

Richard Tuthill, and Samuel Doll formed the Elmore County Irrigation Company to build reservoirs 

on Rattlesnake Creek, a tributary of the Snake River, and Long Tom Creek, a tributary of Canyon 

Creek.17 By 1892, they had completed Rattlesnake Creek Reservoir (also known as Mountain Home 

Reservoir) and a six-mile-long canal from Canyon Creek to the new reservoir.18 Water first reached 

Mountain Home through this canal in early spring 1892.19 The company had plans to develop this 

system further by building a reservoir at Long Tom Creek, followed by three additional dams in the 

area.20 However, the Elmore County Irrigation Company faced internal conflicts and dissolved in 

1893.21 

Some of the members of the defunct Elmore County Irrigation Company determined to carry 

out the plans of the dissolved company under a new operation, the Mountain Home Canal and Land 

Company. The Mountain Home Canal and Land Company began construction on Long Tom 

Reservoir in June 1893, hoping to complete the work by the end of the year.22 However, like its 

predecessor, the company was short-lived. Its assets fell into the hands of creditors before it could 

complete the dam at Long Tom.23  

The unrealized potential of Mountain Home again proved to be a draw for outside interests 

when, in 1899, eastern entrepreneurs D. B. Horton, John H. Garrett, and S. G. Rhoades formed the 

 

14 Although the quoted source indicates a ditch running from the mouth of Canyon Creek, we believe this to be the 
mouth of the Canyon Creek canyon, since the mouth of Canyon Creek is at the Snake River. Running a ditch from the 
mouth of the Canyon Creek canyon would allow easy access to Rattlesnake Creek. òPacific Coast: Idaho,ó Idaho 
Statesman, October 25, 1887. (AEC441) 

15 òPacific Coast: Idaho.ó (AEC441) 

16 òAt Mountain Home,ó Idaho Statesman, June 18, 1892; òGeneral Report on the Elmore Irrigation Companyõs 
Project,ó March 1, 1911, 4, Folder #60 Reports on Water Possibilities, File Cabinet Upright List, Records of the MHID, 
Mountain Home, Idaho. (AEC436, AEC470) 

17 òMountain Home News,ó Ketchum Keystone, September 18, 1866, 3. (AEC492) 

18 òHistory of the System that Supplies Mountain Home Water for Irrigation,ó Mountain Home Maverick, December 
23, 1909; Third Biennial Report of the State Engineer to the Governor of Idaho for the Years 1899ð1900 (Boise: Capital Printing 
Office, 1900), 32. (AEC11, AEC485) 

19 Howie, òShort History of Mountain Home,ó 21; òThe Mountain Home Reservoir,ó Caldwell Tribune, April 2, 1892; 
ò[W. C. Howie],ó Delamar Nugget, July 16, 1892. (AEC440, AEC442, AEC444) 

20 òAt Mountain Home.ó (AEC436) 

21 Howie, òShort History of Mountain Home,ó 21. (AEC440) 

22 Although the preferred option for increasing the irrigable acreage in the Mountain Home area during this time 
was to divert water from the Snake River, this option was impractical due to limitations posed by topography. Sites 
nearer to the Mountain Home area, such as Long Tom, surfaced as viable alternatives. Third Biennial Report, 33; 
òMountain Home News,ó Idaho Statesman, June 16, 1893. (AEC485, AEC435) 

23 Howie, òShort History of Mountain Home,ó 21; òImportant Transfer,ó Mountain Home Maverick, February 25, 
1893. (AEC440, AEC439) 



The History of Reclamation Efforts on the Mountain Home Plateau  
10 

Elmore County Irrigated Farms Association. The Associationõs founders took a two-pronged 

approach to development at Mountain Home. First, they purchased the Mountain Home Canal and 

Land Companyõs irrigation system and made plans for enhancing its infrastructure.24 Second, they 

organized the Idaho Beet Sugar Company to acquire the Mountain Home townsite, aiming to 

maximize its potential and attract sugar beet farmers.25 As part of its vision to expand development 

around Mountain Home, in spring 1902, the Association also explored methods of harnessing the 

waters of Lime, Cat, Wood, and Little Camas Creeks by building additional reservoirs.26  

The Associationõs ownership of Mountain Homeõs irrigation system shifted in 1902 when the 

Great Western Beet Sugar Company absorbed the Idaho Beet Sugar Company.27 Through this 

transaction, Great Western assumed ownership of all of Mountain Homeõs irrigation system except 

the Mountain Home Reservoir, which remained in the Elmore County Irrigated Farms Associationõs 

ownership.28 For the next few years, Great Western enhanced the irrigation network at Mountain 

Home. In 1904, Great Western constructed a reservoir on Long Tom Creek and began planning a 

significantly larger reservoir on Little Camas Creek, a tributary of the South Fork Boise River (Figure 

4).29 In spring 1907, the company finished the Little Camas Reservoir and a connecting tunnel to 

Long Tom Reservoir. With this, Mountain Homeõs major irrigation infrastructure was complete, 

though Great Western planned to continue building reservoirs outside of Mountain Home.30 

Although reported storage capacities of each of the reservoirs varied throughout the historic period, 

the Snake River Basin Adjudication decreed a combined storage capacity for the three reservoirs of 

31,494 acre-feet. The decreed Mountain Home Reservoirõs storage capacity is 4,244 acre-feet, while 

Long Tomõs is 4,320 and Little Camasõs is 22,910 acre-feet.31 

 

24 òNow Mtõn Home Should Grow,ó Mountain Home Maverick, April 4, 1901. (AEC425) 

25 òNow Mtõn Home Should Growó; òThe Dream Years Finally Realized,ó Mountain Home Maverick, July 2, 1908. 
(AEC425, AEC428) 

26 Fourth Biennial Report of the State Engineer to the Governor of Idaho for the Years 1901ð1902 (Boise: Capital Printing 
Office, 1902), 10. (AEC486) 

27 òCertificate of Incorporation of Great Western Beet Sugar Company,ó July 5, 1902, Folder #243 Great Western 
Beet Sugar Company, File Cabinet Upright List, Records of the MHID, Mountain Home, Idaho. (AEC464) 

28 ò[The Last Payment],ó Mountain Home Maverick, August 29, 1901. (AEC446) 

29 òWater in Elmore,ó Parma Herald, May 27, 1905; ò[The Last Payment].ó (AEC447, AEC446) 

30 òNorth Dakota Visitor Tells of Mountain Home,ó Mountain Home Maverick, November 15, 1906. (AEC448) 

31 Idaho Department of Water Resource, òWater Right Report: 61-263 (Decreed/Active), last accessed April 1, 
2025, 
https://research.idwr.idaho.gov/apps/shared/WrExtSearch/Reports/WaterRightReport?basin=61&seq=263&suffix=. 
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Figure 4. Portion of an 1892 USGS map showing the location of Little Camas Creek (highlighted in blue) within Elmore 
County. 

Source: USGS, Idaho, Camas Prairie Sheet, January 1892, (n.p.: USGS, 1892), USGS Historical Topographic Map 
Collection. 

Like its predecessors on the plateau, however, Great Western found it challenging to finance its 

grand irrigation and land development schemes. In seeking to avoid financial ruin, the company 

possibly undertook water rights sales that undermined the system. After a year of financial struggles, 

Great Western collapsed in October 1909.32 In 1911, over 100 Mountain Home water users sued 

Great Western, alleging that its owner, John H. Garrett, had sold water rights on mortgaged land at 

drastically reduced prices due òto the gravity of the extremities in which he found himself at the time 

when his plans were going to pieces.ó Garrett had òsold out the capacity of the system,ó resulting in 

insufficient water to supply even a fraction of the rights he had sold. Great Western had defaulted 

on its debts and was òwholly insolvent and without means or money with which to pay its 

 

32 òA United Community,ó Mountain Home Maverick, December 24, 1908; òHistory of the System that Supplies 
Mountain Home Water for Irrigation.ó (AEC9, AEC11) 



The History of Reclamation Efforts on the Mountain Home Plateau  
12 

obligations.ó The plaintiffs argued that Great Western had managed the system òcarelessly and 

improvidently,ó demanding that the court prevent the company from selling more water rights and 

appoint a receiver.33 

The companyõs financial ruin, along with its involvement in the over-obligation of water 

delivery, cast a shadow over the future of irrigation on the Mountain Home Plateau. In January 

1912, Great Westernõs receiver, O. E. Cannon, sold Great Westernõs irrigation system to former 

Idaho governor James H. Brady.34 This system, capable of irrigating between 1,500 to 2,000 acres, 

comprised the Little Camas and Long Tom Reservoirs, the canal connecting the two structures, and 

a distribution network of laterals and ditches.35 Brady subsequently established the Mountain Home 

Co-Operative Irrigation Company to operate and manage the system.36 Meanwhile, the Elmore 

County Irrigated Farms Association continued to operate the Mountain Home Reservoir, supplying 

water to the systems branching off of Canyon and Rattlesnake Creeks. The Co-Opõs system came to 

be referred to as the òupper worksó while the Associationõs became the òlower works.ó37 The land 

irrigated by the infrastructure was entirely within four townships surrounding the town of Mountain 

Home (Figure 5 through Figure 8). 

During the summer of 1912, the Mountain Home Co-Operative Irrigation Company began a 

push to òmaterially enlargeó its irrigation system.38 Between winter 1912 and January 1913, the 

company raised Little Camas and Long Tom Dams and cleaned and upgraded the canals and 

flumes.39 From 1914 to 1915, the Co-Op rebuilt its canal system, which included replacing the 

wooden flumes with steel and lining the tunnels with cement.40 In 1916, the Co-Op added eight 

 

33 òMountain Home Case is Up,ó Mountain Home Maverick, June 29, 1911, 1. (AEC482) 

34 Commissioner of the GLO, òAction on Mountain Home Cooperative Irrigation Company,ó 1915, Folder #69 
Correspondence with Federal Officials, File Cabinet Upright List, Records of the MHID, Mountain Home, Idaho. 
(AEC472) 

35 Madeline F. Witter, Plaintiff, vs. The Mountain Home Co-Operative Irrigation Company, a corporation, and 
James H. Brady, Defendants, Complaint, 1914, Folder #89 1918 Dept. of Interior/Witter, File Cabinet Upright List, 
Records of the MHID, Mountain Home, Idaho; òReport is Filed by Engineer on Water Supply,ó Evening Capitol News, 
December 1, 1912. (AEC474, AEC414) 

36 Witter vs. The Mountain Home Co-Operative Irrigation Company; òArticles of Incorporation of Mountain 
Home Co-Operative Irrigation Company,ó February 20, 1912, Folder #67 Statements Concerning Contracts of M.N. 
Co-Op Irrig Co., File Cabinet Upright List, Records of the MHID, Mountain Home, Idaho; State of Idaho, òMountain 
Home Cooperative Irrigation Company Certificate of Incorporation,ó Mountain Home Co-Operative Irrigation Co. 
Vault, Records of the MHID, Mountain Home, Idaho; GLO òAction on Mountain Home Cooperative Irrigation 
Companyó; òCertificate to Sell Water Rights, Mountain Home Cooperative Irrigation Company,ó June 10, 1912, Folder 
#18 1912ð1920 State Board of Land Commissions, File Cabinet Upright List, Records of the MHID, Mountain Home, 
Idaho. (AEC474, AEC471, AEC469, AEC472, AEC460) 

37 MHID, òMinutes of Mountain Home Irrigation District, Special Meeting, July 24th, 1925,ó Mountain Home 
Irrigation District Elmore County, Idaho, Minutes, Organization and First Bond Authorization, MHID Meeting Minutes, Records 
of the MHID, Mountain Home, Idaho; òMemorandum,ó n.d. [ca. 1917], Folder #2 History of Mtn. Home Irrigation & 
List of Water Users, File Cabinet Upright List, Records of the MHID, Mountain Home, Idaho. (AEC467, AEC458) 

38 ò[The Water Contracts],ó Elmore County Republican, July 6, 1912; òReport is Filed by Engineer on Water Supply.ó 
(AEC412, AEC414) 

39 òReport is Filed by Engineer on Water Supplyó; òContract Let for Completion of System,ó Elmore County 
Republican, September 7, 1912; òThe Irrigation Co.,ó Elmore County Republican, January 10, 1914. (AEC414, AEC413, 
AEC421) 

40 òBig Contract Let,ó Elmore County Republican, August 7, 1915. (AEC422) 
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tunnels to the system and by 1919 had over 5,000 acres under irrigation.41 In summary, by the mid-

1910s, all signs pointed to continued irrigation development.  

 

Figure 5. Map showing land irrigated by the Mountain Home Co-Operative Irrigation Company (red) and the Elmore 
County Irrigated Farms Association (green), ca. 1917. A few outlying parcels are not shown. 

Source: W. G. Sloan, òMountain Home Cooperative Irrigation Company and Elmore County Irrigated Farms 

Association Service Areas,ó n.d., MHID Map Collection, Records of the MHID, Mountain Home, Idaho. 

 

41 òComing Into Its Own,ó Mountain Home Republican, March 4, 1916; òRout Land Board from Hearing at Water 
Conclave,ó Idaho Statesman, September 19, 1919. (AEC423, AEC424) 
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Figure 6. Map of irrigation infrastructure surrounding Mountain Home, 1917. See Figures 7 and 8 for greater detail. 

Source: Inter-Mountain Map Co., òSupply and Distribution System of the Mountain Home Co-Operative Irrigation Company,ó July 6, 1917, Canister: Reservoirs & 

Canels [sic], Distribution System, MHID Map Collection, Records of the MHID, Mountain Home, Idaho. 
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Figure 7. Detail of Figure 6, showing the Elmore County Irrigated Farms Associationõs ownership of Mountain Home 
Reservoir and the feeder canal (the lower works), 1917. 

Source: Inter-Mountain Map Co., òSupply and Distribution System of the Mountain Home Co-Operative Irrigation 

Company,ó July 6, 1917, Canister: Reservoirs & Canels [sic], Distribution System, MHID Map Collection, Records of the 

MHID, Mountain Home, Idaho. 
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Figure 8. Detail of Figure 6, showing Mountain Home Co-Operativeõs irrigation system, including the Long Tom and 
Little Camas Reservoirs, along with connecting canals (the upper works). 

Source: Inter-Mountain Map Co., òSupply and Distribution System of the Mountain Home Co-Operative Irrigation 

Company,ó July 6, 1917, Canister: Reservoirs & Canels [sic], Distribution System, MHID Map Collection, Records of the 

MHID, Mountain Home, Idaho. 

Formation of an Irrigation District  

Despite the expansion of the upper works under the Mountain Home Co-Operative Irrigation 

Companyõs ownership, and the delivery of water through the upper and lower works by the two 

ownership companies, by the mid-1910s company owners and Mountain Home residents alike were 

dissatisfied with irrigation operations in the area. Local water users were expressing interest in 

forming an irrigation district and James Brady, who by then had an ownership stake in both 

Mountain Home irrigation companies, encouraged their interest.42 Like other operators before him, 

Brady had found that ò[t]his investment at Mountain Home has been a very unfortunate one 

indeed,ó requiring frequent repairs and involving numerous water rights disagreements.43 

Consequently, he planned to cooperate with water users òin order to enable them to properly 

organize their district.ó44 However, nearly a decade passed before the irrigation district came to 

fruition.  

 

42 òMountain Home Water Application is Argued,ó Idaho Statesman, June 3, 1917; W. G. Sloan to Reclamation 
District Bond Commission, May 4, 1926, 1; òMountain Home Irrigation District,ó October 4, 1926, MHID Meeting 
Minutes, Records of the MHID, Mountain Home, Idaho. (AEC437, AEC468).  

43 [James Brady] to E. M. Wolfe, August 14, 1914; James Brady to Carter Tobey, August 14, 1914, Folder #5 1914 
Letter Between Will Gibson and Sen. Brady, File Cabinet Upright List, Records of the MHID, Mountain Home, Idaho. 
(AEC459) 

44 [James Brady] to E. M. Wolfe, August 14, 1914. (AEC459) 
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Between 1914 and 1923, the Co-Op continued to own and operate the upper works system, but 

farmer dissatisfaction was rising. In September 1919, the Co-Op applied to the State of Idaho for a 

permit to irrigate 1,200 additional acres of land north and west of Mountain Home. Forty farmers 

receiving water from the Co-Op opposed this application, arguing that the company consistently 

failed to provide sufficient water to its existing lands.45 In 1920, the State of Idaho approved only 

640 of the requested acres, a mere half.46 

The push to establish an irrigation district intensified in the early 1920s, driven by persistent 

system deficiencies. In 1923, Mountain Home water users formed a committee to explore 

purchasing the irrigation system.47 In October 1924, they petitioned the Elmore County 

commissioners to organize the MHID.48 The petitioners argued that allowing the farmers, rather 

than a private company, to run the system would keep irrigation more tethered to the realities of 

water supply. The petitioners proposed reducing the irrigated land to approximately 5,000 acres, an 

area manageable under the existing water supply, rather than the current network covering 7,000 

acres.49  

The formation of an irrigation district required merging the two existing irrigation companies, 

collectively owned by the Brady family, followed by a vote of the districtõs water users to determine 

whether they wanted to purchase the irrigation system.50 The consolidation took place in September 

1924, allowing landowners of the proposed district to forge ahead with their vote.51 After nearly a 

year of delays, the commissioners finally scheduled an election on the formation of the irrigation 

district in the summer of 1925.52 On June 15, landowners within the district voted 120 to 12 in favor 

 

45 òRout Land Board from Hearing at Water Conclave,ó Idaho Statesman, September 19, 1919; òMountain Home 
Water Application is Argued,ó Idaho Statesman, June 3, 1917. (AEC424, AEC437) 

46 State of Idaho, Department of Reclamation, òIn Re Application of the Mountain Home Co-Operative Irrigation 
Company for Certificate of Authority to Sell Additional Water Rights,ó February 10, 1920, Folder #18 1919ð1920 State 
Board of Land Commissions, File Cabinet Upright List, Records of the MHID, Mountain Home, Idaho. (AEC460) 

47 òIrrigation District is Talked Over,ó Mountain Home Republican, April 28, 1923, 1. (AEC343) 

48 òMountain Home Irrigation District: Notice of Filing Petition for Organization,ó Mountain Home Republican, 
October 24, 1924, 6; Oppenheim & Lampert, Mountain Home Irrigation District Elmore County, Idaho Confirmation Proceedings, 
òPetition: In the Matter of the Organization of the Mountain Home Irrigation District and its First Bond 
Authorization,ó 1925, 1ð2, MHID Meeting Minutes, Records of the MHID, Mountain Home, Idaho. (AEC346, 
AEC466) 

49 This reduction primarily affected the Brady familyõs land, not that of local water users. W. G. Sloan to MHID 
Board of Directors, July 7, 1925, in Mountain Home Irrigation District Elmore County, Idaho, Minutes, Organization and First 
Bond Authorization, MHID Meeting Minutes, Records of the MHID, Mountain Home, Idaho; òConsolidation of Two 
Irrigation Districts Assured,ó Mountain Home Republican, September 26, 1924, 1, 6; òMountain Home Irrigationists Elect 
Officers,ó Idaho Statesman, June 24, 1925, 1. (AEC467, AEC483, AEC358) 

50 òMountain Home Irrigationists Elect Officersó; Sloan to Reclamation District Bond Commission, May 4, 1926; 
òMountain Home Irrigation District,ó October 4, 1926. (AEC358, AEC468) 

51 òConsolidation of Two Irrigation Districts Assured,ó 1, 6; òNotice of Election to Create Mountain Home 
Irrigation District,ó Mountain Home Republican, May 15, 1925, 10. (AEC483, AEC498) 

52 òNotice of Hearing of Petition for Formation of Mountain Home Irrigation District,ó Mountain Home Republican, 
November 21, 1924, 5; òIrrigation Matter is Postponed,ó Mountain Home Republican, December 12, 1924, 1; 
òCommissioners Proceedings,ó Mountain Home Republican, January 16, 1925, 2; òCommissioners Proceedings,ó Mountain 
Home Republican, March 13, 1925, 5; òNotice of Hearing of Petition for Formation of Mountain Home Irrigation 
District,ó Mountain Home Republican, April 17, 1925, 5; òCommissioners Proceedings,ó Mountain Home Republican, April 24, 
1925, 5; òNotice of Hearing of Petition for Formation of Mountain Home Irrigation District,ó Mountain Home Republican, 
May 1, 1925, 5. (AEC347, AEC348, ACE349, AEC350, AEC352, AEC353, AEC354) 
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of establishing the MHID.53 Clay Groefsema was elected chairman, with O. E. Norrell as secretary 

and O. E. Cannon as treasurer. Groefsema, H. J. Kniefel, and Carl Johnson were elected directors of 

the three divisions comprising the new irrigation district.54  

At their first meeting, the board of directors proposed issuing $250,000 in bonds to purchase the 

irrigation system.55 The directors hired engineer James Spofford to survey the existing system and 

assess the necessary repairs.56 Spoffordõs August 1925 report revealed that $43,000 was required to 

restore the system, which had deteriorated under the Brady familyõs management.57 Following the 

report, in October 1925, the MHID directors negotiated a $187,500 purchase agreement with the 

Bradys.58  

The Mountain Home Republican lauded the agreement, celebrating the prospect of transitioning the 

irrigation system from private hands to the farmers themselves. The paper declared, 

Doing away with private ownership the entire system will be operated much more cheaply as 

it will not, within itself, be operated for the express purpose of making money . . . but will be 

maintained for the sole purpose of providing the life giving fluid for five thousand acres of 

the best land that exists in the country.59 

Finalization of the agreement, however, depended on district voters approving the bond issue.60 

While awaiting a vote, MHID crews began the necessary task of repairing the canal system and 

 

53 òCommissioners Proceedings,ó Mountain Home Republican, July 3, 1925, 5; MHID, òMinutes of the Board of 
County Commissioners Creating District,ó June 22, 1925, 2, in Mountain Home Irrigation District Elmore County, Idaho, 
Minutes, Organization and First Bond Authorization, MHID Meeting Minutes, Records of the MHID, Mountain Home, 
Idaho. (AEC360, AEC467) 

54 òMountain Home Irrigationists Elect Officersó; MHID, òOrganization Meeting of Board of Directors,ó June 22, 
1925, 10ð11, in Mountain Home Irrigation District Elmore County, Idaho, Minutes, Organization and First Bond Authorization, 
MHID Meeting Minutes, Records of the MHID, Mountain Home, Idaho. (AEC358, AEC467) 

55 òIrrigation Heads Organize Monday,ó Mountain Home Republican, June 26, 1925, 1; òNotice of Special Bond 
Election,ó Mountain Home Republican, July 10, 1925, 5. (AEC359, AEC361) 

56 òEngineer Employed to Investigate Condition of Local Irrigation Systems,ó Mountain Home Republican, July 31, 
1925, 1; òMaking Survey of Irrigation System,ó Mountain Home Republican, August 14, 1925, 1; MHID, òMinutes of 
Mountain Home Irrigation District, Special Meeting,ó July 24, 1925, 40, in Mountain Home Irrigation District Elmore County, 
Idaho, Minutes, Organization and First Bond Authorization, MHID Meeting Minutes, Records of the MHID, Mountain Home, 
Idaho. (AEC366, AEC367, AEC467) 

57 James Spofford, òReport of the Condition of the Entire Irrigation Works and System of the Mountain Home Co-
Operative Irrigation Company and the Elmore County Irrigated Farms Association,ó August 1925, 18, in Mountain Home 
Irrigation District Elmore County, Idaho, Minutes, Organization and First Bond Authorization, MHID Meeting Minutes, Records 
of the MHID, Mountain Home, Idaho; òSpofford Gives Detailed Report,ó Mountain Home Republican, September 18, 
1925, 1; òWater Users Discuss Problems,ó Mountain Home Republican, October 2, 1925, 1; òThe Irrigation Situation,ó 
Mountain Home Republican, October 16, 1925, 4. (AEC467, AEC369, AEC370, AEC372) 

58 The contract was not finalized until October 1926. MHID, òMinutes of Mountain Home Irrigation District, 
Adjourned Meeting: October 10, 1925,ó 2, in Mountain Home Irrigation District Elmore County, Idaho, Minutes, Organization 
and First Bond Authorization, MHID Meeting Minutes, Records of the MHID, Mountain Home, Idaho; òMountain Home 
Irrigation District Hold Bond Election on November 16,ó Mountain Home Republican, October 16, 1925, 1; MHID, 
[Meeting Minutes], October 4, 1926, n.p., MHID Meeting Minutes, Records of the MHID, Mountain Home, Idaho. 
(AEC467, AEC371, AEC468) 

59 òThe Irrigation Situation.ó (AEC372) 

60 òWork Progressing on Water System,ó Mountain Home Republican, November 6, 1925, 1. (AEC374) 
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reservoirs.61 On November 16, as repair work neared completion, landowners within the district 

voted 92 to 20 to approve the bond issue.62 This vote ended private ownership of Mountain Homeõs 

irrigation system, ushering in the beginning of the MHID. 

The MHIDõs formation represents the culmination of decades of private irrigation ventures, 

stretching back to the 1880s. These early, often challenging, efforts ultimately yielded a functional 

irrigation system, and, critically, a network of reservoirsñLittle Camas, Long Tom, and Mountain 

Homeñthat would prove indispensable for later, larger-scale reclamation proposals. The intricate 

system, fed by Little Camas, Long Tom, Canyon, and Rattlesnake Creeks, provided a vital 

foundation upon which future irrigation plans for the Mountain Home Plateau emerged. 

Elmore County Development League Advocacy 
Efforts  and the Snake River Plan, 1913ð1920s 

Concurrent to private irrigation development within the vicinity of Mountain Home, the Elmore 

County Development League organized in 1913 to promote Mountain Homeõs overall development. 

With financial support from the Elmore County commissioners, the league succeeded in gaining 

federal attention for irrigation planning on the plateau in 1914.63 In March 1913, the leagueõs 

president, F. E. Austin, petitioned the Elmore County Board of Commissioners to allocate funds for 

òprocuring data and all other matters which may be necessary to procure the aid of the United States 

Government in promoting an Irrigation system to irrigate our lands in Elmore County.ó The Board 

approved the petition, signed by 100 county residents, authorizing a $200 appropriation.64 

A few months later, league members met with A. P. Davis, USRS supervising engineer, at the 

1914 Interstate Irrigation Conference in Denver. They presented various òpreliminary plansó to 

extend the Boise Project to Mountain Home, proposing the Snake, Salmon, Payette, or Boise Rivers 

as potential sources for irrigation.65 Following the meeting with Davis, the league sent a proposal 

outlining these options to the secretary of the Interior and urged him to immediately investigate the 

reclamation of Mountain Home.66 The proposal included a map illustrating one of the leagueõs 

 

61 Clay Groefsema to Carl Valentine, October 22, 1925, 1931 Letter Box, Records of the MHID, Mountain Home, 
Idaho; òIrrigation Board Meets,ó Mountain Home Republican, November 27, 1925, 1. (AEC475, AEC378) 

62 Although the MHID secured a lower purchase price for the irrigation system due to its poor condition, the 
district proceeded with issuing $250,000 in bonds. The surplus funds were reserved in the treasury for maintenance and 
operating expenses. MHID, [Meeting Minutes], November 24, 1925, 104, in Mountain Home Irrigation District Elmore 
County, Idaho, Minutes, Organization and First Bond Authorization, MHID Meeting Minutes, Records of the MHID, Mountain 
Home, Idaho; òIrrigation Bond Issue is Carried,ó Idaho Statesman, November 19, 1925, 13; District Bond Election 
Carries,ó Mountain Home Republican, November 20, 1925, 1. (AEC467, AEC376, AEC377) 

63 ò[March 19, 1914, Meeting Minutes],ó Proceedings of the Board of County Commissioners of Elmore County, Idaho, Book 4, 
n.d., 437. (AEC212) 

64 ò[March 19, 1914, Meeting Minutes],ó 437. (AEC212) 

65 F. E. Austin, President, Elmore Development League, to A. P. Davis, U.S. Reclamation Service, May 25, 1914, 
File: 932-14 IdahoñMountain Home Projectñthru 1914, Box 308, Entry 3: General Administrative and Project 
Records, 1902ð1919, RG 115, NARA-Denver; Elmore Development League to Franklin K. Lane, Secretary of the 
Interior, May 25, 1914, 1, File: 932-14 IdahoñMountain Home Projectñthru 1914, Box 308, Entry 3: General 
Administrative and Project Records, 1902ð1919, RG 115, NARA-Denver. (AEC169) 

66 President, Elmore Development League, to Hon. Franklin K. Lane, Secretary of the Interior, May 25, 1914, File: 
932-14 IdahoñMountain Home Projectñthru 1914, Box 308, Entry 3: General Administrative and Project Records, 
1902ð1919, RG 115, NARA-Denver. (AEC169) 
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favored plans, Salmon River diversion. This plan, inspired by Perrineõs 1906 Stanley Basin proposal, 

envisioned collecting Salmon River water into Alturas Lake, conveying its waters to the South Fork 

Boise River through a five-mile-long tunnel, and delivering these waters to Syrup Creek for ultimate 

distribution to the Mountain Home Plateau (Figure 9).67  

 

Figure 9. Portion of a 1913 map showing an Elmore County Development League proposal: diverting Salmon River 
water from Alturas Lake to the South Fork Boise River and then to Mountain Home from Long Tom Creek. 

Source. F. C. Horn, òMap of Southern Idaho and Vicinity Including Portions of Oregon, Nevada & Utah,ó 1913, File: 
932-14 IdahoñMountain Home Projectñthru 1914, Box 308: Entry 3: General Administrative and Project Records, 
1902ð1919, RG 115, NARA-Denver. 

In response to the leagueõs actions, the USRS tasked consulting engineer A. J. Wiley with 

investigating the best method of irrigating Mountain Home for potential òfuture action.ó68 Wiley 

 

67 Elmore Development League to Lane, 3ð4. (AEC169) 

68 A. P. Davis, Chief Engineer, to [F. E.] Austin, First National Bank, June 1, 1914, File: 932-14 IdahoñMountain 
Home Projectñthru 1914, Box 308, Entry 3: General Administrative and Project Records, 1902ð1919, RG 115, NARA-
Denver. (AEC169) 
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produced a preliminary report in November 1914 examining the leagueõs suggestions for supplying 

water to Mountain Home. Rather than conducting new research, which required funds that the 

USRS did not have, Wiley weighed the merits and disadvantages of each method based on extant 

information. He ultimately recommended that the USRS should undertake reconnaissance studies of 

Salmon River, Payette River, and Snake River diversion plans to determine which was the most 

suitable.69 However, any further federal study of the Mountain Home irrigation plans had to wait 

until after the USRS completed the Arrowrock Division of the Boise Project.70 This involved 

construction of Arrowrock Dam on the Boise River to store water for Boise River Valley irrigation. 

When the USRS finished Arrowrock in 1915, the league wrote to inquire about commencing 

Mountain Home studies.71 Unfortunately, by that time, the USRSõs reclamation fund, which was 

dependent upon appropriations from Congress, had no available funds for a Mountain Home 

investigation.72 

Undefeated, the league persisted in keeping the USRS aware of the need for Mountain Home 

irrigation throughout the late 1910s. In 1916, the USRS announced a proposal to use water stored at 

Arrowrock not needed on Boise River Valley lands to irrigate part of the Black Canyon district of 

the Boise Projectõs Payette Division. The league drafted a formal letter of protest, arguing that 

Mountain Home deserved the water instead. They suggested that the Payette River, not Arrowrock 

storage water, would better serve Black Canyon.73  

Although the USRS was not swayed by the Mountain Home argument, the agency continued to 

consider local ideas for how to bring Mountain Home under irrigation. In 1918, area resident 

Perrine submitted his detailed proposal (which he began developing in 1906) to the federal 

government. Calling it the Franklin K. Lane Project (in honor of the secretary of the Interior), 

Perrine outlined a plan for the reclamation of one million acres along the Snake River in Idaho, 

including four hundred thousand acres north of the Snake River in and around Mountain Home. 

Perrineõs plan envisioned diverting the Snake River at Milner Dam, storing water at American Falls 

and three other unspecified sites to enhance the water supply, and diverting the water of the South 

Fork Boise River to Mountain Home. However, ongoing federal reclamation efforts in the Boise 

River Valley were rapidly allocating the waters of the Boise River to lands in the Boise Project, 

making it necessary to find a replacement for the diverted South Fork Boise River water. Perrineõs 

plan suggested diverting Salmon River waters into the Boise River for ultimate storage at the 

recently completed federal dam, Arrowrock.74  

 

69 A. J. Wiley, Consulting Engineer, to Chief Engineer [Reclamation], Memorandum Re: Mountain Home Project, 
December 12, 1914, File: 932-14 IdahoñMountain Home Projectñthru 1914, Box 308, Entry 3: General 
Administrative and Project Records, 1902ð1919, RG 115, NARA-Denver. (AEC169) 

70 F. E. Austin to Hon. Arthur P. Davis, Director, U.S. Reclamation Service, September 28, 1916, File: 932-14 
IdahoñMountain Home Projectñ1915ðJune 1919, Box 308, Entry 3: General Administrative and Project Records, 
1902ð1919, RG 115, NARA-Denver. (AEC170) 

71 A. P. Davis, Director and Chief Engineer, to Mr. F. E. Austin, First National Bank, October 3, 1916, File: 932-14 
IdahoñMountain Home Projectñ1915ðJune 1919, Box 308, Entry 3: General Administrative and Project Records, 
1902ð1919, RG 115, NARA-Denver. (AEC170) 

72 Davis to Austin, October 3, 1916. (AEC170) 

73 òClub Protects Water Right,ó Mountain Home Republic, December 9, 1916. (AEC109) 

74 I. B. Perrine and H. L. Hollister, òThe Franklin K. Lane Reclamation Project, Southern Idaho,ó (Boise: n.p., 
1918), 6, 8ð9, File: 932-14 IdahoñMountain Home Projectñ1915ðJune 1919, Box 308, Entry 3: General 
Administrative and Project Records, 1902ð1919, RG 115, NARA-Denver. (AEC170) 
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The Mountain Home ideas seemed well timed to take advantage of the federal governmentõs 

interest in finding feasible projects that could employ soldiers returning from abroad after World 

War I. Inspired by the strong local interest, the USRS conducted reconnaissance of a Snake River 

plan over the spring and summer of 1918. However, conducting the detailed studies required before 

implementing any such plan required an influx of funding.75 The reconnaissance surveys also 

indicated that the construction of the project would be expensive, given the number of lava beds 

and canyons a canal from the Snake River to Mountain Home would encounter.76 Nevertheless, the 

governor of Idaho requested that the BLM withdraw the lands under consideration for reclamation 

in the event that irrigation development proceeded.77A 1918 map created by the USRS illustrates the 

proposed Snake River diversion plan (Figure 10). 

 

75 A. P. Davis, Director and Chief Engineer, to Hon. William E. Borah, U.S. Senate, June 8, 1918, File: 932-14 
IdahoñMountain Home Projectñ1915ðJune 1919, Box 308, Entry 3: General Administrative and Project Records, 
1902ð1919, RG 115, NARA-Denver. (AEC170) 

76 A. P. Davis, Director and Chief Engineer, to F. E. Austin, August 15, 1918, File: 932-14 IdahoñMountain Home 
Projectñ1915ðJune 1919, Box 308, Entry 3: General Administrative and Project Records, 1902ð1919, RG 115, NARA-
Denver. (AEC170)  

77 Morris Bien, Acting Director, to F. E. Austin, April 25, 1919, File: 932-14 IdahoñMountain Home Projectñ
1915ðJune 1919, Box 308, Entry 3: General Administrative and Project Records, 1902ð1919, RG 115, NARA-Denver. 
(AEC170)  
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Figure 10. Portion of a 1918 USRS map of the Snake River plan involving diversion from Milner Dam to Boise Diversion Dam and storage at American Falls. 

Source. U.S. Reclamation Service, òSnake River BasinñIdaho. Storage and Power Sites,ó October 21, 1918, File: 302.12 Idaho, Surveys and Investigations, MMT. 
Home Project, Thru 1929, 1 of 2, Transfer Case, Box 252, Entry 7: General Administrative and Project Records, 1919ð1945, RG 115, NARA-Denver.



The History of Reclamation Efforts on the Mountain Home Plateau  
24 

While the USRS struggled to find funding for further investigation of a Mountain Home project, 

the Mountain Home community again took action. In early 1920, community leaders raised funds to 

hire Wiley to evaluate Mountain Home irrigation plans.78 In April of that year, Wiley reported that it 

was òphysically possibleó to divert Boise River, Salmon River, and Snake River water onto the 

Mountain Home Plateau, but that the Snake River had the best supply of water.79 Wiley believed that 

the greatest hurdle to implementing a Snake River diversion would be cost, which he estimated at 

$125ð150 per acre (equivalent to $1,965ð2,359 per acre in 2024 dollars).80 Wiley concluded that the 

project was too large and expensive for private financing and òcould best be constructed under the 

Federal Reclamation Act.ó81  

After Wiley released his report, in June 1920, Elmore and Ada Counties cooperated to raise 

$10,000 (equivalent to $176,000 in 2024 dollars) for a deeper investigation of the Snake River plan.82 

On May 12, 1921, the Boise Chamber of Commerce entered into a cooperative agreement with the 

USRS requiring the federal government to match the $10,000 raised by the counties. The agreement 

also stipulated that the USRS would direct and execute the study and prepare a report.83 The 

resultant report, òMountain Home Secondary Project, Idaho,ó submitted September 10, 1923, 

confirmed the feasibility of reclaiming 420,000 acres of land in Ada and Elmore Counties with water 

from the Snake River conveyed to Mountain Home through a 210-mile-long canal starting at Milner 

Dam.84 The report projected a total plan cost of $60 million, or $185 per acre (equivalent to $1.05 

 

78 Ernest G. Eagleson, Mayor, to Franklin K. Lane, United States Secretary of the Interior, January 31, 1920, File: 
302.12 Idaho, Surveys and Investigations, MMT. Home Project, Thru 1929, 2 of 2, Box 252, Entry 7: General 
Administrative and Project Records, 1919ð1945, RG 115, NARA-Denver. (AEC160) 

79 A. J. Wiley, òReport on Mountain Home Projectó (Boise: n.p., April 1, 1920), 1, File: 302.12 Idaho, Surveys and 
Investigations, MMT. Home Project, Thru 1929, 2 of 2, Box 252, Entry 7: General Administrative and Project Records, 
1919ð1945, RG 115, NARA-Denver. (AEC160) 

80 Wiley, òReport on Mountain Home Project,ó 24, 27. (AEC160) 

81 Wiley, òReport on Mountain Home Project,ó 26. (AEC160) 

82 A. J. Wiley to Mr. F. E. Weymouth, Chief Engineer, U.S. Reclamation Service, January 21, 1921, File: 302.12 
Idaho, Surveys and Investigations, MMT. Home Project, Thru 1929, 2 of 2, Box 252, Entry 7: General Administrative 
and Project Records, 1919ð1945, RG 115, NARA-Denver; W. H. P. Hill, Managing Secretary, to Mr. Barry Dibble, 
Project Manager, May 14, 1921, File: 302.12 Idaho, Surveys and Investigations, MMT. Home Project, Thru 1929, 2 of 2, 
Box 252, Entry 7: General Administrative and Project Records, 1919ð1945, RG 115, NARA-Denver; ò[June 16, 1920, 
Meeting Minutes],ó Proceedings of the Board of County Commissioners of Elmore County, Idaho, Book 5, n.d., 535; ò[April 1, 1922, 
Meeting Minutes],ó Proceedings of the Board of County Commissioners of Elmore County, Idaho, Book 6, n.d., 54. (AEC160, 
AEC212) 

83 ò[Draft Agreement Between U.S. Reclamation Service and Boise Chamber of Commerce],ó May 12, 1921, 4ð5, 
File: 302.12 Idaho, Surveys and Investigations, MMT. Home Project, Thru 1929, 2 of 2, Box 252, Entry 7: General 
Administrative and Project Records, 1919ð1945, RG 115, NARA-Denver. (AEC160) 

84 U.S. Bureau of Reclamation (BOR), òMountain Home Project: Location and General Description,ó September 
10, 1923, 3, File: 302.12 Idaho, Surveys and Investigations, MMT. Home Project, Thru 1929, 1 of 2, Box 252, Entry 7: 
General Administrative and Project Records, 1919ð1945, RG 115, NARA-Denver. (AEC159) 
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billion or $3,205 per acre in 2024 dollars, respectively).85 However, the federal government rejected 

the plan, deeming it cost prohibitive.86  

The Stanley Basin Diversion Plan of the Early 1920s 
Although the USRSõs rejection of the Snake River plan was a blow to the community, another 

community member, Boise-based attorney S. H. Hays, was hard at work investigating an 

alternative.87 From 1919 to 1921, Hays financed studies, conducted by civil engineer James B. Hays, 

that proposed diverting Salmon River water from Stanley Basin to the South Fork Boise River via a 

twenty-mile-long tunnel drilled through the Sawtooth Mountains. From there, a seven-mile-long 

tunnel would deliver the water to Mountain Home (Figure 11).88 Engineer James Hays believed that 

diverting from the Stanley Basin, where several dams would be constructed to impound the Salmon 

River and other nearby water sources, would òmore fully utilize the waters of the State than in any 

other way and at the same time will furnish water at substantially the same or less expense than 

taking it from the Snake River.ó89 The engineerõs study concluded that the Stanley Basin plan would 

provide 1.5 million acre-feet of water to 450,000 acres of land in Mountain Home for a cost of 

approximately $42 million (equivalent to $738 million in 2024 dollars).90 

 

85 BOR, òMountain Home Project: Location and General Description,ó 16; òClears Way for Project,ó Twin Falls 
News, September 21, 1923, File: 302.12 Idaho, Surveys and Investigations, Mt. Home Project, Clippings, Box 252, Entry 
7: General Administrative and Project Records, 1919ð1945, RG 115, NARA-Denver. (AEC159, AEC161) 

86 BOR, òMountain Home Project: Location and General Description,ó 16; òClears Way for Projectó; òProject 
Turned Down; Cost More Than Is Worth,ó Idaho Falls Times Register, September 21, 1923, File: 302.12 Idaho, Surveys 
and Investigations, Mt. Home Project, Clippings, Box 252, Entry 7: General Administrative and Project Records, 1919ð
1945, RG 115, NARA-Denver. (AEC159, AEC161) 

87 S. H. Hays to A. P. Davis, Director, Reclamation Service, November 9, 1921, File: 302.12 Idaho, Surveys and 
Investigations, MMT. Home Project, Thru 1929, 1 of 2, Box 252, Entry 7: General Administrative and Project Records, 
1919ð1945, RG 115, NARA-Denver. (AEC159) 

88 Hays to Davis, November 9, 1921; S. H. Hays to Hon. William E. Borah, Senator from Idaho, November 7, 
1921, File: 302.12 Idaho, Surveys and Investigations, MMT. Home Project, Thru 1929, 1 of 2, Box 252, Entry 7: General 
Administrative and Project Records, 1919ð1945, RG 115, NARA-Denver. (AEC159) 

89 Hays to Davis, November 9, 1921. (AEC159) 

90 Hays to Borah, November 7, 1921; Hays, òIrrigating the Country Between Boise and Mountain Home,ó 9. 
(AEC159) 
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Figure 11. 1922 drawing of S. H. Haysõs Stanley Basin plan, showing potential dam sites in Stanley Basin, a tunnel 
connecting Redfish Lake to the South Fork Boise River, and a tunnel running from South Fork Boise River to the 
Mountain Home tract. 

Source. James B. Hays, òDrawing Showing Source of Water Supply and Proposed Project,ó in S. H. Hays, òBoise-
Mountain Home Project Empire in Itself,ó Sunday Capitol News, March 5, 1922, File: 302.12 Idaho, Surveys and 
Investigations, MMT. Home Project, Clippings, Box 252, Entry 7: General Administrative and Project Records, 1930-
1945, RG 115, NARA-Denver. 

The Snake River and Stanley Basin plans proposed in the early 1920s each had their proponents, 

advantages, and drawbacks. While the Snake River plan required only one canal, the canalõs length 

was substantial and sparked concerns about difficult and expensive construction. Additionally, the 

necessary water impoundment at the proposed American Falls dam site and the required 
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enlargement of the existing Milner Dam added to the planõs cost. Furthermore, utilizing the Snake 

Riverõs water supply to irrigate the Mountain Home tract would leave no water for the nearby 

Bruneau area, which was in similar need of development.91 The Stanley Basin option demanded 

more complex engineering feats for Mountain Homeõs reclamation. However, it also offered several 

benefits. According to early engineering studies, Stanley Basin waters, flowing into the Salmon River, 

were not suitable for irrigation elsewhere. Moreover, the Stanley Basin could provide more water 

than the Snake River, enabling irrigation of a slightly larger area compared to the Snake River plan. 

Notably, the Stanley Basin plan was projected to be less expensive than its Snake River alternative.92  

The USRS declined to pursue an examination of the Stanley Basin plan in 1921.93 However, a 

Stanley Basin Commission comprising a University of Idaho agricultural engineer, the state 

commissioner of reclamation, and BOR (former USRS) consulting engineer Wiley reexamined the 

plan and produced a report on the project in March 1924.94 The plan described in the report was 

slightly different than the plan Hays proposed originally. It included additional dams in Stanley Basin 

and on the South Fork Boise River and slightly longer diversion tunnels from Stanley Basin to the 

South Fork Boise River and from the South Fork Boise River to the Mountain Home Plateau. The 

report determined that the Stanley Basin could furnish 1.5 million acre-feet of water to 300,000ð

400,000 acres in the Mountain Home-South Boise area.95 Newspaper coverage reported that the 

proposed Stanley Basin project was the òlargest, in the world ever proposed by individuals.ó96  

Hoping to attract the BORõs interest, S. H. Hays released the study and announced that òeastern 

financiersó were interested in the project and were willing to fund it.97 However, severe water 

shortages in the Boise River Valley in the late 1920s redirected the BORõs attention toward 

supplementing the existing water supply in the valley rather than expanding the Boise Project onto 

new lands. When the BOR returned to its consideration of Mountain Home later in the 1920s, it 

began funding its own studies. 

 

91 S. H. Hays, òBoise-Mountain Home Project Empire in Itself,ó Sunday Capital News, March 5, 1922, File: 302.12 
Idaho, Surveys and Investigations, Mt. Home Project, Clippings, Box 252, Entry 7: General Administrative and Project 
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and Investigations, Mt. Home Project, Clippings, Box 252, Entry 7: General Administrative and Project Records, 1919ð
1945, RG 115, NARA-Denver. (AEC161) 
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Summary 
From the late nineteenth century to the early twentieth century, Elmore County residents took 

the initiative to develop irrigation plans for the Mountain Home Plateau, funding their own studies 

and advocating for federal assistance. As their proposals grew in ambition and complexity, the need 

for federal funding became increasingly critical. However, the governmentõs deep involvement in 

reclaiming the Boise River Valley through the construction and subsequent expansion of the Boise 

Project diverted both resources and water away from the plateau. Despite this challenge, the 

prospect of Mountain Home Plateauõs reclamation garnered support from neighboring 

communities, including those in Ada County. A notable example of this collaboration was the joint 

effort in the 1920s to raise significant funds for a crucial federal study of a viable water delivery 

proposal. During this period, the MHID came to fruition, demonstrating the communityõs ability to 

develop local irrigation infrastructure. The MHIDõs irrigation system, particularly its crucial storage 

reservoirs, provided a foundation for the broader reclamation proposals pursued. While community 

members displayed unwavering enthusiasm and determination for reclamation, the persistent lack of 

federal funding hindered progress. Although the Mountain Home Plateauõs reclamation was not 

realized during this period, the communityõs advocacy succeeded in piquing the governmentõs 

interest, and its studies definitively established the feasibility of irrigation in the area. 
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2 Federal Interest in Reclaiming 
Mountain Home 

The federal governmentõs involvement in irrigation development in Idaho began in 1902 with 

the passage of the Reclamation Act. This legislation established the USRS (which became the BOR 

in 1923) to oversee and implement reclamation projects in the western United States. The federal 

government provided capital and engineering expertise, while water users were responsible for 

repaying project construction costs.98  

The USRS began investigating Idahoõs irrigation capabilities in 1904, when it proposed the 

Payette-Boise Project (now the Boise Project). The Boise Project focused on expanding existing 

canals and constructing storage reservoirs on the Boise River to supplement its natural flow for 

irrigation. This project occupied the federal governmentõs attention in Idaho for the first decade and 

a half of the twentieth century.99 

In 1918, the federal government began investigating water delivery to Mountain Home. It 

conducted a study of the Snake River plan followed by an investigation of the Stanley Basin plan. 

Although the BOR ultimately found diversion of the Snake and Salmon Rivers onto the Mountain 

Home Plateau to be too expensive, federal plans to use Boise River water on the plateau gained 

traction in the 1940s and continued to be developed through the 1970s. These later plans envisioned 

using Boise River water that was intended for the lower Boise River Valley on Mountain Home 

instead. In exchange for diverting the Boise River water to Mountain Home, the plans called for 

directing Payette or Snake River water (and groundwater) onto the lower Boise River Valley. 

Snake River Diversion Plan, 1918 
As mentioned in the previous chapter, in 1918, Elmore County and others funded USRS 

consulting engineer A. J. Wileyõs review of diverting water from the Snake River at Milner Dam to 

Mountain Home.100 Wiley concluded that Snake River waters were sufficient to irrigate Mountain 

Home and that it was superior to other sources, despite the expense of reclaiming it.101 Wiley 

estimated that the Mountain Home tract, while not yet surveyed by 1918, contained 500,000 to 

600,000 irrigable acres.102 However, shortly after Wiley issued his report, federal funding for such a 

project dried up. Although short of money, the USRS and the Idaho governor considered a potential 

Mountain Home project viable enough to request that the BLM prevent settlement on the required 

 

98 BOR, òThe Bureau of Reclamation: A Very Brief History,ó last modified August 15, 2018, 
https://www.usbr.gov/history/borhist.html. 

99 William Joe Simonds, BOR, The Boise Project, (Denver: BOR, 1997; reis., Brit Storey, December 2009), 31ð2, 
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Statesman, March 24, 1957. (AEC159, AEC25) 

101 A. J. Wiley, òIrrigation Possibilities in Idahoó (Boise: n.p., April 12, 1918), 32, File: 932 Idaho, Surveys and 
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lands.103 In March 1919, the BLM withdrew lands under the proposed Mountain Home project 

pending the results of irrigation studies.104 The BOR ultimately decided that the project was too 

expensive, and the BLM reopened the Mountain Home Plateau to settlement in 1931.105  

Salmon River-Payette River Diversion Plan, 1930s 
From 1924 to 1934, the Boise River Valley simultaneously experienced extreme water shortages 

and increased demand for water from ranchers and farmers.106 The clamor for more water led the 

BOR to investigate applying Salmon River water to the Boise River Valley, an idea originally 

proposed in 1921 for Mountain Home reclamation.107  

In 1931, the BOR began searching for a route to divert Salmon River water to the North Fork 

Boise River above Arrowrock Dam.108 This plan was inspired by S. H. Haysõs Stanley Basin plan for 

Mountain Home. In June 1932, the BOR published a report on the Salmon River diversion plan to 

provide supplemental water for the Boise Project. The report drew sharp criticism from Mountain 

Home reclamation proponents, who opposed applying Salmon River water on Boise Project lands. 

One Mountain Home property owner sent a telegram to Secretary of the Interior Harold Ickes in 

November 1933 protesting the BORõs intent to use Salmon River water for supplemental supply. He 

claimed that doing so would òrob over three hundred thousand acres of Mountain Home lands and 

forever condemn this fertile tract to perpetual desert.ó109 Idaho State Commissioner of Reclamation 

R. W. Farris also voiced opposition, asserting that the water would be better utilized in Mountain 

Home, as had been proposed in the early 1920s.110  
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By 1937, the BOR had abandoned the Salmon River diversion to the Boise River in favor of 

storing water at Twin Springs on the Middle Fork Boise River. However, it did not reconsider the 

Salmon River diversion for Mountain Home.111 Three years later, the BOR, with input from the U.S. 

Army Corps of Engineers, moved the location of an additional Boise storage reservoir from Twin 

Springs to Anderson Ranch on the South Fork Boise River because the site provided additional 

flood control benefits.112  

Solving the supplemental water crisis in the Boise River Valley consumed the BORõs attention in 

Idaho for much of the 1930s and 1940s, but expansion of projects to include Mountain Home did 

not disappear.113 In August 1935, the BOR commissioner authorized a secondary investigation of 

irrigation possibilities in southwestern Idaho using federal Emergency Relief Administration 

funds.114 By 1936, the study expanded to include the Payette, Weiser, and upper Salmon River Basins 

and became known as the Boise-Payette-Weiser Investigation. Lead engineer John Riter argued that 

Mountain Home should be included as part of the expanded survey, calling the area òthe key to the 

ultimate irrigation development in southwestern Idaho.ó115  

Riter produced a report in October 1938. The Boise-Payette-Weiser Investigation report 

examined storage development possibilities on the Payette River as part of a larger project to 

develop irrigation across southwestern Idaho. This included the Mountain Home Plateau, 400,000 

acres of which Riter considered irrigable.116 His plan involved diverting Payette River water, 

supplemented by upper Salmon River water, to the Boise watershed.117 From there, the plan 

proposed direct or exchange diversion from the Boise River to unirrigated areas such as Mountain 

Home. To facilitate Payette River diversion, Riter proposed constructing several irrigation facilities, 

including a reservoir at Cascade on the North Fork Payette River, a diversion dam at Smith Ferry, a 

five-mile-long tunnel connecting the diversion dam to the Scriver Creek (a tributary of the Middle 

Fork Payette River), a reservoir at Garden Valley on the South Fork Payette River, and canals to 

transport water from Garden Valley to the Diversion Dam on the Boise River to deliver water to 

Dry and Willow Creeks in the Boise watershed.118 

BOR construction engineer R. J. Newell expressed support for Riterõs proposal.119 He found the 

Cascade Reservoir component particularly desirable, recognizing its potential benefits for both Black 
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116 Riter, òProgress Report,ó A. (AEC166) 

117 Riter, òProgress Report,ó 9. (AEC166) 

118 Riter, òProgress Report,ó 10. (AEC166) 

119 R. J. Newell, Construction Engineer, to Chief Engineer, Memorandum Re: Progress ReportñPayette Watershed, 
November 15, 1938, 1, File: 301.1 Boise Project Engineering Correspondence Re: Dams, 1935ð1938, Transfer Case, 
Folder 1 of 2, Box 58, Entry 7: General Administrative and Project Records, 1919ð1945, RG 115, NARA-Denver. 
(AEC166) 
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Canyon lands and the Payette Division of the Boise Project.120 Newellõs support notwithstanding, 

Emergency Relief funding ran out by November 1938, preventing Riter from completing an 

investigation of Mountain Home. The BOR instructed Riter to write a report excluding the 

Mountain Home component, much to the disappointment of Mountain Home reclamation 

proponents, who made their frustrations known.121  

Boise Chamber of Commerce Manager E. G. Harlan expressed his discontent in a letter to the 

BOR. He had hoped that the survey would finally reveal the most optimal irrigation source for 

Mountain Home and facilitate the òfull utilization of all the waters in this section of Idaho.ó Harlan 

even offered to assist the BOR òin securing sufficient funds from next Congressó to complete the 

survey.122 In response, BOR Chief Engineer R. F. Walter thanked Harlan for offering financial 

assistance but declined, noting that such matters were under the control of congressional 

committees dealing with irrigation and appropriation. While Walter acknowledged that the BOR 

would still prepare a report on the more urgent units of the general area, he left the Mountain Home 

(and Bruneau) investigations òfor later consideration.ó123 The BOR would not resume this 

investigation for another six years, as it directed its efforts to expanding the Boise Project with the 

construction of the Anderson Ranch Dam. When it returned to this study in the mid-1940s, the 

BOR had abandoned the Salmon River diversion component after studies revealed that such 

diversion would endanger the salmon and steelhead spawning grounds at the head of the Salmon 

River.124  

Anderson Ranch Dam Plan, 1940sð1950s 
In the meantime, the BOR commenced construction of a new storage reservoir to address 

persistent water shortages in the Boise River Valley. It  chose the Anderson Ranch Dam site on the 

South Fork Boise River for the flood control benefits that this location offered. Although the BORõs 

goals for Anderson Ranch primarily focused on irrigating the land between Boise and the Snake 

River, the potential for irrigating the Mountain Home Plateau was also part of the conversation and 

planning. Early BOR statements on Anderson Ranch Damõs purpose included broad references to 

Mountain Home. As construction progressed, the BOR articulated a more defined connection 

between the new storage facility and Mountain Home reclamation. 

In April 1940, as the project awaited federal authorization, the BOR stated that in addition to 

best addressing irrigation and flooding issues in the Boise River Valley, Anderson Ranch would 

òbetter fit in with plans for the ultimate development of the Mountain Home areaó than the 

 

120 Newell to Chief Engineer, Memorandum, November 15, 1938, 1. (AEC166) 

121 E. G. Harlan, Manager, to Mr. R. F. Walter, Chief Engineer, BOR, November 14, 1938, File: 301.1 Boise Project 
Engineering Correspondence Re: Dams, 1935ð1938, Transfer Case, Folder 1 of 2, Box 58, Entry 7: General 
Administrative and Project Records, 1919ð1945, RG 115, NARA-Denver. (AEC166) 

122 Harlan to Walter, November 14, 1938. (AEC166) 

123 R. F. Walter to E. G. Harlan, November 16, 1938, File: 301.1 Boise Project Engineering Correspondence Re: 
Dams, 1935ð1938, Transfer Case, Folder 1 of 2, Box 58, Entry 7: General Administrative and Project Records, 1919ð
1945, RG 115, NARA-Denver. (AEC166) 

124 H. W. Bashore, Commissioner, BOR, òPayette Unit, Mountain Home Project, Idaho: Appended Substantiating 
Material, Project Planning Report No. 1-5, 5-5ó (n.p.: BOR, n.d. [1944]), 2, IDWP 8/1, Box 8, 8NS-115-93-001, 
Proposed Reclamation Project Reports, RG 115, NARA-Denver. (AEC123) 
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alternative location at Twin Springs.125 News outlets echoed this sentiment and alluded to an 

Anderson Ranch DamðMountain Home link. After Anderson Ranch Dam received federal approval 

in summer 1940, one newspaper publication reported that Anderson Ranch òis planned to provide 

power and flood control and to assure a plentiful supply of water for irrigation for thousands of 

acres of land in the Mountain Home district and for the Boise project.ó126 In a 1945 press release, 

the BOR explained that the purpose of the dam was to òbring a supplemental supply of water to 

340,000 acres of highly-developed farm land in the fertile Boise Valley,ó but noted that, òultimately, 

the dam will be able to provide irrigation water for a large tract of arid land between Boise and 

Mountain Home, through exchange of storage from the Payette to the Boise Basin.ó127 

The BOR completed Anderson Ranch Dam in 1950, following years of construction delays due 

to World War II.128 Shortly after the dam became fully operational, the BOR acknowledged that the 

facility would eventually serve as a source of irrigation water for the Mountain Home area. As a 1954 

BOR publication elaborated,  

Plans for development of the Boise Project call for Anderson Ranch dam initially to 

provide supplemental storage to prevent a shortage of irrigation water in those 

project lands lying for the most part between the Boise and Snake Rivers. Later 

development contemplates diversion of water from the Payette River to that area and 

Anderson Ranch Reservoir will then serve as a source of supply for irrigation of the 

400,000-acre Mountain Home area.129  

Two years later, when the BOR produced a report examining the construction of Anderson 

Ranch Dam, it explained that the òinitial purposeó of the facility was to provide òsupplemental 

storage to prevent serious shortages of irrigation water on the Boise project lands lying principally 

between the Boise and Snake Rivers.ó However, on the same page, the BOR claimed that the 

òprimary purposeó was to òserve as a source of irrigation water for the proposed 400,000-acre 

Mountain Home project in Idaho.ó130  

While some of the BORõs earlier statements on Anderson Ranch Dam lacked specificity 

regarding its intended role in the Mountain Home area, later correspondence, press releases, and 

official publications presented a clearer picture. These statements reiterated that the damõs 

immediate purpose was to supply the Boise River Valley with supplemental water, but also conveyed 

 

125 BOR, òReport on Twin Springs and Anderson Ranch Reservoir Sites, Boise Project,ó Project Investigations 
Report No. 35A, April 1940, B, 2, Box 58, 8NN-115-85-019, Project Reports 1910ð1955, RG 115, NARA-Denver. 
(AEC145) 

126 Shortly after news outlets reported that Anderson Ranch was tied to Mountain Home, J. Lynn Driscoll, the vice 
president of the Southwestern Idaho Water Conservation Project, a nonprofit water conservation organization deeply 
involved in Boise Project developments, clarified that òthe current program [for Anderson Ranch] does not include 
reclamation of the desert between Boise and Mountain Home,ó calling the idea a ògeneral misunderstanding. òJ. L. 
Driscoll Clarifies Intent of Anderson Ranch Reservoir,ó Idaho Statesman, August 6, 1940, 5; òIdaho Project Fund 
Approved,ó Twin Falls News (Twin Falls, ID), August 2, 1940, 5. (AEC77) 

127 BOR, ò[Press Release],ó U.S. Bureau of Reclamation, Information Service, Region No. 1, Boise, Idaho, January 
26, 1945, File: 023.6. Boise, Press Releases, 1930 Thru, Box 37, Entry 7: General Administrative and Project Records, 
1919ð1945, RG 115, NARA-Denver. (AEC199) 

128 Simonds, The Boise Project, 31ð32. (AEC41) 

129 BOR, Dams and Control Works (Washington, DC: U.S. Government Printing Office, 1954), 103. (AEC97) 

130 BOR, Region 1, Technical Record of Design and Construction: Anderson Ranch Dam and Powerplant, Constructed 1941ð
1951, Arrowrock Division, Boise Project (Denver: BOR, 1956), 6. (AEC82) 



The History of Reclamation Efforts on the Mountain Home Plateau  
34 

that Payette River water diversion could enable the future use of Anderson Ranch water on 

Mountain Home lands. 

Payette Unit, Mountain Home Project ( Payette 
River Exchange Agreement),1940s 

The BORõs plans for delivering water to Mountain Home did not end after the construction of 

Anderson Ranch Dam. Following the damõs completion, the BOR, state officials, and irrigation 

experts continued to discuss how best to use Anderson Ranch water. One of the key considerations 

was the potential of the dam to provide water to Mountain Home, fitting with the BORõs intention 

to reclaim new land in southwestern Idaho. The BOR hoped that this additional reclaimed land 

would provide viable farming lands for veterans, war workers, and farmers affected by recent 

droughts.131 The BORõs acting director, W. E. Blomgren, intended to construct the Mountain Home 

Project to address the need for more farmland but recognized that the BOR needed more detailed 

engineering plans to determine how best to do so.132 

Studies conducted by the BOR in the 1940s worked out the engineering required for the 

Mountain Home Project. This project involved applying Payette River water to the lower Boise 

River Valley, allowing Boise River water, including Anderson Ranch storage water, to be diverted to 

two individual Mountain Home units, Long Tom and Hillcrest.133 This plan revitalized part of BOR 

Engineer John Riterõs 1938 proposal. The BOR estimated that the Payette River exchange plan 

would reclaim 183,000 acres in Mountain Home and create over 2,000 new farms in both Mountain 

Home and Willow Creek (closer to the Payette River).134  

This proposal became known as the Payette Unit of the Mountain Home Project. The BOR 

envisioned the Payette Unit as the first phase of Mountain Home development.135 A second phase, 

only briefly considered during this time, proposed using Snake River waters to irrigate an additional 

150,000 acres in Mountain Home.136 The Payette Unit involved several components, including 

construction of multiple dams, tunnels, canals, and power plants on the Payette River to divert water 

into the lower Boise River Valley in exchange for using Boise River water on the Mountain Home 

Plateau (Figure 12 and Figure 13).137  

 

131 BOR, òPayette Unit, Mountain Home Project, Idaho,ó Substantiating Materials of Project Planning Report No. 
1-5.5-6 (Boise: n.p., December 1946), v, 5ð6, Box 791, 8NN-115-85-019, Project Reports 1910ð1955, RG 115, NARA-
Denver. (AEC149) 

132 W. E. Blomgren, Acting Director, to Regional Director, Boise, Idaho, Memorandum Re: Mountain Home 
Project, Idaho - Comments of the Corps of Engineers on Report for Initial Unit and Alternate Proposal for Salmon 
River Diversion, September 15, 1944, File: 144002 Other Agency Projects and Proposed Projects Army Corps of 
Engineers [6 of 6], Box 3, NRG-115-00-265, General Correspondence 1933ð1989, RG 115, NARA-Denver. (AEC209) 

133 Although the BOR considered the Hillcrest Unit as part of the Mountain Home Project, Hillcrest was south of 
Boise, unlike Long Tom, which was in the Mountain Home area. BOR, òPayette Unit, Mountain Home Project, Idahoó 
(1946), 3. (AEC149) 

134 BOR, òPayette Unit, Mountain Home Project, Idahoó (1946), v. (AEC149) 

135 BOR, òBoise Project History, 1947ó (Boise: n.p., 1947), 14, File: Boise Project History, 1947, Box 252, 8NN-
115-90-039, BOR Project History Index, RG 115, NARA-Denver. (AEC206) 

136 BOR, The Columbia River, 1:157. (AEC67) 

137 BOR, òPayette Unit, Mountain Home Project, Idahoó (1946), 3. (AEC149) 
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To irrigate Mountain Home, the BOR proposed diverting South Fork Boise River water at 

Anderson Ranch Dam through a 7.2-mile-long tunnel at Long Tom Creek.138 The BOR explained 

that the òRegulation of South Fork of Boise River by Anderson Ranch reservoir . . . will enable a 

firm supply of 540,000 acre-feet to be diverted by gravity through the Long Tom tunnel.ó139 Water 

diverted through the Long Tom Tunnel would then flow into Canyon Creek, and a canal system 

would facilitate final delivery to the Long Tom Unit.140 

The plan proposed diverting Payette River water to replace the water taken out of the Boise 

River system and used on the Mountain Home Plateau. The Cascade Reservoir initiated the complex 

operation by regulating the flow of the North Fork Payette River, diverting it into other reservoirs in 

the Payette River Basin. A proposed reservoir at Garden Valley on the Middle and South Forks of 

the Payette River would connect to a fifty-mile-long Payette-Boise aqueduct, transporting Payette 

River waters to the Boise Diversion Dam.  

 

 

138 BOR, òPayette Unit, Mountain Home Project, Idahoó (1946), 7. (AEC149) 

139 BOR, òPayette Unit, Mountain Home Project, Idahoó (1946), 4. (AEC149)  

140 Southwestern Idaho Water Conservation Project, Inc., òMountain Home Project, Payette UnitñIdaho,ó August 
1948, 3, Box 1146, 8NN-115-85-019, Project Reports 1903ð1955, RG 115, NARA-Denver. (AEC125)  
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Figure 12. 1941 map of the Mountain Home Projectõs Payette Unit, showing diversion of Payette River water to the 
Boise River Valley in exchange for delivery of Boise River water to Mountain Home. 

Source. U.S. Bureau of Reclamation, òMountain Home Project, Idaho, General Map,ó September 24, 1941, File: 301.1 
Boise Project Engineering Correspondence Re: Dams, 1935-1938, Transfer Case, Folder 1 of 2, Box 60, Entry 7: 
General Administrative and Project Records, 1930-1945, RG 115, NARA-Denver. 
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Figure 13. Another 1940s map of the Payette Unit of the Mountain Home Project, showing the proposed Mountain 
Home and Hillcrest Units in yellow (183,000 acres total). 

Source. U.S. Bureau of Reclamation, òMountain Home Project, Idaho, General Map,ó September 24, 1941, IDWP 7/5, 
Box 7, 8NS-115-93-001, Proposed Reclamation Project Reports, RG 115, NARA-Denver. 
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According to the BOR, by May 1943, plans for the Payette Unit of the Mountain Home Project 

had become òrather well crystallized,ó leading Chief Engineer R. J. Newell to request a storage filing 

permit for irrigation purposes on the Garden Valley dam site.141 The BOR completed the Payette 

Unit proposal in April 1944 and submitted it to other federal agencies for review.142 The plan, 

estimated at $96 million (equivalent to $1.7 billion in 2024 dollars), received approval from the U.S. 

Department of Agriculture and the Federal Power Commission (FPC), key federal review 

agencies.143  

In fall 1945, the BOR produced an updated report titled òPayette Unit, Mountain Home Project, 

Idaho: Project Planning Report No. 1-5.5-5.ó It submitted the report to Secretary of the Interior 

Harold L. Ickes and requested òimmediate authorization by the Congress to construct the Payette 

unit of the Mountain Home project.ó144 The report emphasized the BORõs intention to begin 

construction immediately after receiving federal approval, aiming to open òa 50,000-acre block of 

irrigable land . . . at the earliest practicable date.ó145 

In 1946, the Department of the Interior (DOI) authorized construction of the Payette Unit, but 

the Bureau of the Budget sought òadditional information on agricultural economics.ó146 From 1946 

to 1947, the BOR conducted land classification studies of the proposed project area to comply with 

the Budget Bureauõs request.147 Continued research led to an alternate plan in 1948, proposing a 

more direct route for water delivery through a thirty-mile-long tunnel from Garden Valley at Alder 

Creek to Mores Creek instead of the fifty-mile-long Payette-Boise aqueduct (Figure 14 through 

Figure 16).148 Geological studies found the alternate tunnel route not only feasible but also 

ògeologically preferable to the presently considered canal-aqueduct systemó from the Garden Valley 

 

141 R. J. Newell, Construction Engineer, to Chief Engineer, BOR, May 29, 1943, File: 031. Boise. General Corres. Re 
Appropriation of Water, Jan. 1941 Thru, Box 37, Entry 7: General Administrative and Project Records, 1930ð1945, RG 
115, NARA-Denver. (AEC200) 

142 E. Reybold, Chief of Engineers, to H. W. Bashore, Commissioner, BOR, October 28, 1944, 1, IDWP 8/1, Box 
8, 8NS-115-93-001, Proposed Reclamation Project Reports, RG 115, NARA-Denver. (AEC123) 

143 Basil Manly, Chairman, Federal Power Commission, to H. W. Bashore, Commissioner, BOR, October 23, 1944, 
2, IDWP 8/1, Box 8, 8NS-115-93-001, Proposed Reclamation Project Reports, RG 115, NARA-Denver; E. H. 
Wiecking, Land Use Coordinator, U.S. Department of Agriculture, to H. W. Bashore, Commissioner, BOR, October 27, 
1944, IDWP 8/1, Box 8, 8NS-115-93-001, Proposed Reclamation Project Reports, RG 115, NARA-Denver. (AEC123) 

144 BOR, òPayette Unit, Mountain Home Project, Idaho,ó Project Planning Report No. 1-5.5-5 (Boise: n.p., 
September 1945), 1, IDWP 8/1, Box 8, 8NS-115-93-001, Proposed Reclamation Project Reports, RG 115, NARA-
Denver. (AEC123) 

145 Bashore, òPayette Unit, Mountain Home Project, Idaho: Appended Substantiating Material, Project Planning 
Report No. 1-5, 5-5,ó B. (AEC123) 

146 Rudolph Dieffenbach, Coordinator, River Basin Studies, òA Report on Fish and Wildlife Resources in Relation 
to the Water Development Plan for the Mountain Home Projectó (Portland, OR: n.p., December 1946), n.p., IDWP 
7/5, Box 7, 8NS-115-93-001, Proposed Reclamation Project Reports, RG 115, NARA-Denver. (AEC121) 

147 Mark R. Kulp, State Reclamation Engineer, Fourteenth Biennial Report of the Department of Reclamation, State of Idaho, 
1945ð46 (Boise: Idaho Department of Reclamation, 1946), 106. (AEC46) 

148 E. Koessner, Regional Engineer, òMemorandum on Comparative Cost Estimates and Supporting Computations 
of the Payette-Boise Aqueduct and Alternate Route Via Mores Creek Tunneló (Boise: n.p., November 9, 1948), 2, IDWP 
7/5, Box 7, 8NS-115-93-001, Proposed Reclamation Project Reports, RG115, NARA-Denver. (AEC121) 
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Reservoir to the Boise River at the Boise Diversion Dam.149 However, a cost comparison revealed 

that the Payette-Boise aqueduct was cheaper than the Alder Creek-Mores Creek tunnel.150 

In 1949, the Mountain Home Project was òin the final planning stages,ó and the BLM once 

again withdrew lands within the boundaries of the project from settlement.151 A 1952 BOR report 

estimated the total project cost at nearly $267 million (equivalent to $3.17 billion in 2024 dollars).152 

Ultimately, the projected cost of the Payette Unit proved too steep, and neither the Budget Bureau 

nor Congress granted final approval to the plan.153 

 

149 L. D. Jarrard, òReconnaissance Geologic Report of the Alder Creek-Mores Creek Tunnel, Mountain Home 
Project, Idaho,ó July 1949, Summary and Conclusions IDWP 7/4, Box 7, 8NS-115-93-001, Proposed Reclamation 
Project Reports, RG 115, NARA-Denver. (AEC122) 

150 Koessner, òMemorandum on Comparative Cost,ó 4. (AEC121) 

151 U.S. Army Corps of Engineers, òDefinite Project Report on Lucky Peak Dam and Reservoir, Boise River, 
Idaho,ó October 3, 1949, 12, Box 792, 8NN-115-85-019, Project Reports 1903ð1955, RG 115, NARA-Denver; Bureau 
of Land Management, òMountain Home Project, Idaho: First Form Reclamation Withdrawal,ó Federal Register 17, no. 44 
(March 4, 1952): 1907. (AEC152, AEC215) 

152 Regional Engineer to Regional Planning Engineer, BOR, òSupporting Cost Estimate Data for the Mountain 
Home DivisionñSnake River Project,ó 1952, Box 787, 8NN-115-85-019, Project Reports 1903ð1955, RG 115, NARA-
Denver. (AEC128) 

153 Regional Planning Engineer to Regional Engineer, Memorandum Re: Cost Estimate, Jan. 1952 Price Level, Mt. 
Home Division, Snake River ProjectñIdaho, March 5, 1952, File: 213.SN 8-8-52 Supporting Cost Estimate Data for the 
Mountain Home DivisionñSnake River Project, Box 787, 8NN-115-85-019, Project Reports 1903ð1955, RG 115, 
NARA-Denver; W. G. Sloan, òAn Alternate Plan for the Development of Mountain Home Project, Idaho,ó March 17, 
1953, 4, File: IDWP 6/10, Box 6, 8NS-115-93-001, Proposed Reclamation Project Reports, RG 115, NARA-Denver. 
(AEC128, AEC119) 
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Figure 14. 1948 BOR map of the Payette Unit of the Mountain Home Project.  

Source: U.S. Bureau of Reclamation, òMountain Home Project, Payette Unit-Idaho, General Map,ó November 5, 1948, IDWP 8/1, Box 8, 8NS-115-93-001, Proposed 
Reclamation Project Reports, RG 115, NARA-Denver.
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Figure 15. Detail of the 1948 BOR map of the Payette Unit of the Mountain Home Project showing the diversion of 
Anderson Ranch water at Long Tom. 

Source: U.S. Bureau of Reclamation, òMountain Home Project, Payette Unit-Idaho, General Map,ó November 5, 1948, 
IDWP 8/1, Box 8, 8NS-115-93-001, Proposed Reclamation Project Reports, RG 115, NARA-Denver. 
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Figure 16. Detail of the 1948 BOR map of the Payette Unit of the Mountain Home Project showing the Payette 
exchange feature and alternate tunnel from Garden Valley to Mores Creek. A proposed dam at Lucky Peak was intended 
to provide limited water to the Hillcrest Unit. 

Source: U.S. Bureau of Reclamation, òMountain Home Project, Payette Unit-Idaho, General Map,ó November 5, 1948, 
IDWP 8/1, Box 8, 8NS-115-93-001, Proposed Reclamation Project Reports, RG 115, NARA-Denver. 

Sloanõs Boise River Valley Pumping Exchange Plan, 
1950s 

In 1952, following the BORõs failure to secure federal approval for the Payette Unit, BOR 

Engineer W. G. Sloan proposed an alternate plan for reclaiming Mountain Home. Sloan envisioned 

drilling hundreds of wells in the water-logged Boise River Valley fields and pumping that water and 

water from the Snake River onto the lower Boise River Valley, eliminating the need for water 

delivery from the Payette River (Figure 17).154 Groundwater pumping would free up approximately 

540,000 acre-feet of water stored at Anderson Ranch for delivery to the 110,000-acre Long Tom 

 

154 Sloan estimated that groundwater pumping of the Boise River Valley could provide between 200,000 and 
300,000 acre-feet of water. He projected 150,000 acre-feet of water could be pumped from the Snake River. Sloan, òAn 
Alternate Plan,ó 1. (AEC119) 
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Unit of Mountain Home through a tunnel at Long Tom Creek.155 Meanwhile, a system of canals and 

laterals running from a proposed diversion dam or pumping station below Lucky Peak Reservoir 

would supply 60,000 acre-feet of water to the 12,000-acre Hillcrest Unit south of Boise.156 

In March 1953, Sloan produced a detailed report on the plan, noting that Anderson Ranch Dam 

had provided such an overabundance of water in the Boise River Valley that it was used 

injudiciously. Drainage facilities had become overburdened, and waterlogging had òreached 

dangerous proportions.ó157 Because Sloanõs plan did not involve diversion from the Payette River 

watershed, it came in at $54 million gross cost (equivalent to $636 million in 2024 dollars), a fraction 

of the estimated cost of the Payette Unit.158 

Due to ò[m]uch local and congressional interestó in Sloanõs plan, Idaho Congressman Hamer H. 

Budge commissioned James K. Carr, an engineering consultant for the House Committee on 

Interior and Insular Affairs, to review the planõs feasibility from an engineering and economic 

standpoint.159 Carrõs May 1953 report concluded that Sloanõs plan was òeconomically justifiedó and 

òfinancially feasible.ó He also believed that the òdrainage benefits would be very great and, in 

themselves, would probably justify further study of this proposal.ó160 Ultimately, Carr suggested that 

the BOR conduct a study and prepare a report on the plan òas soon as possible.ó161 

The BOR evaluated Sloanõs plan in 1954. The associated report, produced in November 1954, 

projected a revised total cost of $77 million (equivalent to $900 million in 2024 dollars).162 The BOR 

acknowledged the benefits to be gained from pumping out the Boise River Valley and concluded 

that the project had òeconomic justification.ó163 However, the BOR worried that the groundwater 

exchange program would not be fully developed before the costly construction of the Long Tom 

Unit.  

 

155 James Carr, Memorandum Report on an Alternate Plan Mountain Home Irrigation and Drainage Project, Idaho, Committee 
on Interior and Insular Affairs, House of Representatives, 83rd Cong., 1st Sess. (Washington, DC: U.S. Government 
Printing Office, May 1, 1953), v; R. L. Nace, S. W. West, and R. W. Mower, Feasibility of Ground-Water Features of the 
Alternate Plan for the Mountain Home Project, Idaho, Geological Survey Water-Supply Paper 1376 (Washington, DC: U.S. 
Government Printing Office, 1957), 1; John Corlett, òPolitically Speaking,ó Idaho Statesman, August 30, 1957; Letter from 
Congressman Budge to Chairman Miller, Enclosing Report and Letter to Secretary of the Interior McKay, in Carr, 
Memorandum Report, v. (AEC69, AEC70, AEC25) 

156 This plan contemplated only partial reclamation of the Hillcrest Unit. The entire unit encompassed 83,300 acres. 
Reports indicated that reclamation of the entire Hillcrest Unit necessitated development of additional water resources 
not feasible at that time. Nace, West, and Mower, Feasibility of Ground-Water Features, 11. (AEC70) 

157  Sloan, òAn Alternate Plan,ó 1. (AEC119) 

158 According to Sloan, the Boise River Valley water table started increasing in or around 1912, as irrigation 
intensified. Sloan argued that the valleyõs groundwater storage capacity had reached its peak in the mid- to late 1930s. 
Sloan, òAn Alternate Plan,ó 2; Nace, West, and Mower, Feasibility of Ground-Water Features, 10. (AEC119, AEC70) 

159 BOR, òSpecial Report: Alternate Plan for Mountain Home Irrigation and Drainage Project, Idahoó (Boise: n.p., 
November 1954), 1, 500.SN 11-54, Box 787, 8NN-115-85-019, Project Reports 1903ð1955, RG 115, NARA-Denver; 
Carr, Memorandum Report, við1. (AEC127, AEC69) 

160 Carr, Memorandum Report, v. (AEC69) 

161 Carr, Memorandum Report, 3. (AEC69) 

162 BOR, òSpecial Report,ó 79. (AEC127) 

163 BOR, òSpecial Report,ó 76, 6. (AEC127) 
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The U.S. Geological Survey (USGS) also reviewed the plan. Its report emphasized the planõs 

contribution, in principle, to the òtotal water managementó of the Boise River Valley.164 But the 

USGS report also identified significant issues warranting further study. While it acknowledged the 

worsening Boise River Valley òdrainage situation,ó the report cautioned against implementing a 

òôcrashõ programó without adequate data and assurance of the planõs feasibility.165 The USGS also 

questioned Sloanõs groundwater pumping estimates, suggesting that they were lower than what the 

area actually required. It  also recommended that the BOR conduct detailed studies to determine the 

most advantageous well installation locations, noting that Sloan had òoverlook[ed] natural 

geographic and topographic featuresó in his arbitrary selection of well sites.166 These features could 

affect pumping ability and, by extension, the long-term viability of the plan itself. 

The USGS also observed that the proposed plan would alter the chemical composition of the 

pumped water, as groundwater had a higher mineral content than surface water. While surface water 

would dilute òmost placesó receiving groundwater, the report explained that òsome lands might 

receive a preponderance of ground water.ó167 As a result, the USGS predicted òdifficult 

negotiationsó with Boise River Valley irrigators òto arrange for shifting points of diversion and to 

gain acceptance of substitute water supplies.ó The report elaborated: òObviously it would be 

necessary to assure present water users of a supply that is adequate in quantity, suitable in quality, 

economically accessible, and capable of efficient delivery where it is needed.ó The USGS concluded 

that Sloanõs plan òdoes not provide such assurance.ó168 These key concerns remained outstanding, as 

concurrent investigations of another potential storage site on the Snake River led the BOR to 

incorporate Sloanõs plan into a new, more comprehensive reclamation proposal for southwestern 

Idaho. 

 

164 According to the Idaho Statesman, Melba resident Rex Jennings first urged construction of the Guffey Dam. 
òGuffey Plan . . . Wins Full Approvaló; Nace, West, and Mower, Feasibility of Ground-Water Features, 108, 113. (AEC25, 
AEC70) 

165 Nace, West, and Mower, Feasibility of Ground-Water Features, 113. (AEC70) 

166 Nace, West, and Mower, Feasibility of Ground-Water Features, 113. (AEC70) 

167 Nace, West, and Mower, Feasibility of Ground-Water Features, 70. (AEC70) 

168 Nace, West, and Mower, Feasibility of Ground-Water Features, 113ð14. (AEC70) 
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Figure 17. A 1954 BOR map of Sloanõs Alternate Plan for Mountain Home reclamation, showing the groundwater pumping area outlined in dark dashes on the left 
and the Mountain Home Unit on the right. Canals and tunnels traverse the area. 

Source: U.S. Bureau of Reclamation, òSnake River Project, Mountain Home Division, IdahoðOregon, General Map, Showing the Proposed Works for Hillcrest and 
Long Tom Units, and Marsing Pumping Plant,ó September 1954, 500.SN 11-54, Box 787, 8NN-115-85-019, Project Reports 1903ð1955, RG 115, NARA-Denver. 
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Guffey Unit  Exchange Proposal, Mountain Home 
Division, Snake River Project, 1950sð1960s 

In 1953, Hamer Budge, the same representative who commissioned a study of Sloanõs plan, 

secured funds for a geological reconnaissance of a potential dam site on the Snake River, five miles 

south of Melba, known as Guffey.169 The resultant 1954 report by geologist Glen D. Lasson 

identified the most suitable location for a Guffey dam. Lassonõs study built upon previous 

investigations conducted by the USGS and the Idaho Power Company. The USGS initially explored 

the Guffey area in 1914 while conducting profile surveys of the Snake River, while Idaho Power 

conducted surveys in 1948 but could not locate a fitting site for its project.170 

In 1955, the BOR produced a report outlining a plan for what became known as the òGuffey 

Unit.ó The BOR sought to integrate the new unit into its broader plan of development for the 

Mountain Home Division, which was itself a component of a more comprehensive Snake River 

Project. The Guffey Unit proposal aimed to irrigate new land south of Nampa and on the Mountain 

Home Plateau, the latter as part of an exchange agreement for Snake River water on Boise River 

Valley lands.171 The plan combined elements of the Sloan proposal with other existing plans (Figure 

18).  

The Guffey Unit plan involved the construction of a hydroelectric dam on the Snake River three 

miles upstream from Walters Butte Bridge and facilities to irrigate 27,000 acres at or near the 

Reynolds and Opaline Irrigation Districts south of the Snake River. This included the 20,400-acre 

Dry Lake area south of Lake Lowell and a 6,600-acre Guffey South Side area below the Guffey Dam 

(Figure 19). The proposed 100-foot-high Guffey Dam would raise the water surface of the Snake 

River and back up water to Grandview forty miles upstream of the dam.172 Hydroelectricity 

produced by the dam would power irrigation pumping, with any surplus power sold to help offset 

construction costs.173 The plan also included diversion of Snake River water to the lower Boise River 

Valley, supplemented by groundwater pumping. Guffey Dam storage would reduce the number of 

wells needed for groundwater pumping.  

 

169 òBudge Plans to Offer Bill on Guffey Dam,ó Idaho Statesman, February 28, 1957; Mark, Kulp, State Reclamation 
Engineer, Eighteenth Biennial Report of the Department of Reclamation, State of Idaho, 1953ð1954 (Boise: Idaho Department of 
Reclamation, 1954), 65. (AEC24, AEC58) 

170 Glen D. Lasson, òReconnaissance Geologic Report: Guffey Dam Site, Mountain Home Division, Snake River 
Project Area,ó June 1954, 510.SN GD, 6-54, Box 792, 8NN-115-85-019, Project Reports 1903ð1955, RG 115, NARA-
Denver. (AEC151) 

171 This report examined two potential Guffey developmentsñGuffey Unit òPlan Aó and Guffey Unit òPlan B.ó 
Plan A did not include the exchange component and was not meant to immediately aid in Mountain Home reclamation 
efforts. Plan B incorporated Plan A but also included a water exchange program. The BOR ultimately chose to proceed 
with Plan B (Guffey Unit with Exchange Features) over Plan A, favoring inclusion of Mountain Home reclamation. This 
report refers to this development simply as the Guffey Unit, since the entire unit incorporated both Plan A and Plan B. 
BOR, Region 1, Guffey Unit, Mountain Home Division, Snake River Project, IdahoðOregon: Reconnaissance Report (Boise: BOR, 
November 1955), 2, 5, IDFG Documents Bookshelves, Idaho Department of Water Resources (IDWR), Boise. 
(AEC305) 

172 The Guffey Dam would inundate Idaho Power Companyõs Swan Falls Dam ten miles upstream. Idaho Power 
had accepted the BORõs offer to compensate the company òeither in energy or in money.ó See John Corlett, òPower 
Firm Plan Termed ôHazardõ to Idaho Project,ó Idaho Statesman, July 29, 1967. (AEC269) 

173 BOR, Guffey Unit, Mountain Home Division, 3, 5. (AEC305) 
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In exchange, Boise River water stored in Anderson Ranch Reservoir would be delivered to 

103,800 acres in the Long Tom Unit of the Mountain Home Division via a tunnel at Long Tom 

Creek (Figure 20).174 A smaller, 5,000-acre Hillcrest Unit south of Boise would also receive Boise 

River water from Lucky Peak Reservoir (Figure 21). The BOR estimated that the Guffey Plan would 

support the development of 1,300 farms at a cost of $117 million (equivalent to $1.3 billion in 2024 

dollars).175 The BOR anticipated that construction would take ten to twenty years, proceeding in 

stages.176 The Long Tom Tunnel, crucial for diverting water from the South Fork Boise River to 

Mountain Home, was the highest priority, followed by the construction of the Guffey Dam itself.177

 

174 The remaining 98,000 acre-feet of Boise River water would replace part of the requirements for the Mora and 
Deer Flat highline canals. John Corlett, òPolitically Speaking,ó Idaho Statesman, August 30, 1957; òGuffey Plan for 
Irrigation Said Feasible,ó Idaho Statesman, December 3, 1955; BOR, Guffey Unit, Mountain Home Division, 28. (AEC28, 
AEC13, AEC305) 

175 BOR, Guffey Unit, Mountain Home Division, 3; òBudge Will Push Guffey Unit Plan,ó Idaho Statesman, February 14, 
1957; òBudge Plans to Offer Bill on Guffey Dam.ó(AEC305, AEC22, AEC23) 

176 òGuffey B Group Studies Details of Irrigation Plan,ó Idaho Statesman, April 29, 1957. (AEC27) 

177 John Corlett, òPolitically Speaking,ó Idaho Statesman, January 5, 1956. (AEC17) 
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Figure 18. A 1955 BOR map depicting the Guffey Unit proposal. The orange areas represent the proposed new reclamation, including the Long Tom Unit (far right), 
Hillcrest Unit (upper center), and Guffey Unit (left).  

Source: U.S. Bureau of Reclamation, Region 1, Guffey Unit, Mountain Home Division, Snake River Project, IdahoðOregon: Reconnaissance Report (Boise: U.S. Bureau of 
Reclamation, November 1955), IDFG Documents Bookshelves, Idaho Department of Water Resources, Boise. 
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Figure 19. Detail of the 1955 BOR Guffey Unit proposal map showing the Guffey Dry Lake and South Side areas 
(orange) and the groundwater pumping area (green).  

Source: U.S. Bureau of Reclamation, Region 1, Guffey Unit, Mountain Home Division, Snake River Project, IdahoðOregon: 
Reconnaissance Report (Boise: U.S. Bureau of Reclamation, November 1955), IDFG Documents Bookshelves, Idaho 
Department of Water Resources, Boise. 
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Figure 20. Detail of the 1955 BOR Guffey Unit proposal map showing the Long Tom Unit of the Mountain Home 
Division and the proposed diversion and delivery of Boise River water. 

Source: U.S. Bureau of Reclamation, Region 1, Guffey Unit, Mountain Home Division, Snake River Project, IdahoðOregon: 
Reconnaissance Report (Boise: U.S. Bureau of Reclamation, November 1955), IDFG Documents Bookshelves, Idaho 
Department of Water Resources, Boise. 
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Figure 21. Detail of the 1955 BOR Guffey Unit proposal map showing the Hillcrest Unit of the Mountain Home 
Division, as well as a potential expansion of the Hillcrest Unit south of Ten Mile Creek. 

Source: U.S. Bureau of Reclamation, Region 1, Guffey Unit, Mountain Home Division, Snake River Project, IdahoðOregon: 
Reconnaissance Report (Boise: U.S. Bureau of Reclamation, November 1955), IDFG Documents Bookshelves, Idaho 
Department of Water Resources, Boise. 
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Although the BOR found the Guffey Unit plan financially feasible and physically viable, it 

acknowledged potential conflicts with òfish and wildlife values associated with the Snake River.ó178 

In its 1955 review of the plan, the U.S. Fish and Wildlife Service (USFWS) expressed concerns about 

the impact on salmon and steelhead spawning grounds downstream of Swan Falls Dam. The 

USFWS maintained that òconsideration must be given to the continued future utilization by salmon 

and steelhead of the Snake River in the reaches which would be affected by a dam at Guffey.ó179 The 

BOR recognized the need to resolve this conflict before proceeding with the Guffey Unitõs 

construction and began an investigation in 1956.180 

Although the BORõs investigation was proceeding, 1956 saw little progress on the Guffey Unit 

plan.181 However, in spring 1957, a Guffey Association formed to manage the projectõs long-range 

progress.182 In October 1957, the association drafted a bill to authorize Guffey construction, which 

earned the support of Idahoõs congressional delegation.183 The delegation had independently written 

to the BOR commissioner in support of the plan earlier that year. In turn, the commissioner 

informed the delegation that studies were ongoing but significant work remained.184 The 

commissioner projected completion of a report by November 1958, which the BOR later pushed to 

1959.185 Despite the lack of progress, the plan had gained general public support by the late 1950s 

due to its potential benefits. It would keep rivers within their watersheds while avoiding cross-

watershed disputes and harm to Salmon River fish.186 However, the planõs potential impact on Snake 

River salmon spawning grounds quickly became a contentious issue that threatened the planõs 

viability.  

 

178 Lasson, òReconnaissance Geological Report,ó n.p.; òGuffey Plan for Irrigation Said Feasibleó; Mark R. Kulp, 
State Reclamation Engineer, Nineteenth Biennial Report of the Department of Reclamation, State of Idaho, 1955ð1956 (Boise: 
Idaho Department of Reclamation, 1956), 81; BOR, Guffey Unit, Mountain Home Division, 33. (AEC151, AEC13, AEC51, 
AEC305)  

179 Leo L. Laythe, Regional Director, and Ben A. Hundtly, Acting Regional Director, U.S. Fish and Wildlife Survey, 
to H. T. Nelson, Regional Director, BOR, June 14, 1955, 1, in BOR, Guffey Unit, Mountain Home Division; Kulp, Nineteenth 
Biennial Report, 81. (AEC305, AEC51) 

180 BOR, Guffey Unit, Mountain Home Division, 33. (AEC305) 

181 òGuffey B Groupó; òU.S. to Spend $15 Million on Gem Projects in 1957,ó Idaho Statesman, September 12, 1956. 
(AEC27, AEC19) 

182 òGuffey B Group.ó (AEC27) 

183 òGuffey Board Okehs Draft of World Bill,ó Idaho Statesman, October 20, 1957; Frank Church, Henry Dworshak, 
Gracie Pfost, and Hamer Budge, to Wilbur A. Drexheimer, Commissioner, BOR, February 26, 1957, Folder 13: Dept of 
Interior-Bureau of Reclamation 1957ð1959, Box 128, Federal Government, 1958ð1980, 3.3 Executive Branch, 
Department of Interior, MSS 56 Frank Church Papers, 1941ð1984, Albertsons Library Special Collections, Boise State 
University (hereafter BSU), Boise, ID. (AEC29, AEC25, AEC244) 

184 E. G. Nielsen, Assistant Commissioner, BOR, to Senator Frank Church, March 13, 1957, Folder 13: Dept of 
Interior-Bureau of Reclamation 1957ð1959, Box 128, Federal Government, 1958ð1980, 3.3 Executive Branch, 
Department of Interior, MSS 56 Frank Church Papers, 1941ð1984, Albertsons Library Special Collections, BSU, Boise, 
ID . (AEC244) 

185 òReclamation Plan Conference Held,ó Times-News (Twin Falls, ID), September 9, 1958; Geo N. Carter, State 
Reclamation Engineer, Twentieth Biennial Report of the Department of Reclamation, State of Idaho, 1957ð1958 (Boise: Idaho 
Department of Reclamation, 1958), 63. (AEC30, AEC52) 

186 òGuffey Plan Wins Full Approvaló; John D. Glasby, President, Mountain Home Chamber of Commerce, Before 
Senate Select Committee on Water Resources, n.d. [October 13, 1959], 1, Folder 9: Natural ResourcesñWater 
Resources, General, 1959 JulyðDec, Box 106, Legislation Files, 1956ð1980, 1.1 Natural Resources, MSS 56 Frank 
Church Papers, 1941ð1984, Albertsons Library Special Collections, BSU, Boise, ID. (AEC25, AEC245) 
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While the BOR prepared its report on the Guffey Unit plan in 1959, the USFWS demanded that 

the plan include construction of a $5 million fish ladder at Guffey to facilitate salmon migration.187 

They argued that the Guffey Dam, which would flood twelve miles of the Snake River, would 

further harm the already-limited local salmon population there.188 The Idaho Statesman reported in 

August 1959 that the fish ladder òjust about makes the dam infeasible.ó189  

Meanwhile, Mountain Home residents defended the plan. At a 1959 Senate Select Committee on 

National Water Resources hearing, Mountain Home Chamber of Commerce President John Glasby 

passionately explained the projectõs significance for the region. According to Glasby, the Guffey 

Unit proposal had given ònew hopeó to residents òwho have long dreamed of seeing the Mountain 

Home desert irrigated.ó190 He also stressed that the project had gained widespread support from 

Idahoans, unlike previous plans. The Nampa and Boise Chambers of Commerce presidents and 

Idahoõs governor also enthusiastically endorsed the project, although the Boise Chamber of 

Commerce acknowledged the delicate nature of securing agreements with Boise River Valley 

irrigators for the water exchange.191 

In September 1959, the BLM withdrew lands in the Guffey area from settlement, adding more 

acres to the previously withdrawn Mountain Home land.192 Soon after, in February 1960, the BOR 

completed a comprehensive draft report on the Guffey Unit proposal, incorporating findings from 

engineering, hydraulic, and economic studies. The 1960 plan retained most elements of the 1955 

proposal but reduced the irrigable area of the Long Tom Unit from 103,800 acres to around 90,000 

acres. The total cost of the plan was $156 million in 1958 dollars (equivalent to $1.7 billion in 2024 

dollars).193 Notably, the project cost included $224,000 for wildlife mitigation purposes, primarily for 

purchasing four Snake River islands downstream of Guffey that would be inundated.194 However, 

the òfish conflictó at the Guffey dam site remained unresolved.195  

Throughout 1960, anticipation for the new project grew. At the October 1960 meeting of the 

Idaho Reclamation Association, BOR Regional Director H. T. Nelson called Guffey òundoubtedly 

 

187 John Corlett, òPolitically Speaking,ó Idaho Statesman, April 16, 1959. (AEC32) 

188 òWildlife Service Opposes Guffey Dam Construction as Blocking Run of Fish,ó Idaho Statesman, July 24, 1959. 
(AEC33) 

189 Corlett, òPolitically Speaking,ó April 16, 1959. (AEC32) 

190 Glasby, Before Senate Select Committee, 1. (AEC245) 

191 òReport by Boise Chamber of Commerce to Senate Select Committee on Idaho Water Resources,ó n.d. [October 
13, 1959], 4, Folder 9: Natural ResourcesñWater Resources, General, 1959 JulyðDec, Box 106, Legislation Files, 1956ð
1980, 1.1 Natural Resources, MSS 56 Frank Church Papers, 1941ð1984, Albertsons Library Special Collections, BSU, 
Boise, ID. (AEC245) 

192 òReclamation: Withdrawn Public Lands, Southwest Idaho Water Development Project,ó May 1970, 1, Folder 1: 
Southwest Idaho Water Project 1968ð1972, Box 43, Series 2: Committees; 1972 Insular and Interior Affairs, MSS 006 
Len B. Jordan Papers, 1962ð1972, Albertsons Library Special Collections, BSU, Boise, ID. (AEC253) 

193 BOR, Region 1, Snake River Project, IdahoðOregon, Mountain Home Division, Guffey, Long Tom, and Hillcrest Units 
(Boise: BOR, February 1960), iðii, 84, IDFG Documents Bookshelves, IDWR, Boise. (AEC253) 

194 BOR, Snake River Project, ii. (AEC253) 

195 BOR, Region 1, and Corps of Engineers, Upper Snake River Basin: Wyoming, Idaho, Utah, Nevada, Oregon, Volume 
IV: Project Plans, Studies and Data, Part II King Hill to Power River (Boise and Walla Walla, WA: BOR and U.S. Army 
Engineer District, 1961), 7-128. (AEC73, AEC204) 
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the most significant irrigation development available to Idaho for decades.ó196 Over the course of 

the early 1960s, the BOR worked with the Mountain Home, Nampa, and Boise Chambers of 

Commerce to increase awareness of the project and to gain buy-in from Boise River Valley irrigators 

who would eventually need to participate in the water exchange.197 The BOR repeatedly assured 

them that the exchange was one of water, not water rights.198  

Despite persistent efforts, obtaining the necessary exchange agreements ultimately proved 

unsuccessful. As a result, the BOR issued a revised Guffey report in summer 1965 that excluded 

Boise River Valley groundwater pumping.199 The updated plan, whose project cost hovered at $156 

million (equivalent to $1.53 billion in 2024 dollars), proposed Snake River pumping supplemented 

by surplus Lucky Peak Reservoir storage water when available (Figure 22).200 It also included a 

provision guaranteeing minimum streamflow to òpreserve the value of the Snake River for steelhead 

and salmon if runs are ever restored,ó satisfying the USFWSõs conditions for project approval.201 The 

USFWS changed its requirement from a fish ladder to a guaranteed minimum streamflow after 

Idaho Power built the Oxbow-Brownlee Dam. This damõs insufficient fish passage facilities 

hindered upstream migration, contributing to a significant decline in fish populations and a near 

absence of salmon and steelhead trout spawning beds in the project area.202  

With these necessary considerations resolved, the BOR touted the benefits of the proposed 

project. Bringing Mountain Home under irrigation would stimulate agricultural growth and job 

 

196 William Rebout, òWater Problems Stressed at Reclamation Meeting,ó Idaho Statesman, October 25, 1960. (AEC34) 

197 H. T. Nelson, Regional Director, to Commissioner, BOR, November 1, 1961, Folder 11: Natural Resources-
Water Resources, 1961, Box 106, Legislation Files, 1956ð1980, Series 1.1 Natural Resources, MSS 056 Frank Church 
Papers, 1941ð1984, Albertsons Library Special Collections, BSU, Boise, ID. (AEC246) 

198 [H. T. Nelson], òGuffey, Long Tom, and Hillcrest Units, Mountain Home Division, Snake River Project, Idaho,ó 
n.d. [1961?], 1, Folder 11: Natural Resources-Water Resources, 1961, Box 106, Legislation Files, 1956ð1980, Series 1.1 
Natural Resources, MSS 056 Frank Church Papers, 1941ð1984, Albertsons Library Special Collections, BSU, Boise, ID; 
Southwestern Idaho Resource Development Committee, Brochure, òFacts and Figures: Snake River Project, Mountain 
Home Division, Guffey, Long Tom, and Hillcrest Units,ó n.d., Folder 11: Guffey Dam Project 1964, Box 49, Series 3: 
Public Works, MSS 006 Len B. Jordan Papers, 1962ð1972, Albertsons Library Special Collections, BSU, Boise, ID. 
(AEC246, AEC254) 

199 òNew Plans for Guffey Set by U.S.,ó Idaho Statesman, July 21, 1964; John Corlett, òHickel Solicits Support for 
Veto of HEW Budget,ó Idaho Statesman, January 1, 1970; Dal Whiffin to Senator Len B. Jordan, April 2, 1963, Folder 12: 
Guffey Dam Project 1963, Box 49, Series 3: Public Works, MSS 006 Len B. Jordan Papers, 1962ð1972, Albertsons 
Library Special Collections, BSU, Boise, ID. (AEC36, AEC40) 

200 òNew Water Exchange Plan for Guffey B Project Told to Boise C of C Directors,ó n.p., n.d., Folder 12: Guffey 
Dam Project 1963, Box 49, Series 3: Public Works, MSS 006 Len B. Jordan Papers, 1962ð1972, Albertsons Library 
Special Collections, BSU, Boise, ID. (AEC255) 

201 BOR, Snake River Project, IdahoðOregon, Composed of Mountain Home Division and Garden Valley Division: Report 
Summary, Mountain Home Division Guffey, Long Tom, and Hillcrest Units (Boise: BOR, May 1965), 3ð4, Alphabetized Project 
Report Bookshelves, IDWR, Boise. (AEC313) 

202 John D. Findlay, Acting Regional Director, Bureau of Sport Fisheries and Wildlife, and Samuel J. Hutchinson, 
Regional Director, Bureau of Commercial Fisheries, to Regional Director, BOR, May 3, 1965, 2, 4, in BOR, Region 1, 
Southwest Idaho Water Development Project, Idaho (Boise: BOR, June 1966), 3-16, Alphabetized Project Report Bookshelves, 
IDWR, Boise. (AEC310) 
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opportunities, leading to general economic development.203 Following the revised planõs release, the 

Idaho State Legislature memorialized Congress for its early authorization.204 

 

Figure 22. Map of the BORõs 1965 revised Mountain Home Division plan, which eliminated Boise River Valley 
groundwater pumping after area irrigators declined to participate. 

Source: U.S. Bureau of Reclamation, Snake River Project, IdahoðOregon, Composed of Mountain Home Division and 
Garden Valley Division: Report Summary, Mountain Home Division Guffey, Long Tom, and Hillcrest Units (Boise: 
U.S. Bureau of Reclamation, May 1965), n.p., Alphabetized Project Report Bookshelves, Idaho Department of Water 
Resources, Boise. 

Mountain Home Division, Southwestern Idaho Water 
Development Project , 1960s 

In June 1966, the BOR expanded its Snake River Project, and the associated Mountain Home 

Division, Long Tom Unit, and Guffey Unit, to include the multipurpose development of the Weiser 

and Bruneau River subbasins. Project expansion was driven by increased local interest in 

 

203 BOR, Snake River Project: Report Summary, 16. (AEC313) 

204 BOR, Southwest Idaho Water Development Project, 3-16; Legislature of the State of Idaho, òA Joint Memorial,ó n.d. 
[ca. 1966], Folder 1: Southwest Idaho Water Project MarðSept 1966, Box 123, Legislation Files, 1956ð1980, 1.1 Public 
Works, MSS 056 Frank Church Papers, 1941ð1984, Albertsons Library Special Collections, BSU, Boise, ID. (AEC310, 
AEC247) 
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coordinating water resource development across all of southwestern Idaho.205 Encompassing over 

500,000 acres, the Southwestern Idaho Water Development Project comprised four divisions: 

Garden Valley (included in the Snake River Project), Mountain Home (included in the Snake River 

Project), Weiser River, and Bruneau (Figure 23). Each division was further subdivided into units. 

The Mountain Home Division retained the same components as in previous iterations, including the 

same provisions for fish and wildlife mitigation as the BOR had pursued earlier (Figure 24 through 

Figure 26). The projected cost of the Southwest Idaho Water Development Project was $710 million 

(equivalent to $6.9 billion in 2024 dollars), and the Mountain Home Division amounted to $154 

million (equivalent to $1.5 billion in 2024 dollars) of the total cost.206  

 

205 BOR, Southwest Idaho Water Development Project, i. (AEC310) 

206 BOR, Southwest Idaho Water Development Project, 3-b. (AEC310) 
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Figure 23. 1966 map of Southwest Idaho Water Development Project, including Bruneau and Weiser River Divisions.  

Source: U.S. Bureau of Reclamation, Region 1, Southwest Idaho Water Development Project, Idaho (Boise: U.S. Bureau of 
Reclamation, June 1966), n.p., Alphabetized Project Report Bookshelves, Idaho Department of Water Resources, Boise. 
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Figure 24. 1966 schematic of the Long Tom Unit, the final BOR proposal for irrigating the Mountain Home Plateau. 

Source: U.S. Bureau of Reclamation, Region 1, Southwest Idaho Water Development Project, Idaho (Boise: U.S. Bureau of 
Reclamation, June 1966), n.p., Alphabetized Project Report Bookshelves, Idaho Department of Water Resources, Boise. 
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Figure 25. Detail of the final delivery system of Boise River water to the Long Tom Unit in Mountain Home, 1966. 

Source: U.S. Bureau of Reclamation, Region 1, Southwest Idaho Water Development Project, Idaho (Boise: U.S. Bureau of 
Reclamation, June 1966), n.p., Alphabetized Project Report Bookshelves, Idaho Department of Water Resources, Boise. 



The History of Reclamation Efforts on the Mountain Home Plateau  
60 

 

Figure 26. 1966 schematic of the Guffey Unit to irrigate lands south of Nampa and provide exchange water to the Boise River Valley as part of the BORõs final 
proposal to irrigate the Mountain Home Plateau. 

Source: U.S. Bureau of Reclamation, Region 1, Southwest Idaho Water Development Project, Idaho (Boise: U.S. Bureau of Reclamation, June 1966), n.p., Alphabetized Project 
Report Bookshelves, Idaho Department of Water Resources, Boise. 
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From late 1966 through mid-1967, the proposal navigated the necessary political channels. In 

early September 1966, Secretary of the Interior Stewart Udall approved the project.207 The Idaho 

Water Resource Board (IWRB), the Stateõs water planning agency, authorized the plan a week 

later.208 In January 1967, Senators Frank Church and Len Jordan introduced Senate Bill 697, the 

Southwest Idaho Water Development Project Act of 1967, to the Committee on Interior and Insular 

Affairs.209 Three months later, the Idaho congressional delegation requested a Senate hearing on the 

bill.210  

The Committee on Interior and Insular Affairs held hearings on the entire project in August 

1967. In a pre-hearing statement, BOR Regional Director H. T. Nelson called the Southwest Idaho 

Water Development Project òthe best plan that has been evolved over the years,ó noting that it had 

achieved òunanimous approval of water groups in the valley.ó211  

One of issues debated during the hearing was whether to give òblanket authorizationó to parts 

of the project that had not yet undergone feasibility studies, such as the Weiser River and Bruneau 

Divisions.212 Robert R. Lee, IWRB director, urged the Committee to maintain the projectõs integrity 

by including the entire project in the bill. He emphasized the close interconnectivity of its divisions 

and the importance of considering the project as a whole to maintain unanimous local support for 

each individual division.213 Leeõs strong feelings toward comprehensive project approval meant that 

the BOR would need to pursue the required feasibility studies in order to obtain congressional 

authorization. 

Following the hearing, in September 1967, the Bureau of the Budget, DOI , and the Department 

of Agriculture recommended deferring action until the feasibility report on the entire project could 

be completed. Idahoõs political officials wrote to the secretary of the Interior, urging the BOR to 

 

207 Floyd E. Dominy, Commissioner, BOR, to Secretary of the Interior, September 2, 1966, Folder 1: Southwest 
Idaho Water Project MarðSept 1966, Box 123, Legislation Files, 1956ð1980, Series 1.1. Public Works, MSS 056 Frank 
Church Papers, 1941ð1984, Albertsons Library Special Collections, BSU, Boise, ID; BOR, òInterior Approves Feasibility 
Report on Reclamationõs Southwest Idaho Water Development Project,ó September 8, 1966, Folder 1: Southwest Idaho 
Water Project MarðSept 1966, Box 123, Legislation Files, 1956ð1980, Series 1.1. Public Works, MSS 056 Frank Church 
Papers, 1941ð1984, Albertsons Library Special Collections, BSU, Boise, ID. (AEC247) 

208 The state legislature created the Idaho Water Resource Board (IWRB) in 1964 to conduct state water planning, 
which the Idaho Department of Reclamationñlater renamed the Idaho Department of Water Resources (IDWR)ñwas 
tasked with implementing, see IDWR, òAbout Us: History,ó last modified September 29, 2023, 
https://idwr.idaho.gov/about-idwr/; Robert R. Lee, Director, IWRB, to John Magel, Deputy Attorney General, April 
20, 1971, 1, Folder 2: Water Resources Board III 1971, Box 25: State Files, MSS 141.1 Governor Cecil D. Andrus 
Papers, 1970ð1995, Albertsons Library Special Collections, BSU, Boise, ID. (AEC230) 

209 U.S. Congress, Senate, Southwest Idaho Water Development Project Act of 1967, S. Bill 697, 90th Cong., 1st Sess. 
(January 26, 1967), Folder 1: Southwest Idaho Water Project 1968ð1972, Box 43, Series 2: Committees; 1972 Insular and 
Interior Affairs, MSS 006 Len B. Jordan Papers, 1962ð1972, Albertsons Library Special Collections, BSU, Boise, ID. 
(AEC253) 

210 òFor Immediate Release,ó n.d., Folder 2: Southwest Idaho Water Project Sept 1966, Box 123, Legislation Files, 
1956ð1980, Series 1.1 Public Works, MSS 056 Frank Church Papers, 1941ð1984, Albertsons Library Special Collections, 
BSU, Boise, ID. (AEC248) 

211 Corlett, òPower Firm Plan.ó (AEC269) 

212 Robert R. Lee, Director, IWRB, to Henry M. Jackson, Chairman, Committee on Interior and Insular Affairs, 
August 31, 1967, Folder 2: Southwest Idaho Water Project Sept 1966, Box 123, Legislation Files, 1956ð1980, Series 1.1 
Public Works, MSS 056 Frank Church Papers, 1941ð1984, Albertsons Library Special Collections, BSU, Boise, ID. 
(AEC248) 

213 Lee to Jackson, August 31, 1967. (AEC248) 
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expedite the reportõs progress through the necessary federal review boards.214 They also reintroduced 

the bill in 1969, but it did not receive a hearing.215  

The BORõs Southwest Idaho Water Development Project remained stalled after 1969.216 

Although the BOR never formally announced its withdrawal from the project, the lack of federal 

funding and global events such as the Vietnam War indefinitely postponed congressional approval 

of the reclamation project. In November 1969, Senator Frank Church informed the IWRB that òthe 

outlook for expeditious federal construction of Mt. Home Division is pooró and encouraged 

exploring a potential State or joint-venture development approach. However, Church seemed to 

maintain hope that the federal government would eventually pursue the full Southwest Idaho Water 

Development Project. Church suggested maintaining close cooperation with the BOR òto insure [sic] 

the compatibility of any plan with ultimate development of the Southwest Idaho Project.ó217 

Summary 
Despite decades of persistent efforts and numerous proposals, the federal government ultimately 

failed to bring irrigation to the Mountain Home Plateau. While the Boise Project expanded and 

brought significant benefits to the surrounding region, Mountain Home remained a dry, sparsely 

populated area. A complex interplay of factors, including economic constraints, environmental 

concerns, international conflicts, and bureaucratic hurdles, hindered the BORõs ability to bring the 

plans to fruition.  

Although the federal government demonstrated a willingness to invest in irrigation development 

in southwestern Idaho, the scale and cost of the Mountain Home Project presented significant 

challenges. From 1918 to the late 1960s, the governmentõs plan to irrigate the Mountain Home 

Plateau remained relatively consistent: divert Boise River water through a canal connecting 

Anderson Ranch Dam to Long Tom Creek and deliver it to a portion of the plateau that became 

known as the Long Tom Unit. However, Mountain Homeõs reclamation depended on a reciprocal 

water exchange with the Boise River Valley. The government spent much of its effort investigating 

potential water sources to divert or pump into Boise River Valley lands, freeing up Boise River water 

for Mountain Home. Over the course of a half-century, the BOR considered Snake, Salmon, or 

Payette River diversion, as well as a groundwater pumping option. Implementing a water exchange 

added costs and complexity to Mountain Home proposals, requiring infrastructure such as largescale 

dams, lengthy tunnels, and groundwater pumping wells. The complex nature of the proposed 

projects, involving multiple water sources and intricate engineering, presented significant challenges. 

 

214 Senator Frank Church to Stewart L. Udall, Secretary of the Interior, September 14, 1967, Folder 2: Southwest 
Idaho Water Project Sept 1966, Box 123, Legislation Files, 1956ð1980, Series 1.1 Public Works, MSS 056 Frank Church 
Papers, 1941ð1984, Albertsons Library Special Collections, BSU, Boise, ID. (AEC248) 

215 U.S. Congress, Senate, Southwest Idaho Water Development Project Act of 1968, S. Bill 944, 91st Cong., 1st Sess. 
(February 7, 1969), Folder 1: Southwest Idaho Water Project 1968ð1972, Box 43, Series 2: Committees; 1972 Insular and 
Interior Affairs, MSS 006 Len B. Jordan Papers, 1962ð1972, Albertsons Library Special Collections, BSU, Boise, ID. 
(AEC253) 

216 J. Schifferdecker, òWater Board to Seek $175,000 to Study Joint Power Project,ó Idaho Statesman, November 21, 
1969, 31. (AEC268) 

217 Senator Frank Church to Robert R. Lee, Director, IWRB, November 18, 1969, File: Swan Falls-Guffey Proj. 
1971ñCongressional Delegation, 20070842 Idaho Water Resource Board Planning Project File Box 1-Swan Falls 
Guffey (Box 1 of 2) 1971, AR 53: Department of Water Administration, Idaho State Archives and Research Center, 
Boise. (AEC290) 
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The federal governmentõs limited resources and competing priorities made it difficult to allocate 

sufficient funds and attention to the Mountain Home Project. Coordinating the various components 

of the project proved to be a daunting task. 

The changing political, economic, and environmental landscape contributed to the federal 

government falling short of realizing Mountain Homeõs reclamation. The BORõs priorities shifted 

over time in response to political events. World War II, for example, extended the Anderson Ranch 

Damõs construction by a decade, diverting resources and time away from the Mountain Home 

Project. Additionally, economic constraints made it difficult to justify the substantial investment 

required for the Mountain Home Project. On more than one occasion, the BOR had to explain to 

enthusiastic Mountain Home reclamation proponents that the Boise Project had taken up much of 

the Stateõs reclamation budget. Local opposition to certain aspects of later proposals, such as the 

need for water exchanges with other areas, further hindered the progress of a Mountain Home plan. 

Finally, environmental concerns became increasingly important factors in project viability. The BOR 

ruled out Salmon River diversion as part of its Payette Unit because studies pointed to a potential 

impact on fish, while Guffey Unit proposals faced objections from the USFWS. 

Although Mountain Home did not become a federally irrigated area, the governmentõs efforts 

left a lasting legacy. The extensive studies and investigations conducted during this fifty-year period 

provided valuable insights into the regionõs water resources, environmental conditions, and 

economic potential. These findings inspired future attempts and new players, namely the State of 

Idaho and the Idaho Power Company, to navigate the challenges and opportunities presented by 

Mountain Homeõs reclamation. 
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3 Joint -Venture Plan of Development: 
The Swan Falls-Guffey Project  

In the late 1960s, as progress on the BORõs Southwest Idaho Water Development Project 

stalled, a new proposal for Mountain Home reclamation unexpectedly took shape. In 1966, the 

Idaho Power Company requested approval from the FPC to enlarge its dam at Swan Falls once its 

power license expired in 1970.218 As part of its redevelopment plan, the utility also sought to erect a 

forty-foot-tall òlowó dam at Guffey to enhance Swan Fallsõs operation.219 The companyõs goal with 

this project was to expand its power-production capacity to meet increasing demand in southwestern 

Idaho. As such, it explained that it could not òsit idly by and see a generating facility taken away 

from us or see a generating potential not being properly used.ó220 

The IWRB and the BOR opposed Idaho Powerõs plan, contending that the proposed low dam at 

Guffey amounted to throwing òa monkey wrenchó into the Southwest Idaho Water Development 

Project.221 Both agencies considered the Guffey Unit, which included a 100-foot-tall òhighó dam at 

Guffey for storing Snake River water, crucial for Mountain Homeõs reclamation. In 1967, Idaho 

Power met with the IWRB and BOR to discuss its plan. The utility emphasized that its hydroelectric 

development would not prevent the BOR from eventually building its Mountain Home reclamation 

project.222 According to Idaho Power, the Guffey Dam itself was not the key to Mountain Homeõs 

reclamation; rather, the proposed pumping plant at Guffey was, since it was the structure that would 

deliver the exchange water to the Boise River Valley. Idaho Power believed that the BOR could 

simply build a sixty-foot-high lift for the pumping plant. It  also pointed out that the BORõs own 

studies had once suggested that the site could not support a high dam, which the BOR rebuked, 

stating that it had already engineered a solution to the issue. The BOR firmly objected to reworking 

its plan to fit Idaho Powerõs plan.223  

Attempting to compromise, Idaho Power offered to expand its plan to include a Mountain 

Home reclamation component, demonstrating its commitment to òassisting in the irrigation 

development of southern Idaho.ó224 The company proposed a joint-venture cooperative plan with 

 

218 òRemarks made by Mr. OõConnor at a meeting of the Idaho Water Resource Board held in Idaho Falls on July 
21, 1969,ó 1, File: Swan Falls-Guffey Proj. 1971, Idaho Power Co., Box 1, Swan Falls Guffey (Box 1 of 2) 1971, 
20070842 Idaho Water Resource Board Planning Project File, AR 53: Department of Water Administration, Idaho State 
Archives and Research Center, Boise. (AEC287) 

219 Corlett, òPower Firm Plan.ó (AEC269) 

220 Corlett, òPower Firm Plan.ó (AEC269) 

221 òFirm Offers Guffey Dam Alternative,ó Idaho Statesman, October 1, 1966, Folder 2: Southwest Idaho Water 
Project Sept 1966, Box 123, Legislation Files, 1956ð1980, Series 1.1 Public Works, MSS 056 Frank Church Papers, 
1941ð1984, Albertsons Library Special Collections, BSU, Boise, ID. (AEC248) 

222 Corlett, òPower Firm Plan.ó (AEC269) 

223 Corlett, òPower Firm Plan.ó (AEC269) 

224 Idaho Power had worked with the BOR on several reclamation projects prior to this proposal. The company 
acknowledged that agricultural development was intricately tied to its success, as power was required to support the 
agricultural economy. R. A. Hogg, Idaho Power Company, òA Plan for Irrigation Development Thru Joint-Venture 
Participation,ó September 1969, File: Swan Falls-Guffey Proj. 1971, Idaho Power Co., Box 1, Swan Falls Guffey (Box 1 
of 2) 1971, 20070842 Idaho Water Resource Board Planning Project File, AR 53: Department of Water Administration, 
Idaho State Archives and Research Center, Boise. (AEC287) 
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the State of Idaho (acting through the IWRB).225 The IWRB was intrigued but noted that its 

participation would depend on feasibility studies of Idaho Powerõs proposal.226  

In September 1969, Idaho Power proposed a $113-million joint-venture development plan to 

the IWRB (equivalent to $968 million in 2024 dollars). The Swan Falls-Guffey Project consisted of a 

two-dam hydropower development on the Grandview-Guffey reach of the Snake River and a 

modified version of the BORõs Long Tom Unit. Idaho Power proposed irrigating Mountain Home 

with Boise River water conveyed through a tunnel-pipeline at Long Tom Creek. Its plan involved 

constructing a closed-pipe and sprinkler water application system on the Mountain Home Plateau. 

According to Idaho Power, the sprinkler system was more cost-effective and efficient than the 

traditional method of gravity irrigation favored by the BOR.227 A pumping plant at the Guffey Dam 

would bring Snake River exchange water to the Boise River Valley to replace that taken at Long 

Tom (Figure 27).228  

Idaho Power outlined a financing arrangement wherein the IWRB would build the two dams 

and acquire the necessary land and land rights for the hydropower development, funding this effort 

through tax-free securities such as revenue bonds. Meanwhile, Idaho Power would install the 

generation and power facilities and pay the IWRB for using the dam facilities.229 The IWRB would 

use the companyõs annual payment to both pay off the revenue bonds and ultimately fund the 

Mountain Home irrigation component.  

 

225 Corlett, òPower Firm Plan.ó (AEC269) 

226 State participation in water resource development was a relatively novel concept in the 1960s. John Corlett, 
òIdaho Power Firm Suggests Three Separate Plans for Future Development of Swan Falls Dam,ó Idaho Statesman, June 
26, 1969; Robert R. Lee to George Ramspeck, September 24, 1970, 2, File: Swan Falls-Guffey Proj. 1971, Idaho Power 
Co., Box 1, Swan Falls Guffey (Box 1 of 2) 1971, 20070842 Idaho Water Resource Board Planning Project File, AR 53: 
Department of Water Administration, Idaho State Archives and Research Center, Boise. (AEC270, AEC286) 

227 The IDWR produced a report the following year confirming the rising popularity of sprinkler systems in 
irrigation. Although gravity irrigation accounted for 82 percent of all irrigation in Idaho in 1970, the report noted that 
sprinkler irrigation òhas increased rapidly in the state in recent years.ó According to the report, sprinkler irrigation 
allowed for easier reclamation of òrolling topography,ó which comprised most of the new lands being placed under 
irrigation by 1970. Sprinkler irrigation eliminated the necessity of land leveling and use of drainage ditches and canals, 
allowing farmers to òdevelop rectangular shaped fields that lend themselves to more efficient farming operations.ó See 
IDWR, Potentially Irrigable Lands in Idaho, Summary Report Number One (Boise: IDWR, July 1970), 2, Alphabetized Project 
Report Bookshelves, IDWR, Boise; òIdaho Power Plan for Desert Reclamation Shown,ó Idaho Statesman, September 29, 
1969, 29. (AEC312) 

228 John Corlett, òIdaho Power Offers Partnership with State for Irrigation Project,ó Idaho Statesman, September 13, 
1969, 1; òIdaho Power Plan: ôSwan-Guffeyõ Impact Related,ó October 23, 1969, File 22: Lands and Water Development 
1968, Box 19, Series 2: 2: Committees; 1968 Government Operations, MSS 006 Len B. Jordan Papers, 1962ð1972, 
Albertsons Library Special Collections, BSU, Boise, ID. (AEC271, AEC251) 

229 Hogg, òA Plan for Irrigation Development,ó 7; IWRB, òMinutes of Meeting No. 6-69,ó September 12, 1969, 2, 
Idaho Water Resource Board Meeting Minutes, Agendas, and Attachments, IDWR, Boise. (AEC287, AEC322) 
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Figure 27. Idaho Powerõs proposed Mountain Home irrigation development, 1969. 

Source: òIdaho Power Plan for Desert Reclamation Show,ó Idaho Statesman, September 29, 1969. 

The joint-venture proposal drew almost instant concern from community members such as 

former IWRB Chairman George Crookham. Although he viewed Idaho Powerõs proposal as a 

òsincere attempt at . . . cooperation,ó Crookham believed that it was a mere òredefinition of 

priorities of the Guffey-Grandview reach of the Snake Riverñfrom reclamation to peaking [power 

production].ó230 He also warned that the IWRB would be taking on most of the work and the risk 

for ònone of the profit from the sale of power.ó231 Crookham suggested that the State should build the 

project itself instead.  

Members of the IWRB also doubted whether the State could legally issue tax-free revenue bonds 

to fund a project that might benefit a private party. The IWRB promptly requested a ruling from the 

Internal Revenue Service (IRS) on the tax-exempt status of the potential revenue bonds, but this 

ruling would not come for several years.232 Fearing that òan unfavorable ruling would result in loss 

 

230 òIdaho Powerõs ôPartnership Planõ to Develop the Southwest Desert,ó Intermountain Observer, September 27, 1969. 
(AEC287) 

231 òIdaho Powerõs ôPartnership Planõó (emphasis in original). (AEC287) 

232 IWRB, òMinutes of Meeting No. 2-73,ó February 2, 5, 1973, Idaho Water Resource Board Meeting Minutes, 
Agendas, and Attachments, IDWR, Boise; Philip E. Peterson to Verl King, February 18, 1973, Idaho Water Resource 
Board Meeting Minutes, Agendas, and Attachments, IDWR, Boise. (AEC322) 
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of the funds expended for studies,ó some board members suggested exploring òalternative financial 

arrangements,ó such as full state sponsorship.233 

Despite these initial concerns, the IWRB continued to pursue the joint venture because it 

increasingly recognized that federal funding for the BORõs Southwest Idaho Water Development 

Project was unlikely. For its part, the BOR endorsed the joint venture, noting that limited funding 

prevented its active involvement in the project.234 In 1970, the BORõs funding situation had created a 

ò$2 billion backlog of federal projects.ó235 While lacking the capacity for immediate financing, the 

BOR hoped to contribute to Mountain Homeõs reclamation by reevaluating the Mountain Home 

Division in 1972 and 1973. The BOR intended this reevaluation to update òproject economicsó and 

ensure that all stakeholders òwill be aware of the program for developing the irrigation features of 

the Mountain Home Division.ó236 While the IWRB acknowledged that federal funding was not 

available, it believed that getting at least a portion of the project funded with State or private money 

could help make the Mountain Home Division more appealing to Congress and potentially influence 

the BOR to plan and fund the irrigation features of the project down the line.237  

The IWRB petitioned Governor Don Samuelson to authorize a feasibility study of Idaho 

Powerõs proposal. In April 1970, Samuelson approved $175,000 (equivalent to $1.4 million in 2024 

dollars) for the study.238 In his funding approval, Samuelson described the proposed project as an 

òôinnovative and boldõ joint private-federal-state financing of the initial phase of the Southwest 

Idaho Water Development Project.ó He emphasized that due to òa low national priority and 

tremendous backlog of unfunded projects, federal money alone cannot realistically be counted on to 

move our reclamation project forward.ó239 The approved funds also supported the IWRBõs effort to 

draft legislation allowing it to issue revenue bonds to finance the joint venture.240 

 

233 Idaho Water Resource Board, òMinutes of Meeting No. 3-70,ó April 10, 1970, 6, Idaho Water Resource Board 
Meeting Minutes, Agendas, and Attachments, IDWR, Boise; John Corlett, òResource Board Told Authority Needed to 
Issue Bonds on Snake River Project,ó Idaho Statesman, April 11, 1970, 19. (AEC227, AEC277) 

234 Ellis L. Armstrong to Robert R. Lee, November 21, 1969; Ellis L. Armstrong to Robert R. Lee, December 11, 
1969; H. T. Nelson to Robert R. Lee, January 7, 1970; all in File: Swan Falls-Guffey Proj. 1971ñUSBR, Box 2, Swan 
Falls Guffey (Box 2 of 2) 1971, 20070843 Idaho Water Resource Board Planning Project File, AR 53: Department of 
Water Administration, Idaho State Archives and Research Center, Boise. (AEC295) 

235 òGuffey Proposal Feared Stalled by Funds Lack,ó Idaho Statesman, February 5, 1970, 37. (AEC267) 

236 Robert R. Lee to Harold T. Nelson, April 9, 1971, File: Swan Falls-Guffey Proj. 1971ñUSBR, Box 2, Swan Falls 
Guffey (Box 2 of 2) 1971, 20070843 Idaho Water Resource Board Planning Project File, AR 53: Department of Water 
Administration, Idaho State Archives and Research Center, Boise. (AEC230) 

237 òGuffey Proposal Feared Stalledó; John Corlett, òReclamation Goal Seen as Resolving Problems Involving 
Environment,ó Idaho Statesman, January 14, 1970, 12; Robert R. Lee to IWRB Members, February 23, 1971, File: Swan 
Falls-Guffey Proj. 1971ðOther, 20070843 Idaho Water Resource Board Planning Project File Box 2-Swan Falls Guffey 
(Box 2 of 2) 1971, AR 53: Department of Water Administration, Idaho State Archives and Research Center, Boise; 
Robert R. Lee to Robb Brady, April 2, 1971, File: Swan Falls-Guffey Proj. 1971ðOther, 20070843 Idaho Water Resource 
Board Planning Project File Box 2-Swan Falls Guffey (Box 2 of 2) 1971, AR 53: Department of Water Administration, 
Idaho State Archives and Research Center, Boise. (AEC267, AEC266, AEC296) 

238 John Corlett, òResource Board Told Authority Needed to Issue Bonds on Snake River Project,ó Idaho Statesman, 
April 11, 1970, 19. (AEC277) 

239 Samuelsonõs description of the project and reference to federal financing reflected the ultimate hope for federal 
funding. In 1970, it was clear that the federal government was not able to finance the project. òWater Plan Study Funds 
Asked,ó Idaho Statesman, January 13, 1970, 10. (AEC267) 

240 Lee to Ramspeck, September 24, 1970, 2. (AEC286) 
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In October 1970, International Engineering Company produced a feasibility report. Its 

investigation focused on comparing joint-venture and State financing and analyzing alternative 

development options. International Engineering concluded that State ownership would maximize 

available surplus funds for òinvestment in water resource development.ó241 However, the IWRB was 

skeptical about finding a power purchaser under the State ownership option. Informal discussions 

with public power groups and the Bonneville Power Administration were discouraging. Public 

power groups could not afford to pay the high proposed power cost while the Bonneville Power 

Administration was not interested in the Stateõs proposed payment arrangement. 242 This left Idaho 

Power as the only viable purchaser. IWRBõs financial advisers encouraged the joint venture, arguing 

that it would help IWRB òexpediteó its goal of reclaiming Mountain Home compared to developing 

the project independently.243 These factors swayed the board toward the joint-venture financing 

option. 

International Engineeringõs study also determined that a sole òhigh damó development at Guffey 

(as proposed in the BORõs Guffey Unit) offered òthe greatest economic benefitsó but posed the 

greatest environmental risk to fish and wildlife.244 The engineering firm confirmed that Idaho 

Powerõs two-dam plan, comprising a high dam at Swan Falls and a low dam at Guffey, was the next 

best course of development for the Grandview-Guffey reach of the Snake River (Figure 28).  

The Idaho Fish and Game Commission further influenced the IWRBõs decision to pursue a two-

dam option. In January 1971, the Commission issued a statement opposing a high dam at Guffey, 

noting that it would òessentially eliminate all fish, wildlife and other recreational uses.ó245 According 

to the Commission, òMeaningful mitigation of such a loss is not possible.ó246 While the Commission 

was not opposed to the two-dam plan, it warned that any development on the Grandview-Guffey 

 

241 International Engineering Company, Inc., Southwest Idaho Joint-Venture Project: Evaluation Report (San Francisco: 
n.p., October 1970), I-6, Alphabetized Project Report Bookshelves, IDWR, Boise. (AEC303) 

242 Phil Peterson to Robert R. Lee, December 30, 1970, 2ð3, File 144002, Other Agency Projects and Proposed 
Projects Army Corps of Engineers [6 of 6], Box 3, NRG-115-00-265, General Correspondence 1933ð1989, RG 115, 
NARA-Denver. (AEC223) 

243 M. J. Moore, White, Weld & Co., to Philip E. Peterson, n.d., Folder 5: Water Resource Board VI 1971, Box 25: 
State Files, MSS 141.1 Governor Cecil D. Andrus Papers, 1970ð1995, Albertsons Library Special Collections, BSU, 
Boise, ID. (AEC232) 

244 International Engineering, Southwest Idaho Joint-Venture, I-5. (AEC303) 

245 [Idaho Fish and Game Commission], òPosition of the Idaho Fish and Game Commission on Hydroelectric 
Development of the Grandview-Guffey Reach of the Snake River,ó January 5, 1971, File: Hearings-IWRB-SWIDP Joint 
Venture, IWRB Joint VentureñTestimony 1970, Box 1: Swan Falls Guffey (Box 1 of 2) 1971, 20070842 Idaho Water 
Resource Board Planning Project File, AR 53: Department of Water Administration, Idaho State Archives and Research 
Center, Boise; John R. Woodworth, òStatement of the Idaho Fish and Game Department on Hydroelectric 
Development of the Grandview-Guffey Reach of the Snake River Presented at Idaho Water Resource Board Hearing,ó 
February 18, 1971, File: Hearings-IWRB-SWIDP Joint Venture, IWRB Joint VentureñTestimony 1970, Box 1: Swan 
Falls Guffey (Box 1 of 2) 1971, 20070842 Idaho Water Resource Board Planning Project File, AR 53: Department of 
Water Administration, Idaho State Archives and Research Center, Boise. (AEC288) 
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reach of the Snake River would likely require òvigorous action by the Idaho Water Resource Board 

to assure that fish and wildlife benefits are realized in future irrigation development.ó247 

 

247 According to Idaho Fish and Game, the proposed joint venture stood to inundate twelve miles of river and 
riparian habitat, ten islands at Guffey, thirty miles of shoreline, and twenty islands at Swan Falls. R. J. Holmes, Chairman, 
Idaho Fish and Game Commission, to John F. Streiff, Chairman, IWRB, January 22, 1971, 2, File: Hearings-IWRB-
SWIDP Joint Venture, IWRB Joint VentureñTestimony 1970, Box 1: Swan Falls Guffey (Box 1 of 2) 1971, 20070842 
Idaho Water Resource Board Planning Project File, AR 53: Department of Water Administration, Idaho State Archives 
and Research Center, Boise. (AEC288) 
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Figure 28. Detailed map of the Swan Falls-Guffey Project produced by the IWRB, 1970. 

Source: Idaho Water Resource Board, òProject Map,ó December 8, 1970, Folder 6: Water Resource Board VII 1971, Box 25: State Files, MSS 141.1 Governor Cecil D. 
Andrus Papers, 1970ð1995, Albertsons Library Special Collections, BSU, Boise, ID.
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In March 1971, the Idaho State Legislature passed Senate Bills 1212 and 1254 and House 

Concurrent Resolution 20, approving the Swan Falls-Guffey Project and authorizing the IWRB to 

issue revenue bonds for its construction.248 The authorized project was strictly a hydroelectric 

development and did not include a reclamation component. This reduced its estimated cost to $55 

million (equivalent to $427 million in 2024 dollars), half of Idaho Powerõs original projected cost. 

The absence of a provision for irrigation development led some representatives to oppose the bill. 

Additionally, the Mountain Home and Elmore Chambers of Commerce rescinded their support due 

to ambiguities surrounding the planõs long-term reclamation goals.249 They sought assurance òthat all 

revenue derived from the venture will be applied to the Mountain Home project (reclamation of 

desert land).ó250 Those who approved of the project saw it as a positive step toward a larger project. 

The idea was that òthe water will be utilized some day for irrigation of those desert lands.ó251  

Challenges to the Swan Falls-Guffey Project  
In February 1972, the IWRB and Idaho Power signed a joint-venture financing, construction, 

and operation agreement for the Swan Falls-Guffey Project.252 Soon after, concerns about the 

environmental consequences of the joint venture proliferated.253 Boise River Valley residents wrote 

letters to the editor of the Idaho Statesman and government officials expressing anxieties about the 

projectõs effect on the wildlife near Swan Falls and Guffey, particularly the predatory bird habitat on 

 

248 IWRB, òAn Act Relating to the Development of Water Resources in Idaho; Authorizing the Idaho Water 
Resource Board to Plan, Finance, Construct, Acquire, Operate, Own, and Maintain a Water Project in the Grandview-
Guffey Reach of the Snake River, to Issue Revenue Bonds Therefore, and to Enter into Joint Ventures under Certain 
Conditions with Privately Owned Electric Utilities Providing for the Construction and Installation as Part of such Water 
Project of Electric Power Facilities . . .,ó Legislature of the State of Idaho, 41st Legislature, 1st Sess. (January 18, 1971); 
Phil Peterson, Memorandum to Idaho Water Resource Board Members, March 24, 1971, 1ð2, Folder 9: Water Resource 
Board: Board Minutes III 1971, Box 25: State Files, MSS 141.1 Governor Cecil D. Andrus Papers, 1970ð1995, 
Albertsons Library Special Collections, BSU, Boise, ID. (AEC236) 

249 Howard K. Fleming, Chairman of Reclamation Committee, Mountain Home Chamber of Commerce, Statement 
presented at IWRB Hearing, òJoint-Venture Construction of Guffy [sic] Dam & Power Plant, by Idaho Water Resources 
Board and Idaho Power,ó February 21, 1971, File: Hearings-IWRB-SWIDP Joint Venture, IWRB Joint Ventureñ
Testimony 1970, Box 1: Swan Falls Guffey (Box 1 of 2) 1971, 20070842 Idaho Water Resource Board Planning Project 
File, AR 53: Department of Water Administration, Idaho State Archives and Research Center, Boise. (AEC288) 

250 Steve Ahrens, òC of C in Elmore Ends Support of Swan-Guffey,ó Idaho Statesman, February 23, 1971, 31. 
(AEC275) 

251 Jerry Gilliland, òHouse Approves State Construction of Swan Falls-Guffey Dam Project,ó Idaho Statesman, March 
18, 1971, 1. (AEC273) 

252 IWRB, òMinutes of Meeting No. 2-72,ó February 21, 1972, 4, Folder 7: Water Resource Board: Minutes 1972, 
Box 25: State Files, MSS 141.1 Governor Cecil D. Andrus Papers, 1970ð1995, Albertsons Library Special Collections, 
BSU, Boise, ID; IWRB, òA Resolution authorizing the execution of an Agreement for the Financing, Construction, 
Ownership and Operation of the Swan Falls-Guffey Project, dated February 21, 1972, by and between Idaho Water 
Resource Board and Idaho Power Company, and directing submission of said agreement to the interim committee of the 
Forty-First Legislature of the State of Idaho for approval,ó February 21, 1972, Folder 7: Water Resource Board: Minutes 
1972, Box 25: State Files, MSS 141.1 Governor Cecil D. Andrus Papers, 1970ð1995, Albertsons Library Special 
Collections, BSU, Boise, ID. (AEC234) 

253 Robert R. Lee, Director, IWRB, òProgress ReportñSwan Falls-Guffey Project Legislation,ó February 12, 1972, 
5, Folder 5: Water Resource Board VI 1971, Box 25: State Files, MSS 141.1 Governor Cecil D. Andrus Papers, 1970ð
1995, Albertsons Library Special Collections, BSU, Boise, ID. (AEC232) 
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the Snake River.254 One Boise coupleõs March 1972 letter explained that the wildlife area was special 

because it was òone of the largest remaining concentrations of birds of prey left in America 

today.ó255 

The IWRB commissioned Utah State Universityõs ecology department to conduct a preliminary 

impact and mitigation assessment of the projectõs effect on wildlife in 1972. The November 1972 

report described several potential environmental and ecological effects, including loss of waterfowl 

nesting grounds, sturgeon habitat, and riparian vegetation on islands in the Deer Flat National 

Wildlife Refuge.256 Additionally, construction activity would disturb the predatory birdsõ habitat.257 

While the report authors suggested various mitigation measures, they concluded that òIf the Guffey 

Dam, which would back water to the tailwaters of the Swan Falls Dam, were built, we believe that 

there could be no mitigation in the real sense of the word.ó258 

By the mid-1970s, the project faced additional challenges. A depressed national economy and an 

IRS ruling enforcing taxes on the revenue bonds that the IWRB planned to issue to fund the project 

cast uncertainty over the projectõs future.259 As the IWRB and Idaho Power navigated these hurdles, 

another proposal emerged. 

In 1974, Howard K. Fleming, a Mountain Home resident, proposed a reclamation plan involving 

a seasonal aquifer recharge component. Fleming suggested diverting 1.5 million acres of Snake River 

floodwater stored in American Falls Dam through a 150- to 200-foot-long canal running from 

Milner Dam to Mountain Home. During the winter, the water would be stored in an underground 

aquifer and used in the summer in Mountain Home. Fleming had conducted an independent 

engineering assessment of the plan and estimated the total cost at $20 million (equivalent to $128 

million in 2024 dollars).260 Fleming sent the proposal to the IWRB, Idaho Power, and the BOR. The 

IWRB and Idaho Power were focused on the Swan Falls-Guffey Project, and the BOR rejected the 
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BSU, Boise, ID. (AEC241) 
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the Snake River Ecosystemó (n.p.: n.p., November 1, 1972), 24ð26, 29, 30, 33ð34, Alphabetized Project Report 
Bookshelves, IDWR, Boise. (AEC315)  

257 Sigler, et al., òThe Potential Impact and Assessment of Mitigation,ó 33. (AEC315) 

258 Sigler, et al., òThe Potential Impact and Assessment of Mitigation,ó 39. (AEC315) 

259 Jerry Gilliland, òSnake River Dams Win High Court OK,ó Idaho Statesman, March 11, 1976, 1; W. Anthony Park, 
Meuleman & Poole, to Philip E. Peterson, May 23, 1975, 1, Folder: Swan Falls-Guffey 1975, Box 2: Swan Falls Guffey 
(Box 2 of 2) 1971, 20070843 Idaho Water Resource Board Planning Project File, AR 53: Department of Water 
Administration, Idaho State Archives and Research Center, Boise; Philip E. Peterson to W. Anthony Park, May 30, 1975, 
Folder: Swan Falls-Guffey 1975, Box 2: Swan Falls Guffey (Box 2 of 2) 1971, 20070843 Idaho Water Resource Board 
Planning Project File, AR 53: Department of Water Administration, Idaho State Archives and Research Center, Boise. 
(AEC279, AEC297) 

260 Lou Babb, òFleming Advances New Irrigation Proposal,ó Mountain Home News, June 20, 1974, Folder 10: 
Department of Interior-Bureau of Outdoor Recreation 1975 MayðDec, Box 128, Federal Government, 1958ð1980, 3.3 
Executive Branch, Department of Interior, MSS 56 Frank Church Papers, 1941ð1984, Albertsons Library Special 
Collections, BSU, Boise, ID. (AEC243) 
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plan, citing concerns about canal length, associated cost, right-of-way acquisition, and the small 

repayment base.261 

 In the late 1970s, the Swan Falls-Guffey Project remained the primary hope for Mountain 

Homeõs ultimate reclamation. While the Idaho State Legislature had approved the Swan Falls-Guffey 

Project in the early 1970s, it had never appropriated funds due to ongoing environmental 

concerns.262 As a result, the IWRB and Idaho Power created the Swan Falls-Guffey Administrative 

Committee in 1978, comprising two members from each entity, to conduct an environmental study 

on the projectõs potential effects on the predatory birdsõ habitat and the nearby white sturgeon 

spawning ground.263 

The Committee tasked environmental consulting firm EDAW Inc. with researching òthe 

environmental issues associated with the development of the Swan Falls-Guffey projectó to 

determine if potential environmental impacts would jeopardize obtaining a Federal Energy 

Regulatory Commission (FERC) license.264  

EDAW evaluated concerns raised by environmental organizations, conservation groups, and 

government agencies. These concerns included potential flooding of the riparian zone and its 

wildlife habitat, destruction of the white sturgeon habitat, disruption of predatory birdsõ habitats and 

archaeological resources, and the loss of floating recreation. While EDAWõs conclusions regarding 

fish, wildlife, and archaeological losses were somewhat less severe than those presented in reports by 

the Idaho Fish and Game Commission, USFWS, Idaho State Historic Preservation Office, and 

various conservation groups, its ultimate finding proved decisive.265 

EDAW determined that the Swan Falls-Guffey Project would likely fail the environmental 

review required for a FERC license. The firm explained that even extensive technical data or 

mitigation measures were unlikely to sway those fundamentally opposed to the project.266 EDAW 

further noted that:  

Regardless of attempts to quantify and minimize adverse effects, many groups feel 

that absolutely no development is compatible with the existing environmental setting 

and therefore, no amount of technical analysis will appreciably limit the opposition. 

In light of the unresolvable issues, pursuing [a] FERC license on the Swan Falls-

 

261 Howard K. Fleming to Frank Church, Senator, October 14, 1975, Folder 10: Department of Interior-Bureau of 
Outdoor Recreation 1975 MayðDec, Box 128, Federal Government, 1958ð1980, 3.3 Executive Branch, Department of 
Interior, MSS 56 Frank Church Papers, 1941ð1984, Albertsons Library Special Collections, BSU, Boise, ID ; Frank 
Church, Senator, to Howard K. Fleming, October 28, 1975; G. G. Stamm, Commissioner, BOR, to Frank Church, 
Senator, November 24, 1975, Folder 10: Department of Interior-Bureau of Outdoor Recreation 1975 MayðDec, Box 
128, Federal Government, 1958ð1980, 3.3 Executive Branch, Department of Interior, MSS 56 Frank Church Papers, 
1941ð1984, Albertsons Library Special Collections, BSU, Boise, ID. (AEC243) 
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IDWR, òMinutes of Administrative Committee Meeting, Swan Falls-Guffey Project,ó May 31, 1978, Idaho Water 
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Guffey Project is likely to be an extremely lengthy and costly process with significant 

public relations risks, and with no assurance that a license is even obtainable from 

this effort.267 

Consequently, the IWRB drafted a resolution to terminate the joint venture in 1978. The resolution 

cited òthe overwhelming impacts that would resultó from construction as the primary reason for 

abandoning the project.268 Idaho Power formally requested termination of the joint venture on 

August 17, 1979, with a desired effective date of September 1.269 The IDWR finally approved Idaho 

Powerõs termination request in June 1984, though it is unclear why IDWR waited five years to do 

so.270  

Post-Joint Venture Fallout and Groundwater 
Development, 1980sð1990s 

By the early 1980s, irrigation development in states like Idaho, Oregon, and Washington faced 

challenges due to a declining farm economy driven by agricultural surpluses, high interest rates, and 

increasing pumping costs. Compared to the decade between the 1960s and 1970s, when an average 

of 55,000 acres were put under irrigation annually, new irrigation developments from the early 1970s 

to the 1980s involved only òsmall parcels on the Snake River Plain.ó271 Conservationists used the 

depressed agricultural market to argue against the need for additional reclamation, citing government 

subsidies to keep farmlands idle.272 New irrigation development in Idaho, particularly on the Snake 

River, was further hindered by polarizing debates pitting power development against irrigation.  

After withdrawing from the Swan Falls-Guffey Project, Idaho Power doubled down on its plan 

to develop more power at Swan Falls.273 The company legally affirmed its water rights there, 

preventing the IWRB from purchasing the dam for reclamation purposes.274 This led Idaho residents 
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to view irrigation and power development as mutually exclusive, furthering the perception that 

Snake River water could either be used for òcheap food or cheap lights.ó275 

Further complicating the discussions was the question of who would bear the cost of increased 

power rates if the new hydropower project diverted some water for irrigation. If the cost of 

irrigating new land was spread equally across all power consumers, both irrigatorsõ and power 

consumersõ rates would increase. However, if irrigators were required to pay the entire cost for 

adapting the hydropower infrastructure, their rates would increase significantly, while other 

customersõ rates would increase marginally.276 Southern Idaho farmers were not united on this issue. 

Downstream irrigators who were not affected by the potential Swan Falls development would face 

rate increases without any benefit.277  

In spite of all the controversy, Mountain Home residents continued to fight for reclamation, as 

well as for the preservation of limited existing water supply sources such as groundwater. In the 

absence of largescale reclamation or access to surface water, Mountain Home residents had 

developed groundwater in the late 1940s and early 1950s for irrigation and domestic purposes. 

Groundwater pumped from wells helped bring new parcels of land under cultivation in the 1960s, 

particularly near the Mountain Home Air Force Base (Figure 29). However, this development was 

limited to the southern and eastern portions of the plateau, where aquifers were more extensive.278 

By the late 1970s, groundwater supplied 40,000 acres with water.279 

 

275 Zellar, òFarm Growth Slows.ó (AEC257) 

276 Zellar, òFarm Growth Slows.ó (AEC257) 

277 Zellar, òFarm Growth Slows.ó (AEC257) 

278 Much of the groundwater supplying the Mountain Home Plateau comes from the Bruneau and Glenns Ferry 
Formations. A small amount of groundwater also comes from perched aquifers near Mountain Home. Dale R. Ralston 
and Sherl L. Chapman, Ground-Water Resource of the Mountain Home Area, Elmore County, Idaho, Water Information Bulletin 
No. 4 (Boise: Idaho Department of Reclamation, July 1968), 58; SPF Water Engineering, LLC, Elmore County Water 
Supply Alternatives (Boise, n.p., February 28, 2017), ii. (AEC335, AEC338) 

279 Another 30,000 acres were irrigated with surface water from sources such as the Little Camas Reservoir, located 
twenty miles northeast of Mountain Home, and the Mountain Home Reservoir. The Little Camas Reservoir received 
discharges from Boise River tributaries. H. W. Young, òReconnaissance of Ground-Water Resources in the Mountain 
Home Plateau Area, Southwest Idaho,ó Water Resources Investigations 77-108, Open File Report (Boise: U.S. 
Geological Survey [USGS], IDWR, December 1977), 2. (AEC339) 
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Figure 29. Location of groundwater filings in the southern and eastern portion of the Mountain Home Plateau, 1960s. 

Source: Dale R. Ralston and Sherl L. Chapman, Ground-Water Resource of the Mountain Home Area, Elmore County, Idaho, 
Water Information Bulletin No. 4 (Boise: Idaho Department of Reclamation, July 1968), 59. 

Mountain Homeõs reliance on groundwater withdrawals led to notable water level declines by the 

1970s.280 Aquifer recharge through precipitation, runoff, and seepage from canals, tunnels, and the 

Lucky Peak and Barber Dams was insufficient to curb these declines. While some wells dried out, 

pumping lifts allowed for access to additional water, but they quickly became expensive and less 

productive.281  

Concerned about declining water levels, Mountain Home residents began focusing on 

groundwater monitoring and maintenance in the early 1980s. Their efforts led the IDWR and USGS 

to conduct multiple studies and to declare the Cinder Cone Butte Area in the eastern Mountain 

Home Plateau as a Critical Groundwater Area (CGWA) in 1981, closing the area to new 

groundwater appropriations.282 A year later, the IDWR declared a larger area surrounding Cinder 

Cone Butte as a Groundwater Management Area (GWMA), indicating that it was approaching 

 

280 Water levels dropped more than twenty feet from 1971 to 1977 south of Mountain Home, where wells were 
concentrated. Young, òReconnaissance of Ground-Water Resources,ó 2. (AEC339) 

281 Young, òReconnaissance of Ground-Water Resources,ó 36; Dale R. Ralston and Sherl L. Chapman, Ground-Water 
Resource of Southern Ada and Western Elmore Counties, Idaho, Water Information Bulletin No. 15 (Boise: IDWR, February 
1970), viii. (AEC339, AEC340) 

282 A. Kenneth Dunn, Director, IDWR, òOrder Establishing Critical Groundwater Area,ó May 7, 1981. (AEC331) 
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CGWA status (Figure 30).283 The IDWR later established the Mountain Home Ground Water Area 

Advisory Committee to investigate and propose a groundwater recharge program.284  

In 1998, the Committee completed a draft plan but stopped short of finalizing it.285 In 2004, the 

Mountain Home Working Group of the Idaho Legislative Councilõs Natural Resources Interim 

Committee produced a report on groundwater recharge prospects. The working group proposed 

some temporary solutions for aquifer stabilization and urged the Mountain Home Ground Water 

Area Advisory Committee to complete its plan by 2005.286 However, further progress would not be 

made until the late 2010s and early 2020s. 

 

Figure 30. Location of the Cinder Cone Butte CGWA and the Mountain Home GWMA. 

Source: Elmore County, òElmore County Water Resources,ó accessed September 13, 2024, 
https://elmorecounty.org/elmore-county-water-resources/. 

 

283 For more on CGWA and GWMAs, see IDWR, òCritical Groundwater Areas,ó accessed September 13, 2024, 
https://idwr.idaho.gov/water-rights/critical-groundwater-areas/; A. Kenneth Dunn, Director, IDWR, òOrder 
Establishing Ground Water Management Area,ó November 9, 1982. (AEC332) 

284 The committee comprised one representative each from Mountain Home, the Mountain Home Irrigation 
District, Elmore County, and the Mountain Home Air Force Base, along with one well driller, three farmers, and two 
domestic/industrial water users. Karl J. Dreher, Director, IDWR, òOrder Establishing Advisory Committee,ó June 6, 
1996. (AEC333) 

285 Idaho Legislative Council, Expanded Natural Resources Interim Committee, Mountain Home Working Group, 
òFinal Report and Recommendations,ó adopted December 6, 2004, 3. (AEC334) 

286 The Mountain Home Working Group conducted its own study of the groundwater situation affecting the 
plateau. They recommended relining canals to reduce seepage in order to stabilize aquifer levels. They also proposed a 
voluntary land set-aside program called the Conservation Reserve Enhancement Program to compensate landowners not 
to farm. Mountain Home Working Group, òFinal Report,ó 3ð8. (AEC334) 
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Potential Revitalization of Swan Falls -Guffey 
Proposal, 2000s 

In 1993, the U.S. Congress established the Snake River Birds of Prey National Conservation 

Area, effectively ending largescale reclamation efforts for Mountain Home.287 The DOI reopened 

the lands within the Mountain Home project area to settlement in 2001, but this did not stop a 

variation of the Swan Falls-Guffey Project from resurfacing in the early 2000s.288 Driven by concerns 

about future water availability, in 2007 and 2008, a coalition of southwestern Idaho farmers known 

as the Snake River Farmers Association (SRFA) proposed raising the Swan Falls Dam to increase 

water storage capacity. The SRFAõs proposal was one of many suggested during the early 2000s 

aimed at increasing water storage in southwestern Idaho. Other proposals included raising the 

Minidoka Dam, rebuilding the Teton Dam, erecting a new dam at Twin Springs on the Middle Fork 

of the Boise River and one on the Weiser River, and constructing òoffsite storage areas near rivers 

and creeks that would serve as minireservoirs [sic] where water is diverted during high water 

times.ó289 These proposals sought to address the growing pressure on existing water resources.  

These resources were crucial for supporting the agricultural industry, which had faced significant 

challenges due to droughts in the early 2000s, as well as for meeting federally mandated water flow 

requirements for fish migration. This surge in interest followed the period in which the BOR had 

largely halted new dam construction for environmental and financial reasons.290 However, climate 

change and regional growth reignited discussions about the necessity of additional water storage. 

In March 2008, Matt Yost, executive director of the SRFA, presented a proposal to the IWRB 

that involved raising the existing Swan Falls Dam by fifty feet.291 Yost contended that raising the 

dam was a more practical and environmentally sound solution compared to constructing a new 

storage facility. His background as an òadvocate for both farmers and fishó (having previously 

worked for conservation groups like Idaho Rivers United and Idaho Steelhead and Salmon United) 

lent a certain credibility to the proposal, potentially distinguishing it from past water resource 

development initiatives.292 

The concept had originated with Yostõs uncle, George Grant, a farmer from Rupert, Idaho, who 

owned extensive land holdings upstream from the Swan Falls Dam. Prior to his passing in 2007, 

Grant reportedly funded preliminary engineering studies and held meetings with the BOR, Idaho 
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Power, and even environmental groups to discuss the feasibility of the project.293 Yost and Grant 

believed that the upcoming expiration of the Swan Falls Dam license presented an opportune 

moment to enhance the damõs functionality for both water management and power generation. Yost 

projected that raising the dam would increase reservoir capacity by up to 340,000 acre-feet and 

significantly boost Idaho Powerõs electricity production. Additionally, the SRFA proposal envisioned 

utilizing increased water storage to address downstream demands, such as the critical òsalmon flushó 

to aid fish migration. Yost further explained that raising the dam could potentially alleviate pressure 

on upstream reservoirs.294 

News coverage of the proposal pointed out the funding challenges associated with such 

largescale water storage projects. The federal government, historically the primary source of funding 

for these initiatives, was unlikely to provide the substantial financial backing it had in the past. Any 

future project would likely require contributions from a diverse range of project proponents, 

potentially including the State, local municipalities, irrigation districts, utility companies, and other 

large water users.295 

While the IWRB ultimately took no action on Yostõs proposal in March 2008, the Board 

acknowledged the need for additional sources of water.296 Yost returned to the IWRB in May 2008, 

requesting a grant of $50,000ð100,000 to conduct feasibility studies on the proposal to raise Swan 

Falls Dam òor rebuild at the Guffey Site.ó297 Although the IWRB declined to award the grant, 

considering the request òprematureó at the time, they expressed appreciation to Yost for raising the 

critical issue of water storage.298 The IWRB stated that it would instead create a subcommittee òfor 

storage to create priorities,ó and then reconsider Yostõs proposal.299 Current research did not provide 

insight into what became of the subcommittee or of Yostõs proposal. 

Summary 
From the late 1960s to the late 1970s, the State of Idaho and Idaho Power collaborated on the 

Swan Falls-Guffey Project. Although this project was a hydroelectric development, power sales were 

earmarked to fund reclamation in Mountain Home. Through negotiations and feasibility studies, the 

project gained momentum. The Idaho State Legislature authorized the Swan Falls-Guffey Project in 

1971, but environmental challenges ultimately prevented its development. Concerns about the damsõ 

impact on fish and wildlife populations, as well as the potential for negative ecological impacts, led 

to opposition from various organizations such as the Idaho Fish and Game Commission and state 

and national conservation groups. These environmental concerns ultimately proved to be 

insurmountable obstacles for the project, leading to its collapse in 1979. 
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From the 1980s to the 1990s, reclamation fell from the development agendas of many western 

states. Crop overproduction, high interest rates, and declining farm incomes made it difficult for 

farmers to continue operations. This led to debates about the necessity of additional reclamation. 

Additionally, hydropower was seen as a competing water use. Many in Idaho believed that the Snake 

River could support either irrigation or hydroelectric development, not both. These shifting 

priorities painted a bleak picture for the prospect of Mountain Homeõs reclamation. The federal 

government dealt the final blow when it authorized the Snake River Birds of Prey National 

Conservation Area in 1992, removing land that would have been part of the Guffey reclamation 

plan.  

Mountain Home reclamation proposals resurfaced occasionally in the early 2000s, motivated by 

concerns about ensuring Snake River water supply. Some, like Matt Yost, a farmer and 

environmental advocate, suggested raising the Swan Falls Dam or building a dam at Guffey to 

increase storage capacity. However, neither proposal gained traction due to a lack of State funding 

for the necessary investigations. Mountain Home residents also became increasingly preoccupied 

with preserving and recharging existing water supplies such as groundwater. Their concerns led the 

IDWR to conduct multiple investigations on the groundwater system, ultimately placing a large area 

of the Mountain Home Plateau out of consideration for additional water appropriations. 

Nevertheless, increasing water supply to Mountain Home is an ongoing challenge. More 

contemporary efforts have relied on collaboration with the State to move the needle. 
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Conclusion 
The long and arduous pursuit of reclamation on the Mountain Home Plateau spans over a 

century. Community members, from nineteenth-century homesteaders to contemporary residents, 

share a steadfast belief in the regionõs potential. Their efforts and proposals over the decades have 

kept the goal of reclamation alive and empowered present-day initiatives. 

From the late 1800s onwards, community members advocated for irrigation projects, 

envisioning a thriving and green Mountain Home Plateau. They explored various options in 

collaboration with neighboring counties, state agencies, and the federal government. While they 

succeeded in forming an irrigation district that now operates three reservoirs and miles of canals and 

tunnels to bring water to the plateau, they faced numerous setbacks, including national and 

international events and economic constraints, in their efforts to bring water to the plateau writ 

large. Yet, they persisted in their pursuit, turning to alternative water resources such as groundwater 

when other options proved untenable.  

The federal governmentõs involvement, while limited compared to its work in the Boise River 

Valley, demonstrated the feasibility and value of Mountain Homeõs reclamation. State and private 

figures similarly believed that reclamation of Mountain Home was worthwhile, as evidenced by over 

a decade of partnership to bring the Swan Falls-Guffey Project to life.  

While the Mountain Home Plateau has not yet realized its irrigation potential, the extensive 

studies and investigations conducted over the decades have laid a solid foundation for future 

reclamation efforts. The knowledge gained from these endeavors has informed contemporary 

strategies and approaches to addressing ongoing water resource concerns such as aquifer recharge 

and additional surface water development. 

Current Reclamation Prospects 
More recent proposals for enhanced water delivery on the plateau are not as largescale as they 

were in the past. Earlier efforts focused on enlarging reclamation acreage. Current projects are 

primarily designed to support sustaining water delivery to the areaõs residential population. In recent 

years, Elmore County has gone to great lengths to address the regionõs water scarcity challenges as 

groundwater resources continue to decline.300 In doing so, the county commissioners have set an 

actionable plan for water resource development on the Mountain Home Plateau. In 2017, the county 

commissioners applied for a permit to pump South Fork Boise River water from Anderson Ranch 

Dam into the Little Camas Reservoir, the uppermost storage facility in the MHID  system. The 

IDWR issued the permit in 2019, allocating half of the diversions to the irrigation district for 

supplemental irrigation supply and half to Elmore Countyõs four aquifer recharge sites.301 The county 

 

300 According to the IDWR, aquifers have declined 150 feet over forty years in some areas of the plateau. IDWR, 
òIdaho Water Resource Board Tours Elmore County Water Projects, Provides Briefing on Status of Major Projects,ó 
press release, July 26, 2022. (AEC76) 

301 Gary Spackman, Director, IDWR, òPermit to Appropriate Water No. 63-34348,ó August 13, 2019, 1, 4ð5. 
(AEC336) 
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is currently in the design phase of building a water pump station at Anderson Ranch to pump water 

uphill into the Little Camas Reservoir.302 

While working to bring more surface water to Mountain Home, the commissioners also aim to 

enhance knowledge about local groundwater resources. They are collaborating with the IDWR to 

extend an existing groundwater modeling initiative to the Mountain Home area.303 This State-funded 

effort, begun in 2016, sought to improve water resource management and planning by creating a 

model of groundwater flows in Boise River Valley aquifers to òbetter understand how changes in 

precipitation, water use, and water flows can affect the aquifers with relative precision.ó304 In May 

2021, the County formally requested the IWRB to expand the modeling effort to include the 

Mountain Home area, which the IWRB granted.305 In a July 2022 press release, the IWRB stated that 

the Elmore County modeling òwill take several years to develop before results are known in late 

2025 or 2026.ó306 

Another plan advanced by the commissioners involves pumping water from the Snake River to 

the Mountain Home area for supplemental irrigation, aquifer recharge, and municipal use within 

Mountain Homeõs system.307 While the IWRB and Air Force are currently collaborating on a surface 

supply project at the Mountain Home Air Force Base, that project is too far south to improve 

aquifer conditions in the greater Mountain Home area. Because the base is òa significant economic 

driver for both the county and the stateó and needs a robust community nearby for providing 

housing and other essential services, it is critical to ensure that the Mountain Home area has a 

reliable water supply.308  

Finally, the commissioners have sought to acquire new storage water from the proposed raising 

of Anderson Ranch Dam. In 2019, the IWRB filed a water right permit application for 29,000 acre-

feet of storage water, which would be developed from a six-foot-high raise of the Anderson Ranch 

 

302 IDWR, òIdaho Water Resource Board Tours Elmore County,ó 1. (AEC76) 

303 IDWR and USGS, òUSGS, IDWR Complete New Treasure Valley Groundwater Flow Model,ó information 
brief, May 4, 2023. (AEC341) 

304 IDWR and USGS, òTreasure Valley Groundwater Flow Model,ó 2. (AEC341) 

305 Elmore County Board of Commissioners to IWRB, March 10, 2021; Terry Scanlan, SPF Water Engineering, 
LLC, òElmore County Request to Expand the Treasure Valley Groundwater Model to the Mountain Home Plateau,ó 
presentation to the IWRB, May 21, 2021; Jeff Raybould, IDWR, òResolution No. 04-2022: In the Matter of the 
Mountain Home Plateau: Resolution to Authorize Funding for the Mountain Home Hy[d]rologic Investigation,ó January 
21, 2022. (AEC494, AEC493) 

306 The state completed the Treasure Valley modeling in January 2023. IDWR and USGS, òTreasure Valley 
Groundwater Flow Model,ó 2; IDWR, òIdaho Water Resource Board Tours Elmore County,ó 2. (AEC341, AEC76) 

307 Elmore County Board of Commissioners, òSF-299 Application for Transportation and Utility Systems and 
Facilities on Federal Lands,ó April 3, 2019; Elmore County Board of County Commissioners, òApplication for Permit to 
Appropriate the Public Waters of the State of Idaho,ó Ident. No. 2-10535, March 3, 2017. (AEC495, AEC497) 

308 Sarah Jacobsen, òAs Mountain Home Plateau Aquifer Declines, Officials Search for Water Resource Solutions,ó 
Idaho News, July 7, 2021, https://idahonews.com/news/local/as-mountain-home-plateau-aquifer-declines-officials-
search-for-water-resource-solutions. 
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Dam.309 In 2020, Elmore County commissioners filed a protest to the IWRBõs application, seeking 

that òat least 10,000 acre-feet of the water appropriated under any permit is designated for beneficial 

uses in Elmore County.ó310 The commissionersõ protest asserts that the dam raise is not in the public 

interest unless Elmore County receives some of the storage space from the Anderson Ranch Dam, 

as all of the water stored in the dam originates in the county. Access to this storage water would 

allow the county to downsize the costly pumping and pipeline infrastructure for its South Fork 

Boise River project as previously described. As of early 2025, the dam-raise project is in the final 

design stages and has been declared feasible by the secretary of the Interior.311  

 

309 The dam currently stores 413,000 acre-feet of water. The dam raise is a response to increasing water demand. 
IDWR, òIdaho Water Resource Board Takes Key Steps Toward Raising Anderson Ranch Dam to Create Additional 
Storage Water,ó news release, January 25, 2021, 1; IDWR, òBoise River Basin Dam Raise Feasibility Study,ó updated 
March 1, 2022, https://idwr.idaho.gov/iwrb/projects/boise-river-basin-dam-raise-feasibility-study/; BOR, òBoise River 
Basin Feasibility Study, Draft Environmental Impact Statement,ó updated September 10, 2021, 
https://www.usbr.gov/pn/studies/boisefeasibility/bkgrnd.html. (AEC342) 

310 Scott L. Campbell and Dylan B. Lawrence, Attorneys for Protestant Elmore County, Board of Commissioners, 
Amended Notice of Protest in the Matter of Application for Permit No. 63-34753, March 13, 2020; Chris Keith, Project 
Manager, to Jeff Raybould, IDWR, and Bryan Horsburgh, Deputy Area Manager, Snake River Office, n.d. [prepared in 
preparation for IWRB meeting on January 17, 2025], 1, 4; Justin Ferguson and Cynthia Bridge Clark to IWRB, January 9, 
2025. (AEC337, AEC496) 

311 òIDWR, Boise River Basin Dam Raise Feasibility Study.ó 
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Appendix A: Mountain Home Reclamation Proposals, 1888ðPresent 
NON-FEDERAL/COMMUNITY RECOMMENDATIONS AND PROPOSALS FOR MOUNTAIN HOME WATER DEVELOPMENT 

Year Proposed by Proposal 
name 

Plan details Estimated 
cost (total cost 
or per-acre 
cost) 

Federal 
support? 

Extent of 
federal 
support 

Outcome Source 

1888 Engineer 
Arthur D. 
Foote 

NA Divert Snake River water at 
either the present-day location 
of Minidoka Dam or 
Thousand Springs. 

NA No None Studies proved the 
plan infeasible 
from an 
engineering 
perspective. 

AEC159 

1905 Engineer 
William 
Kimmel 

NA Divert South Fork Boise River 
water to Mountain Home by 
tunnel. 

NA No None Idea was modified 
by later plans. 

AEC159 

1906ð
1918 

Ira Burton 
Perrine 

Franklin K. 
Lane Project 

Reclaim 1 million acres 
encompassing the Mountain 
Home and Bruneau tracts by 
diverting Snake River water at 
Milner Dam with storage at 
American Falls and sites along 
Salmon Falls Creek. 
Supplement Snake River water 
supply with South Fork Boise 
River water diversion. Replace 
diverted South Fork Boise 
River water with Salmon River 
water diverted to Boise River 
and into Arrowrock Dam. 

$60 per acre.312 Suggested by 
proposal 

None Idea was 
incorporated into 
and modified by 
later plans. 

AEC170 

1908 Kuhn Irrigation 
and Cattle 
Company  

NA Divert Snake River water at 
Milner Dam via canal. 

NA No None Investigated by the 
federal 
government in 
1918. 

AEC159 

 

312 $60 per acre in 1918, when the plan was submitted to the USRS, is the equivalent of $1,250 per acre in 2024. 
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NON-FEDERAL/COMMUNITY RECOMMENDATIONS AND PROPOSALS FOR MOUNTAIN HOME WATER DEVELOPMENT 

Year Proposed by Proposal 
name 

Plan details Estimated 
cost (total cost 
or per-acre 
cost) 

Federal 
support? 

Extent of 
federal 
support 

Outcome Source 

1914 Elmore County 
Development 
League 

NA Extend the Boise Project into 
Mountain Home through 
diversion of either the Salmon, 
Payette, Boise, or Snake River 
water. 

NA Some Limited 
support in 
the form of a 
preliminary 
study using 
extant data. 

BOR consulting 
engineer A. J. 
Wiley reviewed the 
plan and suggested 
reconnaissance 
studies of the 
Salmon and 
Payette River 
diversion plan and 
the Snake River 
diversion plan. 
The DOI decided 
not to take on any 
Mountain Home 
studies in 1915. 

AEC169 

1916 Elmore County 
Development 
League 

Arrowrock 
Storage 
Proposal 

Use stored water in Arrowrock 
Reservoir on Mountain Home 
lands. 

NA No None The BOR rejected 
the leagueõs 
proposal. 

AEC109, 
AEC99 

1917 Elmore County 
Development 
League 

Snake River 
Diversion 
Proposal 

Divert Snake River water to 
Mountain Home through a 
canal running from a diversion 
dam at American Falls. 

NA Some Limited 
support in 
the form of a 
preliminary 
feasibility 
investigation. 

The BOR 
conducted a 
preliminary 
feasibility 
investigation of 
the Snake River 
plan but lacked 
funds to pursue it 
further. 

AEC99, 
AEC170 

1919ð
1921 

S. H. Hays Stanley Basin 
Diversion 
Plan 

Divert Stanley Basin waters 
through a tunnel drilled 
through the Sawtooth 
Mountains to the Mountain 
Home area and deliver water 
by tunnel to the 450,000-acre 
tract. 

$85ð135 per 
acre or $43 
million total 
cost.313 

No None The BOR declined 
to pursue the 
Stanley Basin plan 
in 1921. 

AEC159, 
AEC161 

 

313 $85ð135 per acre in 1920 is the equivalent of $1,337ð2,123 per acre in 2024. $43 million in 1920 equates to $676.2 million in 2024. 
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NON-FEDERAL/COMMUNITY RECOMMENDATIONS AND PROPOSALS FOR MOUNTAIN HOME WATER DEVELOPMENT 

Year Proposed by Proposal 
name 

Plan details Estimated 
cost (total cost 
or per-acre 
cost) 

Federal 
support? 

Extent of 
federal 
support 

Outcome Source 

1920ð
1923 

Boise Chamber 
of Commerce, 
Ada and 
Elmore 
Counties 

Snake River 
Proposal 

BOR consulting engineer A. J. 
Wiley, hired by the community 
to evaluate the viability of the 
Mountain Home Project, 
advised reclamation of 
Mountain Home lands through 
diversion of Snake River water. 
Water would be delivered to 
325,000 acres in Mountain 
Home by a 210-mile canal 
running from Milner Dam. 

$125ð150 per 
acre, 
preliminary 
figure. After 
investigation, 
$184.75 per 
acre or a total 
cost of $60 
million.314 

Some Limited 
support in 
the form of 
an 
investigation. 

Elmore and Ada 
Counties raised 
$10,000 in 1921 
for a BOR 
investigation of 
the Snake River 
proposal. 
 
The BOR took on 
a study of the 
proposal, 
ultimately rejecting 
it due to cost. 

AEC160, 
AEC212, 
AEC159, 
AEC161 

1924 Stanley Basin 
Commission 

Stanley Basin 
Diversion 
Plan (re-
examination 
of S. H. 
Haysõs plan) 

Two dams, one at Stanley and 
one at Cape Horn; a tunnel 
from Redfish Lake to South 
Fork Boise River; two 
additional dams on South Fork 
Boise River; and a tunnel to 
deliver the water to Mountain 
Home. 

NA No None Abandoned due to 
severe water 
shortages in Boise 
River Valley, 
which shifted the 
federal 
governmentõs 
attention toward 
developing 
supplemental 
water on the Boise 
Project. 

AEC159, 
AEC161 

1969ð
1979 

State of Idaho, 
Idaho Water 
Resource 
Board-Idaho 
Power 
Company  

Swan Falls-
Guffey Joint-
Venture 
Project 

Primarily a power 
development proposal 
involving two hydroelectric 
dams, one at Guffey and one 
at Swan Falls, with eventual 
use of power revenue for 
Mountain Home reclamation. 

$113 million 
total cost, $55 
million for 
hydropower 
development 
only.315 

Eventual 
federal 
participation 
desired for 
long-range 
irrigation 
goals. 

BOR offered 
to help 
conduct 
studies, but 
this did not 
occur. 

Joint venture 
terminated in 
response to fish 
and wildlife 
concerns. Guffey 
Dam not 
constructed. 

AEC295, 
AEC296, 
AEC319, 
AEC322 

 

314 $184.75 per acre in 1920 is the equivalent of $2,905 per acre in 2024. $60 million in 1920 equates to $943.6 million in 2024. 

315 $113 million in 1969, when Idaho Power proposed the project, is the equivalent of $968 million in 2024. $55 million in 1971, when the plan was finalized as a hydropower 
development only, is the equivalent of $427 million in 2024. 
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NON-FEDERAL/COMMUNITY RECOMMENDATIONS AND PROPOSALS FOR MOUNTAIN HOME WATER DEVELOPMENT 

Year Proposed by Proposal 
name 

Plan details Estimated 
cost (total cost 
or per-acre 
cost) 

Federal 
support? 

Extent of 
federal 
support 

Outcome Source 

1974 Howard 
Fleming, 
Mountain 
Home resident 

Aquifer 
Recharge of 
Mountain 
Home 

In the winter, divert 1.5 million 
acres of Snake River water 
stored in American Falls Dam 
through 150- to 200-foot-long 
canal running from Milner 
Dam to Mountain Home. 
Store the water in an 
underground aquifer for 
summer use in Mountain 
Home. 

$20 million.316  Plan sought 
federal 
support. 

None Independent 
engineering study 
conducted. 
 
BOR declined to 
pursue a study of 
the plan, citing 
canal length 
considerations, 
associated cost, 
right-of-way 
acquisition 
concerns, and 
small repayment 
base. 

AEC243 

1980sð
1990s 

Elmore County 
Commissioners 
and Mountain 
Home residents 

Groundwater 
level 
management 
and 
preservation 

Protect from additional aquifer 
decline by restricting new 
groundwater pumping in 
specific areas within the 
plateau. 

NA No None IDWR established 
the Cinder Cone 
Butte Critical 
Groundwater Area 
and the Mountain 
Home 
Groundwater 
Maintenance Area 
in 1980s and 
1990s. 

AEC331ð
335, 
AEC338ð
340 

Early 
2000s 

Snake River 
Farmers 
Association 
(SFRA) 

Swan Falls 
Dam Raise 

Raise Swan Falls Dam to 
increase water storage capacity. 

NA Plan sought 
federal 
support. 

None The BOR did not 
pursue proposal 
due to 
environmental and 
financial reasons. 

AEC322 

 

316 $20 million in 1974 is the equivalent of $128 million in 2024. 
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NON-FEDERAL/COMMUNITY RECOMMENDATIONS AND PROPOSALS FOR MOUNTAIN HOME WATER DEVELOPMENT 

Year Proposed by Proposal 
name 

Plan details Estimated 
cost (total cost 
or per-acre 
cost) 

Federal 
support? 

Extent of 
federal 
support 

Outcome Source 

2007ð
2008 

George Grant 
and Matt Yost 
(SFRA) 

NA Raise Swan Falls Dam or build 
a dam at Guffey to increase 
storage. 

NA No None Grant conducted 
preliminary 
engineering 
studies. Yost 
presented the plan 
to the IWRB and 
requested 
$50,000ð100,000 
for feasibility 
studies. IWRB 
declined to issue 
the grant. 

AEC322, 
AEC327ð
329 

2017ð
present 

Elmore County 
Commissioners 

Anderson 
Ranch Dam 
pumping  

Build a water pump station at 
Anderson Ranch to pump 
storage water into Little Camas 
Reservoir, the uppermost 
facility in the Mountain Home 
Irrigation District system. 
Water will be pumped to 
Elmore Countyõs four aquifer 
recharge sites. 

NA No None IDWR issued a 
permit for the 
development in 
2019. 

AEC76, 
AEC336 

2020 Elmore County 
Commissioners 

Anderson 
Ranch Dam 
Raise 

Obtain 10,000 acre-feet of 
storage water from Anderson 
Ranch Dam raise project. 

NA No None 
(though the 
BOR is 
involved in 
the project 
generally). 

Elmore County 
Commissioners 
filed a protest to 
IWRBõs permit 
application for 
29,000 acre-feet of 
new storage water. 

AEC337, 
AEC342 

2022ð
present 

Elmore County 
Commissioners 

Treasure 
Valley 
Groundwater 
Flow 
Modeling 
Expansion 

Improve water resource 
management and planning by 
creating a model of 
groundwater flows on 
Mountain Home Plateau. 

NA No Some. USGS 
conducting 
groundwater 
studies. 

IDWR approved 
modeling 
expansion to 
Mountain Home 
Plateau. 
Completion 
expected in 2025 
or 2026. 

AEC76, 
AEC341 
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NON-FEDERAL/COMMUNITY RECOMMENDATIONS AND PROPOSALS FOR MOUNTAIN HOME WATER DEVELOPMENT 

Year Proposed by Proposal 
name 

Plan details Estimated 
cost (total cost 
or per-acre 
cost) 

Federal 
support? 

Extent of 
federal 
support 

Outcome Source 

2022ð
present 

Elmore County 
Commissioners 

Snake River  
Diversion 

Divert Snake River water to 
the Mountain Home area. 

NA No None Plan in progress; 
estimated 
completion by 
January 2026. 

AEC76 
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FEDERAL PROPOSALS TO RECLAIM MOUNTAIN HOME 

Year Proposed by Proposal 
name 

Plan details Estimated cost 
(total cost or 
per acre cost) 

Federal 
support? 

Extent of 
federal 
support 

Outcome Source 

1918ð
1923 

BOR Snake River 
Diversion 
Plan 

Divert Snake River water at 
Milner Dam, deliver water 
either to the Mountain Home 
or Bruneau tract through a 
215-mile-long canal. 

$185 per acre or 
$60 million total 
cost.317 

Yes Limited to a 
preliminary 
investigation. 

BOR completed 
an initial 
investigation in 
1918. A shortage 
of funds abruptly 
halted Mountain 
Home 
investigations until 
1921. Abandoned 
in 1923 due to 
cost. 

AEC159, 
AEC205, 
AEC170, 
AEC160, 
AEC99 

1935ð
1938 

BOR Boise-
Payette-
Weiser 
Survey 

Develop storage on Payette 
River, augment Payette River 
surplus waters by 
transmountain diversion from 
the Salmon River. 

NA Yesñfunding 
provided by 
Emergency 
Relief 
Administration 

Detailed 
preliminary 
investigation. 

Shortage of 
Emergency Relief 
funds curtailed the 
Mountain Home 
portion of the 
study. The 
resultant report 
published without 
the Mountain 
Home 
component. 
Salmon River 
diversion dropped 
after subsequent 
studies revealed 
impacts to fish 
and wildlife. 

AEC174, 
AEC166 

1940ð
1954 

BOR Anderson 
Ranch 
Reservoir 

Use water stored in Anderson 
Ranch Reservoir on 400,000 
acres in Mountain Home. 
Diverted Payette River waters 
would replace storage waters 
used on Mountain Home. 

NA Yes Extent of 
investigation 
unknown. 

NA AEC199, 
AEC97, 
AEC145 

 

317 $185 per acre in 1923 is the equivalent of $3,402 per acre in 2024. $60 million in 1923 equates to $1.1 billion in 2024. 
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FEDERAL PROPOSALS TO RECLAIM MOUNTAIN HOME 

Year Proposed by Proposal 
name 

Plan details Estimated cost 
(total cost or 
per acre cost) 

Federal 
support? 

Extent of 
federal 
support 

Outcome Source 

1944ð
1952 

BOR Payette River 
Exchange 
Agreement 
Plan (Payette 
Unit, 
Mountain 
Home 
Project) 

Import Boise River water and 
apply to 200,000 acres in 
Mountain Home, replace 
Boise River water used in 
Mountain Home with surplus 
Payette River water. A second 
phase, only briefly mentioned, 
envisioned using Snake River 
waters to irrigate an additional 
150,000 acres in Mountain 
Home. 

$267 million 
total cost.318 

Yes Detailed 
investigation. 

Both the Bureau 
of the Budget and 
U.S. Congress 
rejected the plan 
due to cost. 

AEC209, 
AEC123, 
AEC149, 
AEC67, 
AEC121, 
AEC152, 
AEC128, 
AEC69 

1952ð
1957 

W. G. 
Sloan/BOR 

Boise River 
Valley 
Pumping 
Plan 
(Alternate 
Plan for 
Irrigation of 
Mountain 
Home) 

Drill wells in the water-logged 
Boise River Valley, pump the 
groundwater, and use it to 
replace Boise River water 
diverted to 123,000 acres in 
Mountain Home (divided 
among the Long Tom and 
Hillcrest Units).  

$54 million total 
cost initially 
reported, $77 
million total 
cost reported 
following 
subsequent 
investigations.319 

Yes Detailed 
investigations. 

BOR and USGS 
conducted studies 
of this plan and 
suggested 
modifications. 
Plan incorporated 
into Guffey Unit 
proposal. 

AEC70, 
AEC119, 
AEC127, 
AEC69 

1953ð
1965 

BOR Snake River 
Project, 
Mountain 
Home 
Division 

Boise River water diverted to 
approximately 100,000 acres in 
Mountain Home via the Long 
Tom Tunnel; Snake River 
water, stored in proposed 
Guffey Dam, pumped to 
Boise River Valley in 
exchange. Initially included a 
Boise River Valley 
groundwater pumping 
component but removed in 
1965 after Boise River Valley 
irrigators objected. 

Total cost for 
Mountain 
Home Division 
only: $117 
million when 
first proposed 
and $156 
million when 
last 
considered.320 

Yes Detailed 
investigations. 

BOR last found 
project feasible in 
1965, plan 
suspended in late 
1960s due to lack 
of federal funding 
for reclamation 
and global events 
(Vietnam War). 
BOR did not 
return to this plan. 

AEC22ð25, 
AEC13ð14,  
AEC17, 
AEC19ð20, 
AEC27ð30, 
AEC32ð33, 
AEC36, 
AEC40, 
AEC50, 
AEC151, 
AEC187, 
AEC288  

 

318 $267 million in 1952 is the equivalent of $3.17 billion in 2024. 

319 $77 million in 1957 is the equivalent of $862 million in 2024. 

320 $117 million in 1953 is the equivalent of $1.37 billion in 2024. $156 million in 1958 is the equivalent of $1.7 billion in 2024. 
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FEDERAL PROPOSALS TO RECLAIM MOUNTAIN HOME 

Year Proposed by Proposal 
name 

Plan details Estimated cost 
(total cost or 
per acre cost) 

Federal 
support? 

Extent of 
federal 
support 

Outcome Source 

1966ð
late 
1960s 

BOR Southwestern 
Idaho Water 
Development 
Project, 
Mountain 
Home 
Division 
(expansion of 
Snake River 
Project) 

Long Tom Unit: Boise River 
water diverted to 
approximately 100,000 acres in 
Mountain Home via the Long 
Tom Tunnel. 
 
Guffey Unit: Snake River 
water, stored in proposed 
Guffey Dam, pumped to 
Boise River Valley in exchange 
for Boise River water 
delivered to Mountain Home. 

Total project 
cost (all four 
divisions): $710 
million.321 
 
Total cost for 
Mountain 
Home Division 
only: $154 
million.322  

Yes Detailed 
investigations. 

BOR last found 
this project 
feasible in 1966 
but lacked funds 
to implement it. 
The State of Idaho 
and the Idaho 
Power Company 
took over water 
resource planning 
for the Guffey 
area in the late 
1960s. 

AEC309, 
AEC310 

 

 

 

321 $710 million in 1966 is the equivalent of $6.9 billion in 2024. 

322 $154 million in 1966 is the equivalent of $1.5 billion in 2024. 


